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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended March 31, 2016. Pursuant to the
FCC's Reconfiguration Orders,* the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

Reconfiguration Progress Overview

Chart 1 shows the status of Frequency Reconfiguration Agreement (“FRA™) negotiations,
implementation, and closing for each stage of the reconfiguration program as of March 31, 2016.

Chart 1: Status of Negotiations, Physical Retuning, and Closing

100% -
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0% - —
Non- Non- Canadian | Canadian | Puerto Mexican | Mexican Total

border border Border Border | Ricoand Border Border

Stage 1 Stage 2 Stage 1 Stage 2 usvi Non- Public

ESMR Public Safety

Safety

M FRAs Approved 100.0% 100.0% 100.0% 100.0% 100.0% 98.1% 100.0% 100.0%
M Physical Retune Complete| 99.9% 96.6% 100.0% 99.1% 100.0% 50.9% 36.5% 95.1%
Closing Complete 97.7% 73.4% 92.0% 62.1% 87.5% 17.0% 12.2% 80.6%

Mexican Border Licensees®

The primary focus of the reconfiguration program during the first quarter of 2016
continued to be the reconfiguration of Mexican border licensees. As of March 31, 2016, al of
the 127 FRAs anticipated for Mexican border licensees had been submitted to the TA. In

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order”);
Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004); Second Report and Order, 23 FCC
Rcd 7605 (2008); Third Report and Order and Third Further Notice of Proposed Rulemaking, 25 FCC Rcd 4443
(2010); Fourth Report and Order, 26 FCC Rcd 1937 (2011); Fifth Report and Order, 28 FCC Rcd 4085 (2013)
(collectively “Reconfiguration Orders’).

% See 47 C.F.R. § 90.676(0)(3).

% The term “Mexican border licensees’ includes U.S. licensees operating in the Sharing Zone (i.e., within 110
kilometers of the U.S.-Mexico border) and in the portions of the NPSPAC regions bordering Mexico that are outside
the Sharing Zone.
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addition, Mexican border licensees and Sprint Corporation (“ Sprint”) had entered into 38 Letter
Agreements, which are short-form agreements that have been used in lieu of FRAS for certain
reconfigurations with no costs or low costs.”

After FRA approva by the TA, licensees with replacement frequencies that are clear may
proceed with implementation activities. A number of licensees are reconfiguring their subscriber
units and some licensees are working on infrastructure reconfiguration. Mexican border
licensees retuned, reflashed, or replaced approximately 24,900 radios (first touches) in the first
guarter of 2016, raising the total number complete to approximately 119,300 radios as of March
31, 2016. During the first quarter of 2016, the licensees in two additional Mexican border FRAS
completed their physical retunes. As of March 31, 2016, Mexican border licensees in 54 FRAS
completed their physical retunes and transitioned to their new channels, which was 43 percent of
Mexican border FRAS.

Mexican border licensees, especially those that block or have interoperability
dependencies with other U.S. licensees, should continue to move forward with their
implementation activities consistent with their FRA approval letter. Licensees in NPSPAC
Region 3: Arizona, NPSPAC Region 5: Southern California, and NPSPAC Region 53: Texas —
San Antonio should proceed with their implementation activities in accordance with the regional
implementation schedule developed at the Implementation Planning Session (“1PS”) for their
region. A delay in the completion of an implementation task by a licensee that has a downstream
impact on other licensees (i.e,, by blocking another licensee’'s replacement frequencies or
because the first touch of its subscriber units needs to be completed before an interoperable
licensee can retune its infrastructure) can have a cascading effect and cause delays for other
dependent licensees and, in some cases, for an entire region. The timely completion of
implementation tasks will enable dependent licensees to proceed with their reconfiguration
activitiesand isin the interest of al licensees and the reconfiguration program.

Mexican border licensees in the Sharing Zone (i.e., within 110 kilometers of the U.S.-
Mexico border) may be blocked from proceeding with certain implementation activities (e.g.,
infrastructure reconfiguration) due to operations in Mexico that have not cleared their
frequencies. The TA has conditioned the approval of 52 FRAs for affected licensees, allowing
the licensees to reconfigure subscriber units, but not authorizing the modification of FCC
licenses or the reconfiguration of infrastructure until the replacement frequencies are clear.
These licensees should move forward with and expeditiously complete the reconfiguration of
their subscriber units and other implementation activities authorized by their FRA approval letter.
Licensees that have received FRA approval but believe they are unable to proceed with
subscriber unit activities should expeditiously communicate with the TA. Licensees with FRAS
with conditional approval cannot reconfigure their infrastructure because they are blocked by
licensees in Mexico.

* References to Sprint include Sprint Corporation and its subsidiaries, such as Nextel Communications, Inc.

2
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Non-Border and Canadian Border Licensees

Non-border Stage 2 (NPSPAC and Expansion Band) licensees retuned, reflashed, or
replaced approximately 3,400 radios (first touches) in the first quarter of 2016, raising the total
number complete to approximately 1,577,100 radios as of March 31, 2016. Physical retuning
was complete for 96.6 percent of non-border Stage 2 FRAs as of March 31, 2016.

Canadian border Stage 2 (NPSPAC and non-NPSPAC Public Safety) licensees retuned,
reflashed, or replaced approximately 220,400 radios (first touches) as of March 31, 2016.°
During the first quarter of 2016, the licensees in five additional Canadian border Stage 2 FRAs
completed their physical retunes, which raised the percentage with physical retuning complete to
99.1 percent as of March 31, 2016. The one remaining Canadian border licensee that had not
completed its physical retune as of March 31, 2016 isin NPSPAC Region 43: Washington.

The few remaining non-border and Canadian border licensees that have not completed
physical retuning must expeditiously complete their implementation activities.

Certifications of Completion of Band Reconfiguration

During the first quarter of 2016, the TA certified that band reconfiguration is complete in
NPSPAC Region 31: North Carolina and NPSPAC Region 54: Chicago — Metropolitan. On May
11, 2016, the TA certified that band reconfiguration is complete in NPSPAC Region 18:
Louisiana and NPSPAC Region 23: Mississippi. On June 30, 2016, the TA certified that band
reconfiguration is complete in NPSPAC Region 47: Puerto Rico and NPSPAC Region 48: U.S.
Virgin Islands. The TA has certified that band reconfiguration is complete in a total of 40
NPSPAC regions and American Samoa pursuant to the requirements in the Report and Order
and the FCC’'s rules. The certifications signify that al licensees in these regions that were
subject to reconfiguration have relocated to their new channels and modified their FCC licenses
to delete their old frequencies or cancelled their licenses. Licensees in these regions still may
need to complete a second (or subsequent) touch of their subscriber units to remove the pre-
rebanding channels, submit final reconfiguration cost documentation to Sprint and/or the TA,
complete the Actual Cost Reconciliation process, or close their FRAs in order for them to
complete their individual reconfiguration activities.

Closing of Reconfiguration Activities

A licensee’s obligation to complete reconfiguration in good faith is not fulfilled until the
completion of all closing requirements following physical reconfiguration. The closing process
ensures that the parties have met their obligations to each other and the program. Closing
requirements generally include the modification of FCC licenses, the return and reconciliation of
loaned and replaced equipment, submission of cost support documents, reconciliation of total
reconfiguration costs, final payment to the licensee (or refund to Sprint), and execution of final

> Reported totals for radios complete are impacted by licensee reconfiguration changes and true-up processes as part
of contract closing, which sometimes results in a reduction of completed units between reporting periods. In
addition, incremental progress can sometimes be masked or negated here by rounding of the reported totals.
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closing documents, including the FCC-required closing certification. These closing requirements
are established by the FCC's Orders and the contractual provisions of the PFA or FRA. The
FCC’s Public Safety and Homeland Security Bureau (“PSHSB”) reminded licensees that closing
activities “are requirements of the reconfiguration program.”®

Licensees that have completed physical reconfiguration activities must expeditiously
complete their closing requirements. Delays in closing can result in misplaced or lost actual cost
support documentation resulting in the licensee not being reimbursed for undocumented costs,
delays in licensees receiving fina payments, and other issues that could substantially impact
amounts owed by or due to Sprint. To assist licenseesin the closing of FRAs and address delays
in the closing process, the TA conducts closing outreach efforts with licensees significantly
impacted by these delays. In the event that a licensee does not respond to the TA’s outreach
efforts, the licensee will be referred to mediation or to the PSHSB for further action.

® See Improving Public Safety Communications in the 800 MHz Band, Supplemental Requests for Waiver of June
26, 2008 Rebanding Deadline for Non-Border Regions, March 19, 2012 Rebanding Deadline for Puerto Rico and
April 15, 2013 Rebanding Deadline for U.S.-Canada Border Regions, Order, 30 FCC Red 200, 202 10 (2015).
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l. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section provides a program-wide snapshot that summarizes the status of the 800
MHz band reconfiguration program. It describes two measures of program progress. Frequency
Reconfiguration Agreement negotiations and reconfiguration implementation. It also discusses
recent developments in the program, identifies program-wide issues, and, where applicable,
describes specific actions that the FCC and the TA have taken to address issues identified to date.

A. Program-Wide Snapshot

The band reconfiguration program in non-border areas consists of two stages of activity:
the clearing of 806-809 MHz/851-854 MHz (Channels 1-120)’ in Stage 1 and the relocation of
NPSPAC channel users to this vacated spectrum in Stage 2. There are three phases of
reconfiguration for each stage — the planning and negotiation phase that results in an FRA
between the licensee and Sprint, the implementation phase that consists of the physical retuning
of the radio system, and the closing phase that includes the reconciliation of equipment and costs
and execution of the FRA closing documents.

Chart 2 shows the status of FRA negotiations, implementation, and closing for non-
border Stage 1 (Channels 1-120 and Southeast ESMR channels) licensees and Stage 2 (NPSPAC
and Expansion Band) licensees.

Chart 2: Non-border FRAs Reconfiguration Status as of March 31, 2016°

" The references herein to Channels 1-120 reflect the pre-rebanding channel designations of the 806-809 MHz/851-
854 MHz band segment. Post-rebanding, this band segment is the NPSPAC band designated as Channels 1-230.

8 Sprint is the data source for the number of expected FRAs. The estimate of total FRAs expected does not include
FRAsfor licensees affected by the international border areas for Canada and Mexico.
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e Non-border Stage 1.

o 100 percent of FRAS have been submitted to the TA

0 99.9 percent of FRAs have completed physical retunes’
e Non-border Stage 2:

o0 100 percent of FRAS have been submitted to the TA

0 96.6 percent of FRAs have completed physical retunes

As of March 31, 2016, 96 percent of the Stage 1 Channels 1-120 site-specific call signs
were reported by Sprint as being cleared by licensees. As of March 31, 2016, 88 percent of the
Stage 2 call signs were reported by Sprint as being cleared by licensees.

Chart 3 illustrates the reconfiguration status of the FRAs for Canadian border Stage 1
(non-Public Safety) licensees and Stage 2 (NPSPAC and non-NPSPAC Public Safety) licensees.

Chart 3: Canadian Border FRAs Reconfiguration Status as of March 31, 2016
140

1M

All of the expected FRAs for Canadian border licensees have been negotiated and
submitted to the TA. Asof March 31, 2016, physical retuning was complete for 100 percent of
Canadian border Stage 1 FRAs. Asof March 31, 2016, the licensees in 99.1 percent of Canadian
border Stage 2 FRAs had completed their physical retunes and transitioned to their new channels.

° The completion of physical retuning means the licensee retuned its infrastructure to operate on its replacement
frequencies and cleared its old frequencies (i.e., it retuned its base stations to its new channels). The licensee may
need to complete a second (or subsequent) touch of its subscriber units to remove the pre-rebanding channels.

19 Sprint is the data source for the number of expected FRAS.
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Chart 4. Mexican-Border FRAs Reconfiguration Status asof March 31, 2016

All of the expected FRAs for Mexican border licensees have been negotiated and
submitted to the TA. Asof March 31, 2016, 43 percent of Mexican border FRAs had compl eted
their physical retunes and transitioned to their new channels.

B. Recent Developments

1. Caertifications of Completion of Band Reconfiguration

On February 25, 2016, the TA certified that band reconfiguration is complete in NPSPAC
Region 31: North Carolina and NPSPAC Region 54: Chicago — Metropolitan.* On May 11,
2016, the TA certified that band reconfiguration is complete in NPSPAC Region 18: Louisiana
and NPSPAC Region 23: Mississippi.*®> On June 30, 2016, the TA certified that band
reconfiguration is complete in NPSPAC Region 47: Puerto Rico and NPSPAC Region 48: U.S.
Virgin Islands.”® The TA has certified that band reconfiguration is complete in a total of 40
NPSPAC regions and American Samoa'* The certifications signify that all licensees in these

! See Letters from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed Feb. 25, 2016)
(certifying the completion of band reconfiguration in NPSPAC Region 31: North Carolina and NPSPAC Region 54:
Chicago — Metropolitan).

12 See Letters from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed May 11, 2016)
(certifying the completion of band reconfiguration in NPSPAC Region 18: Louisiana and NPSPAC Region 23:
Mississippi).

13 See Letters from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed June 30, 2016)

(certifying the completion of band reconfiguration in NPSPAC Region 47: Puerto Rico and NPSPAC Region 48:
U.S. Virgin Idlands).

¥ The regions are NPSPAC Region 1: Alabama, Region 2: Alaska, Region 7: Colorado, Region 8: New York —
Metropolitan, Region 10: Georgia, Region 11: Hawaii, Region 12; Idaho, Region 13: Illinois, Region 14: Indiana,
Region 15: lowa, Region 16: Kansas, Region 17: Kentucky, Region 18: Louisiana, Region 19: New England,
Region 20: Maryland, Washington, DC, and Virginia — Northern, Region 21: Michigan, Region 22: Minnesota,
Region 23: Mississippi, Region 24: Missouri, Region 25: Montana, Region 26: Nebraska, Region 28: New Jersey,
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regions that were subject to reconfiguration have relocated to their new channels and modified
their FCC licenses to delete their old frequencies or cancelled their licenses. Licenseesin these
regions still may need to complete a second (or subsequent) touch of their subscriber units to
remove the pre-rebanding channels, submit final reconfiguration cost documentation to Sprint
and/or the TA, complete the Actual Cost Reconciliation process, or close their FRAs in order for
them to complete their individual reconfiguration activities.

2. Requestsfor Waiver of Rebanding Completion Deadline

Licensees that do not complete the physical reconfiguration of their systems by their
waiver date previously granted by the PSHSB must request additional time from the PSHSB by
filing a supplemental request for waiver of the rebanding completion deadline at that time.
Licensees should use the TA’s Waiver Request templates in preparing their supplemental
requests for waiver.”> During the first quarter of 2016, the TA received three supplemental
requests for waiver that were filed with the PSHSB by non-border licensees and two that were
filed by Canadian Border Region licensees.'®

3. Vacated Channelsand NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order.’” As NPSPAC licensees modify their licenses to clear channelsin the old NPSPAC
band and reach certain clearing benchmarks in NPSPAC regions, Sprint will vacate additional
Expansion Band and Guard Band spectrum in those regions. During the first quarter of 2016,
four NPSPAC regions showed increased clearing with NPSPAC Region 31: North Carolina,
Region 34: Oklahoma, and Region 40: Texas-Dallas reaching Stage 6.® Map 1 contains
information about the status of clearing of channels in the old NPSPAC band in each region.
The TA encourages licensees to file FCC license modifications necessary to delete reconfigured
frequencies as soon as possible after clearing those frequencies.

Pennsylvania, and Delaware, Region 30: New Y ork — Albany, Region 31: North Carolina, Region 32: North Dakota,
Region 35: Oregon, Region 36: Pennsylvania, Region 37: South Carolina, Region 38: South Dakota, Region 39:
Tennessee, Region 41: Utah, Region 42: Virginia, Region 44: West Virginia, Region 45: Wisconsin, Region 46:
Wyoming, Region 47: Puerto Rico, Region 48: U.S. Virgin Isands, Region 51: Texas — Houston, Region 54:
Chicago — Metropolitan, Region 55: New Y ork — Buffalo, and American Samoa. Appendix 2 contains a map of the
regions for which the TA filed certifications as of March 31, 2016.

15 The template is available on the TA’s website at http://www.800TA.org/content/resources/forms.asp.

18 The TA has created a webpage that provides information on the requests for waiver received by the TA. Thelink
to this page can be found on the TA’ s website at http://www.800TA .org/content/resources/tools.asp.

Y See Improving Public Safety Communications in the 800 MHz Band, Relinquishment By Sprint Nextel of
Channelsin the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 1 18 (2008).

18 NPSPAC Region 43: Washington also showed progress again in NPSPAC clearing. Appendix 2 contains tables
and maps detailing the progressin clearing NPSPAC regions and frequencies.

8
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Map 1: NPSPAC Clearing Progress as of March 31, 2016"

Additional information is available in Appendix 2.

19 The percentages for the stages noted in Map 1 were modified by the FCC’'s March 31, 2010 Order and the data in
the map reflects those percentages and stages. See Improving Public Safety Communications in the 800 MHz Band,
Relinquishment By Sprint Nextel of Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd
3270 (2010). Pursuant to that Order, the FCC's March 31, 2011 Order, and the FCC's November 27, 2012 Public
Notice, certain NPSPAC regions were classified as Stage 5 without regard to the percentage of actual clearing of
NPSPAC channels. See Improving Public Safety Communications in the 800 MHz Band, Relinquishment By Sprint
Nextel of Channels in the Interleaved, Expansion, and Guard Bands, Order, 26 FCC Rcd 5004 (2011); “Public
Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Channels in Non-
Border Regions Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice,
27 FCC Rcd 14785 (2012). Appendix 2 contains a map that shows stages based on actual clearing of NPSPAC
channels.
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. QUARTERLY UPDATE

This section highlights the key areas within each stage and provides financial and support
information about the program.

A. Update by Stage and Wave

Stage 1 licensees must be relocated off their frequencies in the lower 1-120 channel
portion of the 800 MHz band before Stage 2 NPSPAC licensees can move to their new
frequencies in that portion of the 800 MHz band. This interdependency of reconfiguration
progress between Stages 1 and 2 is consistent across all four waves.

1. Stagel (Channes 1-120)

FRA negotiations for non-border Stage 1 licensees are complete and physical retuning is
virtually complete. As of March 31, 2016, 54 PFAs, with a total contract value, including
amendments, of $7.7 million, were approved by the TA for non-border Stage 1 licensees. As of
March 31, 2016, all of the 927 FRAs anticipated for non-border Stage 1 licensees were submitted
to the TA. The TA has approved 927 FRAs with a contract value, including amendments,
totaling $84.6 million. As of March 31, 2016, physica retuning was complete for 926 FRAS,
which is 99.9 percent of non-border Channels 1-120 FRAs.?®> Appendix 1A provides additional
information. Map 2 shows the progress of clearing Channels 1-120 to allow relocation of the
NPSPAC band, with material progressin all areas of the country outside the areas affected by the
Mexico border region.

% The FRA total for non-border Stage 1 includes one FRA for an agency that is a user on another licensee's radio
system. This agency has no channelsto clear and therefore will not achieve the milestone used by Sprint and the TA
to measure the completion of physical retuning for purposes of these metrics.

10
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Map 2: Channels 1-120 L ocations and Reconfiguration Status, by NPSPAC Region as of
March 31, 2016

2. Stage 2 (NPSPAC and Expansion Band)

a Planning and Negotiations

In Stage 2, approximately half of the licensees sought planning funding and negotiated
PFAs. Asof March 31, 2016, 429 PFAs, with atotal contract value, including amendments, of
$77.2 million, were approved by the TA for non-border Stage 2 licensees.

As shown in Table 1, as of March 31, 2016, al of the 852 FRAs anticipated for non-
border Stage 2 licensees were submitted to the TA. The TA has approved 852 FRAs with a
contract value, including amendments, totaling $793.5 million. Additional information is
availablein Appendix 3A.

% The licensee clearing information is provided by Sprint. Locations noted on the map are based upon ULS data
regarding Channels 1-120 licensing as of November 2004.
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Table 1. Status of Reconfiguration for Stage 2 (NPSPAC and Expansion Band) Licensees
as of March 31, 2016 (milestones achieved by number of FRAS)*

N FRA Negotiations and Approval Reconfiguration Implementation
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Wave 1 355 355 355 100% 338 95% 266 265 75%
Wave 2 225 225 225 100% 222 99% 166 165 73%
Wave 3% | 228 228 228 | 100% 219 96% 163 163 71%
Wave 4 44 44 44 100% 44 100% 32 32 73%
Total 852 852 852 | 100% | 823* | 96% 627 625 73%

* Thistable does not include FRAs for licensees with systems located in or affected by the FCC-defined border
areas with Canada and Mexico.

Information about reconfiguration milestones achieved by number of call signs is
available in Appendix 2.

b. Reconfiqgur ation | mplementation

Non-border Stage 2 licensees continue to make progress with their implementation
activities. A key component of reconfiguration implementation is the retuning, reflashing,
and/or replacement of subscriber equipment. Non-border Stage 2 licensees retuned, reflashed, or
replaced approximately 3,400 radios (first touches) in the first quarter of 2016, raising the total
number complete to approximately 1,577,100 radios as of March 31, 2016.

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. Of the 852 FRASs expected for non-border Stage 2, there were 823 FRAS as of

2 gprint is the data source for the number of anticipated FRAs in column 2 and the number of FRASs with physical
retunes reported as completed in column 6. The figures have not been verified by the TA. Any changes to the
number of anticipated FRAS from previous Quarterly Progress Reports are the result of how Sprint structures deals
with licensees (i.e., deals cancelled or consolidated). Given that some FRASs noted in the table are for licensees with
mobile-only systems, there will be a difference between the number of FRAs and the number of FRAS reporting
frequencies cleared.

% Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast ESMR Band frequencies
that were deferred from Wave 3, Stage 1 at the licensee’s request. Wave 3, Stage 1 licensees whose Wave 3 ESMR
Negotiation Deferral Requests were granted in June 2006 had their negotiations and reconfiguration implementation
deferred to Wave 3, Stage 2.

% The FRA tota for non-border Stage 2 includes 27 FRASs for agencies that are users on another licensee's radio
system. These agencies have no channels to clear and therefore will not achieve the milestone used by Sprint and
the TA to measure the completion of physical retuning for purposes of these metrics.
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March 31, 2016 for which licensees had completed their physical retunes and transitioned to
their new channels. This does not include licensees with post-cutover subscriber unit second
touches or other technical work. Asof March 31, 2016, physical retuning was complete for 96.6
percent of non-border Stage 2 FRASs.

Map 3 depicts NPSPAC reconfiguration progress, as of March 31, 2016, by licensed
NPSPAC locations. Progress on Expansion Band clearing is detailed in Appendix 2.

Map 3: NPSPAC L ocations and Reconfiguration Status, by NPSPAC Region
asof March 31, 2016%

% This map shows frequency clearing as reported by the licensee to Sprint. Licensees generally report clearing
before they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS licensing
data, which is the basis for determining the release of additional Interleaved Band, Expansion Band, and Guard
Band spectrum by Sprint.
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3. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada
border regions began on October 14, 2008.%° The TA’s Implementation Plan and Timetable for
the Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions established two
stages for the reconfiguration of Canadian border licensees.?” Stage 1 includes non-Public Safety
licensees, such as Business, Industrial, and Land Transportation (“B/ILT”) and non-cellular
Specialized Mobile Radio (“SMR”) licensees. Stage 2 is comprised of both NPSPAC and non-
NPSPAC Public Safety licensees. The Canadian border reconfiguration a so includes clearing of
channels in the 854-860 MHz range for Public Safety use and reconfiguration of frequencies in
the 861-865 MHz range to separate ESMR systems into the higher portion of the band. The
exact frequencies being reconfigured vary in each FCC-defined Canadian Border Region. The
TA continued its efforts to support Canadian border region reconfiguration during the first
guarter of 2016 by addressing frequency issues and implementation issues raised by licensees.

Canadian Border Region licensees were required to complete reconfiguration by April 14,
2011. Licensee requests for waiver of this deadline were discussed in Section 1.B.2. of this
report.

a Planning and Negotiations

As of March 31, 2016, 68 PFASs, with a total contract value, including amendments, of
$15.7 million, were approved by the TA for Canadian border licensees. Table 2 provides
information about the status of FRA negotiations and approval for Canadian border licensees.

% See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“ Canadian Border Public Notice”).

%" See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), approved by
Canadian Border Public Notice.
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Table 2: Status of Reconfiguration for Canadian Border Licenseesasof March 31, 2016
(milestones achieved by number of FRAS)®

FRA Negotiations and Approval Reconfiguration Implementation
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Stage 1 75 75 75 100% 75 100% 69 69 92%
Stage 2 116 116 116 100% 115 99% 72 72 62%
Total 191 191 191 100% 190 99% 141 141 74%

Appendices 1B and 3B provide additional information about the status of FRA
negotiations for Canadian border licensees.

(1) Stage 1

As of March 31, 2016, all of the 75 FRAs anticipated for Canadian border region Stage 1
licensees were submitted to the TA. The TA has approved 75 Canadian Border Stage 1 FRAS
with a contract value, including amendments, totaling $12.2 million.

(i) Stage 2

As of March 31, 2016, all of the 116 FRASs anticipated for Canadian border region Stage
2 were submitted to the TA. The TA has approved 116 FRAs with a contract value, including
amendments, totaling $134 million.

b. Reconfiqur ation | mplementation
() Stage 1

As of March 31, 2016, physical retuning was complete for 100 percent of Canadian
border Stage 1 FRAs. Map 4 shows the progress of Canadian border Stage 1 licensees.

% gprint is the data source for the number of anticipated FRAs in column 2 and the number of FRAs with physical
retunes reported as completed in column 6. The figures have not been verified by the TA. Any changes to the
number of anticipated FRASs from previous Quarterly Progress Reports are the result of how Sprint structures deals
with licensees (i.e., deals cancelled or consolidated).
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Map 4. Canadian Border Region Stage 1 Clearing Progress
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(i) Stage?

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Canadian border Stage 2 licensees retuned, reflashed, or
replaced approximately 220,400 radios (first touches) as of March 31, 2016.%°

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the first quarter of 2016, the licensees in five additional Canadian
border Stage 2 FRAs completed their physical retunes. As of March 31, 2016, there were 115
Canadian border Stage 2 FRAs for which licensees had completed their physical retunes and
transitioned to their new channels. This does not include licensees with post-cutover subscriber
unit second touches or other technical work. As of March 31, 2016, physical retuning was

» Reported totals for radios complete are impacted by licensee reconfiguration changes and true-up processes as part
of contract closing, which sometimes results in a reduction of completed units between reporting periods. In
addition, incremental progress can sometimes be masked or negated here by rounding of the reported totals.
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complete for 99.1 percent of Canadian border Stage 2 FRAs. Map 5 shows the progress of
Canadian border Stage 2 licensees.

Map 5: Canadian Border Region Stage 2 Clearing Progress
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4. Mexican Border

The 30-month transition period for Mexican border licensees to compl ete reconfiguration
began on August 23, 2013 and ended on February 23, 2016.% Mexican border licensees include
U.S. licensees operating within the Sharing Zone and licensees operating in the portions of the
NPSPAC regions bordering Mexico that are outside the Sharing Zone.**

% see “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Mexico Border Will Commence on August 23, 2013,” Public
Notice, 28 FCC Rcd 12290 (2013) (“Mexican Border Public Notice”).

%! The affected regions are NPSPAC Region 3: Arizona, NPSPAC Region 5: Southern California, NPSPAC Region
29: New Mexico, NPSPAC Region 50: Texas — El Paso, and NPSPAC Region 53: Texas— San Antonio.
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In the Fifth Report and Order, the PSHSB directed the TA to develop, by August 23,
2013, a detailed reconfiguration timetable with milestones for completion of each phase of the
reconfiguration process.”* On August 6, 2013, the TA filed with the FCC its Reconfiguration
Timetable*®* The PSHSB approved the TA’s Reconfiguration Timetable on August 16, 2013 in
the Mexican Border Public Notice.* Building upon the timelines and procedures for planning,
negotiation, mediation, and implementation set forth by the PSHSB, the Reconfiguration
Timetable describes the specific steps required in each NPSPAC region for the relocation of non-
NPSPAC and NPSPAC licensees. The Reconfiguration Timetable provides that reconfiguration
of Mexican border licensees will proceed in a single stage for purposes of planning, submitting
cost estimates (i.e., estimates of the costs associated with the reconfiguration of the licensee’s
radio system) to Sprint, and negotiating FRAs. All licensees began the planning and negotiation
phase on August 23, 2013. The reconfiguration implementation sequence has multiple steps
because some licensees must wait for their replacement frequencies to be cleared by other
reconfiguring licenseesin the U.S. or by licensees in Mexico.

During the first quarter of 2014, the TA implemented a conditional FRA approval process
for licensees closer to the border with more potential for interference with operations in Mexico.
The TA has conditioned the approval of the FRASs for such licensees, allowing them to proceed
with critical work like replacement and reprogramming of subscriber units, but not authorizing
the modification of FCC licenses or the reconfiguration of infrastructure until the replacement
frequencies are clear. This alows licensees to make progress on certain implementation tasks
while details on clearing in Mexico continue to be worked out by the governments of the U.S.
and Mexico.

On March 1, 2016, the PSHSB released a Public Notice in which it extended the freeze
on the acceptance of new non-rebanding-related 800 MHz applications aong the U.S.-Mexico
border until August 31, 2016.*> The freeze applies to NPSPAC Region 3: Arizona, NPSPAC
Region 5: Southern California, NPSPAC Region 29: New Mexico, NPSPAC Region 50: Texas —
El Paso, and NPSPAC Region 53: Texas — San Antonio and to stations located within 70 miles
of the borders of these NPSPAC regions.

a Frequency Proposals

The TA’s frequency planning activities in the U.S.-Mexico border-affected area in the
first quarter of 2016 continued to address licensees concerns with replacement frequencies and
providing replacement frequencies for recent Special Temporary Authorization (“STA”) grants.
Frequency changes were also made to provide licensees with replacement frequencies that are

% See Fifth Report and Order, 28 FCC Red at 4102 ] 55.

% See 800 MHz Transition Administrator, LLC, “Reconfiguration Timetable for the Reconfiguration of the 800
MHz Band in the Sharing Zone and Affected NPSPAC Regions Along the U.S.-Mexico Border,” WT Docket No.
02-55 (filed Aug. 6, 2013).

34 See Mexican Border Public Notice, 28 FCC Red at 12291.

% See “Public Safety and Homeland Security Bureau Extends 800 MHz Application Freeze Along Border With
Mexico,” Public Notice, 31 FCC Rcd 1714 (2016).
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less likely to be affected by operations in Mexico and allow them to receive full approval of their
FRAs rather than the conditional approva noted above. Exchanges of replacement frequencies
between licensees were also worked out to provide replacement frequencies that were already
cleared for certain licensees that were otherwise ready to reconfigure. Additional information
about Frequency Proposal Reportsis provided in Appendix 5.

b. Planning and Negotiations

As of March 31, 2016, 39 PFAs, with a total contract value, including amendments, of
$9.5 million, were approved by the TA for Mexican border licensees. Once alicensee's planning
is finished and a complete cost estimate is submitted to Sprint, the licensee and Sprint negotiate
an FRA. If an FRA has not been submitted to the TA by the end of the 30-day negotiation
period, the licensee and Sprint participate in mediation for 20 working days. As of March 31,
2016, the TA had resolved al of the 211 mediation dockets opened for Mexican border licensees.

As of March 31, 2016, al of the 127 FRAs anticipated for Mexican border licensees were
submitted to the TA with atotal contract value, including amendments, of $132.8 million. In
addition, Mexican border licensees and Sprint had entered into 38 Letter Agreements, which are
short-form agreements that have been used in lieu of FRASs for certain reconfigurations with no
costs or low costs. Table 3 provides information about the status of FRA negotiations and
approval for Mexican border licensees.

Table 3: Status of Reconfiguration for Mexican Border Licensees
as of March 31, 2016 (milestones achieved by number of FRAS)*®

Reconfiguration
Implementation
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Non-Public Safety 53 53 52 98% 20 27 51%
Public Safety 74 74 74 100% 32 27 36%
Total 127 127 126 99% 52% 54 43%

% gprint is the data source for the number of anticipated FRAs in column 2 and the number of FRAs with physical
retunes reported as completed in column 7. The figures have not been verified by the TA. Any changes to the
number of anticipated FRAS from previous Quarterly Progress Reports are the result of how Sprint structures deals
with licensees (i.e., deals cancelled or consolidated). Two FRAS were cancelled during the first quarter of 2016 and
were removed from Table 3.

3 As of March 31, 2016, there were four FRAs which had been conditionally approved but later received full
approval.
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Appendices 1C and 3C provide additional information about the status of FRA
negotiations for Mexican border licensees.

C. Reconfiqgur ation | mplementation

Mexican border licensees are working on implementation activities. After their FRAs are
approved by the TA, licensees with replacement frequencies that are clear may proceed with
implementation activities, including reconfiguring subscriber units and infrastructure. A number
of licensees are performing such implementation activities and, in some cases, completing them.
Mexican border licensees retuned, reflashed, or replaced approximately 24,900 radios (first
touches) in the first quarter of 2016, raising the total number complete to approximately 119,300
radios as of March 31, 2016.

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the first quarter of 2016, the licensees in two additional Mexican
border FRAs completed their physical retunes. As of March 31, 2016, there were 54 FRASs for
which Mexican border licensees had completed their physical retunes and transitioned to their
new channels. This does not include licensees with post-cutover subscriber unit second touches
or other technical work. Asof March 31, 2016, physical retuning was complete for 43 percent of
Mexican border FRAS.

Mexican border licensees in the Sharing Zone may be blocked from proceeding with
certain implementation activities due to operations in Mexico that have not been cleared from
their replacement frequencies. The TA has conditioned the approval of FRAs for these impacted
licensees, approving the reconfiguration of subscriber units, but not authorizing the modification
of FCC licenses or the reconfiguration of infrastructure until the replacement frequencies are
clear. There were 52 FRAs with conditional approval as of March 31, 2016, and the licenseesin
these FRAs cannot reconfigure their infrastructure because they are blocked by licensees in
Mexico.

The TA conducted Implementation Planning Sessions in NPSPAC Region 3: Arizona on
February 24, 2015, in NPSPAC Region 5: Southern Caifornia on April 21, 2015, and in
NPSPAC Region 53: Texas — San Antonio on October 13, 2015. During an IPS, the TA works
with Public Safety licensees, their equipment vendors, technical consultants, and Sprint to
develop a comprehensive implementation schedule for the region that identifies key milestones
and dependencies associated with reconfiguration implementation activities. The TA provides
detailed frequency and distance data for licensees about situations where licensees’ replacement
frequencies are blocked by other licensees and discusses implementation sequencing and
solutions to address them. Licensees identify interdependencies between their systems and the
effect on the regional implementation schedule is discussed. The sessions help licensees adjust
implementation schedules to deal with interoperability and interdependencies of shared networks
— particularly setting dates for retuning mutual aid channels used by neighboring jurisdictions.
Clearing of licensees in Mexico impacts the schedule and coordination of licensee
implementation in the Sharing Zone. The regional implementation schedule accounts for
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blocking issues, including U.S. licensees whose replacement frequencies are blocked by other
U.S. licensees and/or by licenseesin Mexico.

The TA does not anticipate conducting Implementation Planning Sessions in NPSPAC
Region 29: New Mexico and NPSPAC Region 50: Texas — El Paso. Licensees in these regions
should continue to move forward with their implementation activities consistent with their FRA
approval letter.

Map 6 shows the licensed base station locations of Mexican border non-Public Safety
licensees and their FRA and implementation status.

Map 6: Mexican Border Non-Public Safety Clearing Progress

800 MHz Reconfiguration Progress
Mexican Border Region, Non-Public Safety Site-specific Call Signs
Clearing Progress and Call Sign location as of 03/31/2016 (Q1 2016)
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Map 7 shows the licensed base station locations of Mexican border Public Safety
licensees and their FRA and implementation status.
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Map 7: Mexican Border Public Safety Clearing Progress
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5. PuetoRico, U.S. Virgin Idands, and ESMR Band L icensees

Licensees in Puerto Rico and the U.S. Virgin Islands and ESMR Band licensees (non-
border high-site licensees located in the ESMR Band at 817-821/862-866 MHz (813.5-824
MHz/858.5-869 MHz in the Southeastern U.S.)) have completed physical retuning. Appendices
2 and 3D contain information about such licensees.

6. Change Notices and Amendments

When a licensee encounters an emergency or unforeseeable need to change the scope or
cost of its planning or reconfiguration implementation activities after it has signed its TA-
approved PFA or FRA, it must submit a Change Notice to Sprint and the TA. Change Notices
generally seek modifications to the services and equipment provided for in the PFA or FRA and
the associated costs. The TA encourages licensees to use the Change Notice Form available on
the TA’'s website when submitting a Change Notice.® Licensees and Sprint negotiate the

% Theformisavailable at http://www.800TA .org/content/resources/Change Notice Form.doc.
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Change Notice and, in most cases, submit an amendment to the PFA or FRA to the TA for
review and approval.

During the first quarter of 2016, licensees submitted 24 Change Notices. Some Change
Notices are resolved quickly, but others can take time to negotiate and result in an amendment.
In some cases, the TA uses the mediation process to assist licensees and Sprint in reaching
agreement on Change Notices.

Most Change Notices result in an amendment to the licensee's PFA or FRA. During the
first quarter of 2016, licensees and Sprint negotiated and submitted to the TA 28 FRA
amendments.

B. Program Financial | nfor mation

This section provides information for the first quarter of 2016 regarding reconfiguration
expenditures, the Letter of Credit, the external audit, the TA’s fees and expenses, and the closing
process and reconfiguration Completion Certifications.*

1. Reconfiguration Expenditures

a 800 MHz I ncumbent L icensee Reconfiguration Costs

As of March 31, 2016, Sprint and incumbent licensees had executed TA-approved FRAS,
PFAs, and related amendments totaling approximately $1,210.8 million, and Sprint had paid
approximately $1,040.9 million of this amount as both advanced payments and for work
completed to date. This compares to $1,220.6 million in executed FRAS, PFAS, and related
amendments and $1,031.8 million paid as of December 31, 2015.

As of March 31, 2016, Sprint has reported to the TA that it had incurred approximately
$1,946.5 million in costs on a cash basis for: (1) payments made to incumbent licensees or their
vendors in accordance with TA-approved agreements executed by incumbent licensees and
Sprint; and (2) replacement equipment costs, including costs related to the development of
software for certain incumbent licensee subscriber equipment that enables such subscriber
equipment to be retuned rather than replaced and costs related to replacement equipment to be
provided to incumbent licensees by Sprint (collectively “800 MHz Incumbent Licensee
Reconfiguration Costs’).

As of March 31, 2016, Sprint had requested that the TA assess approximately $1,896.7
million of the 800 MHz Incumbent Licensee Reconfiguration Costs for the purpose of
determining whether those costs are creditable against any payment Sprint may be obligated to
make to the United States Treasury at the completion of reconfiguration (“Creditable Costs’).
The status of these costsis as follows:

% The reconfiguration program financial information in this section includes numbers that Sprint has reported to the
TA. The TA conducts an assessment of Sprint’s cost submissions and cost support documentation and reports the
progress in the Quarterly Progress Report. Based on ongoing review, these numbers are subject to change.
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e $1,213.3 million was determined by the TA to be Creditable Costs pending the Fina
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e $22.4 million of payments to licensees and their vendors require additional
information from Sprint or incumbent licensees to determine whether these costs are
creditable.

e $661.0 million of costs for replacement radios and other equipment requires
additional review by the TA to determine whether these costs are creditable.

$49.8 million of the 800 MHz Incumbent Licensee Reconfiguration Costs have not been
submitted to the TA for credit assessment or for external audit.

b. Sprint Costs

Sprint has reported to the TA that, as of March 31, 2016, it had incurred, on a cash basis,
approximately $384.0 million in costs to support: (1) incumbent licensee negotiations;
(2) systems development costs for tracking and reporting of program activity, (3) Sprint’s
program and financial management activities; (4) other program costs; and (5) reconfiguration of
Sprint’s systems in the 800 MHz band (collectively “Sprint Costs’). The Sprint Costs exclude
certain amounts incurred related to Sprint’s internal network costs that Sprint may submit for
credit at a later date (“To Be Determined Sprint Costs’). As of March 31, 2016, Sprint has
requested that the TA assess approximately $311.7 million of the Sprint Costs for the purpose of
determining whether those costs are Creditable Costs. The TA has reviewed approximately
$304.6 million in costs (submitted as of December 31, 2014). The status of these costs is as
follows:

e $235.0 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e $69.5 million requires additional information from Sprint to determine whether these
costs are creditable.

$72.3 million of the Sprint Costs and al of the To Be Determined Sprint Costs have not
been submitted to the TA for credit assessment or for external audit.

C. Estimated Total Reconfigur ation Expenditures

On May 17, 2016, Sprint filed with the Securities and Exchange Commission (“SEC”)
its Annual Report on Form 10-K for the fiscal year ended March 31, 2016 and disclosed that it
has incurred payments of approximately $3.5 hillion directly attributable to its performance
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under the Report and Order from the inception of the program through March 31, 2016,
including approximately $75 million during the year ended March 31, 2016.%

Sprint has reported to the TA that it incurred approximately $515.6 million in costs, on a
cash basis, associated with reconfiguration of the 1.9 GHz band, which is net of the
approximately $229.6 million that Sprint received as reimbursement from Mobile Satellite
Service licensees and the H Block licensee for their pro rata portion of the costs to clear the 1.9
GHz spectrum. These costs are reported for informational purposes only. The TA does not
conduct an analysis of these costs.

2. Letter of Credit

For the quarter ended March 31, 2016, Sprint made its required payments to licensees and
vendors. Accordingly, there have been no draws on the Letter of Credit. Sprint has reported to
the TA that, as of March 31, 2016, it had incurred, on a cash basis, approximately $308.0 million
in Letter of Credit Fees.

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint’s
programmatic obligations. As of March 31, 2016, the Letter of Credit balance was $255.8
million.

3. External Audit

In the first quarter of 2016, the program’s external auditors continued the annual audit of
program expenditures for the year ended December 31, 2015 and for the period from inception
(August 6, 2004) through December 31, 2015 (“the 2015 Audit”). As discussed previoudly,
certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint Costs have not been
submitted by Sprint to the TA for credit assessment or for external audit. Accordingly, these
costs may be included in a subsequent period audit.

4. Transition Administrator

a Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended March 31, 2016 were approximately
$3.56 million in fees and $0.12 million in expenses, for a total of approximately $3.68 million,
which is $0.22 million less than the forecast for the first quarter of 2016. Additiona details are
provided in Appendix 10. TA staffing for the quarter ended March 31, 2016 consisted of 26 Full
Time Equivalents (“FTES’). The TA’s fees and expenses for the quarter ending June 30, 2016
are estimated at $3.51 million in fees and $0.10 million in expenses, for atotal of $3.61 million.

“0 See Sprint Corporation, Annual Report (Form 10-K), a F-41 (filed May 17, 2016), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183016000066/sprintcorp201510-k.htm.
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b. Disclosur e of Non-Reconfigur ation Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
Deloitte Consulting LLP, a subsidiary of Deloitte LLP, received $0 of non-TA fees and costs
from Sprint for the quarter ended March 31, 2016; other member firms of Deloitte LLP received
$4.03 million in non-TA fees and costs from Sprint for the quarter ended March 31, 2016.*

5. Closing Process and Reconfiguration Completion Certifications

Licensees and Sprint must complete al closing process requirements in order to comply
with the FCC’ s Orders and the contractual requirementsin the PFA or FRA. The closing process
ensures that the parties have met their obligations to each other and the program. For FRAS, the
closing process consists of the following activities:

1. License Modification — The modification of the licensee’ s FCC licenses to delete
old frequencies.

2. Equipment Reconciliation — The true-up of loaned, replaced, and replacement
equipment. Licensees should closely review their FRA and ensure they have
returned all equipment required in the FRA. If alicensee has not returned al of
the replaced equipment, it may be responsible, among other things, for paying the
costs of the replacement equipment it received.

3. Actua Cost Reconciliation (“ACR’) — The “true-up” of cost support
documentation with amounts paid or to be paid by Sprint. During the ACR
process, a licensee provides Sprint with supporting documentation for the actual
costs incurred for its planning or reconfiguration. Sprint performs a true-up of
the actual costs incurred to the estimated costs in the PFA or FRA and provides
the licensee with that information. The result is an ACR Statement documenting
the actual costs incurred and payments made to the licensee, including fina
amounts due from or to the parties. Licensees owed additional funds by Sprint
will not be paid those amounts until the ACR statements have been executed by
both the licensee and Sprint.

4. Closing Documents — The preparation, execution, and delivery of the closing
documents, including an FRA Completion Certification. Once the ACR
Statement is complete, Sprint sends the licensee closing documents, including the
FCC-required Completion Certification. A licensee is required by its PFA or
FRA to execute and return the closing documents to Sprint.

! See “I ndependence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.5),” at 4,
attached to Letter from Robert E. Stup, Jr., Squire Sanders (US) LLP, to Marlene H. Dortch, Secretary, FCC, WT
Docket No. 02-55 (filed Jan. 16, 2014). Asused in this context, other member firms of Deloitte LLP means Deloitte
& Touche LLP, Deloitte Financial Advisory Services LLP, or Deloitte Tax LLP, each a subsidiary of Deloitte LLP.
Please see http://www.del oitte.com/us/about for a detailed description of the legal structure of Deloitte LLP and its
subsidiaries.
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It is important for licensees and Sprint to complete these activities in a timely manner.
Failure to conduct closing activities can result in significant program delays, lost or misplaced
actual cost support documentation, and other issues that could substantially impact amounts
owed from or due to Sprint.

To minimize the effort and times associated with the closing process, licensees should

also review the following TA guidance:

e Actua Cost Reconciliation Fact Sheet;

e Change Notice Process Fact Sheet;

e The Incumbent Labor Reimbursement Policy; and

e The Reconfiguration Completion Checklist.
Each of these documents is available on the TA’s website at http://www.800TA.org. In addition,
recordings of Webinars (online training seminars) regarding closing process topics, such as ACR

and Reconfiguration Completion, to assist licensees in understanding the key activities in the
process may be found on the TA’ s website at http://www.800TA .org/content/ipswebinars.

a Closing Certifications

During the quarter ended March 31, 2016, four PFA Completion Certifications were
submitted to the TA, increasing the total submitted over the life of the program to 561.% Of
these, the TA reviewed and found 561 PFA Completion Certifications sufficient, subject to post-
close audit adjustments. Of the 592 PFASs that have been executed between licensees and Sprint,
approximately 5.2 percent of executed PFASs remain open as of March 31, 2016. Appendix 8
contains a summary of PFAS that have closed, and Appendix 9 contains a listing of PFAS that
have not closed as of the end of the first quarter of 2016.

The FRA Completion Certification certifies that the licensee has relinquished its original
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that
all reconfiguration work required has been satisfactorily completed; and that the licensee and
Sprint have agreed on the amount paid by Sprint for such work. A licensee's reconfiguration is
not complete until this certification has been executed and delivered by the licensee to Sprint.
During the first quarter of 2016, 27 FRA Completion Certifications were submitted to the TA,
increasing the total submitted over the life of the program to 1,700.* Of these, the TA reviewed
and found 1,696 FRA Completion Certifications sufficient, subject to post-close audit
adjustments, with the remaining four under review as of March 31, 2016. Of the 2,106 FRAS
that have been executed between licensees and Sprint, approximately 19.5 percent of executed
FRAs remain open as of March 31, 2016. Appendix 8 contains a summary of FRAS that have
closed. Appendix 9 contains a listing of FRASs for which physical reconfiguration activities are
complete but the FRA has not closed as of the end of the first quarter of 2016.

2 Of these, 68 were for Stage 1 licensees and 493 were for Stage 2 licensees.

8 Of these, 991 were for Stage 1 licensees and 709 were for Stage 2 licensees.
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b. Closing Timeframes

For those FRAs that have closed as of March 31, 2016, the closing process has taken an
average of 17 months to complete following the completion of physical reconfiguration activities,
compared to an average of 16.8 months through December 31, 2015. For those licensees that
have completed physical reconfiguration activities but have not closed the FRA as of March 31,
2016, an average of 40 months has elapsed since the completion of physical reconfiguration
activities compared to an average of 36.8 months as of December 31, 2015. The amount of time
that Ii%mse% have been pending in each step of the closing process is set forth in Table 4
below.

Table 4: FRAsin the Closing Process by Pending Activity®

Length of Time Pending Activity Open

L ess 12 % Greater
Pending FRA Activity Quantity than 3 Months than or
to be Completed of FRAs Months | Months | Months Equal to
Months or Longer
12 Months
Equipment Reconciliation 81 4 3 0 4 70 38.5%
License Modification 1 1 0 0 0 0 0.0%
Actual Cost Reconciliation
Process* 191 38 21 11 11 110 60.4%
Closing 38 25 8 2 1 2 1.1%

Total FRAsPendingin

Closing Process sit
Closed FRAS** 1,700
Total FRAsfor which

physical reconfiguration 2,011

activities are complete***
* Includes 11 FRAs that are also pending License Modification.

** |ncludes 4 FRAsthat are pending TA review of the TA Completion Certifications.

*** |ncludes 24 FRAs without infrastructure to reconfigure that have closed or are pending closing.

To assist licensees in the closing of these FRAS, the TA is conducting closing outreach
efforts with licensees significantly impacted by these delays. The TA has contacted 182
licensees during these efforts, with 80 percent of the licensees’ contracts making progress in the
closing process. Of the 182 licensees contacted, the TA has assisted in 146 deals reaching the
closed FRA milestone as of March 31, 2016. The TA will continue to monitor the closing

“ The completion of al physical reconfiguration activities includes the completion of physical retuning and, where
applicable, completion of the “second touch.” The completion of physical retuning means the individual licensee
has retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies.
Completion of the “second touch” means that the licensee, if provided for in the FRA, has completed a second (or
subsequent) touch of its subscriber units to remove the pre-rebanding channels.

* Thistableis created from data provided by Sprint and collected by the TA directly from licensees.
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process, and make inquiries of licensees and Sprint, to facilitate adherence to the timelines and
guidance. In the event that a licensee does not respond to the TA’s outreach efforts, the licensee
will be referred to mediation or to the PSHSB for further contact.

C. Specialized Support Functions

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate information about reconfiguration, processes,
and procedures. As such, the TA executes an approach that is intended to engage, educate, and
equip the impacted stakeholders with the knowledge necessary to plan and implement
reconfiguration activities. The TA employs a multi-pronged approach, including direct calling
campaigns, conference and event attendance (“Stakeholder Outreach”), Webinars (online
training seminars), and interaction with industry press to accomplish these goals.

1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The Contact Center can be
reached at 888.800.8220 and comments@800TA.org. Severa parties have contacted the TA
regarding possible investment opportunities in 800 MHz band spectrum following
reconfiguration. The TA has no role in the alocation of frequencies following the completion of
the 800 MHz band reconfiguration. The TA does not provide advice on investments,
acquisitions, or usage of licenses in the 800 MHz band. Parties interested in such matters may
wish to consult the FCC's rules and regulations and visit the FCC's website at
https://www.fcc.gov/general/800-mhz-spectrum and
http://wireless.fcc.gov/index.htm? ob=wt_investment_scams.

2. TA-Produced Materials, TA's Website, and Outreach Activities

The TA’swebsite is a significant component of the Stakeholder Outreach efforts. During
the first quarter of 2016, the TA continued to distribute informational materials to stakeholders
relating to the reconfiguration process, including fact sheets, licensee forms, direct mailings, and
other materials. Many of these items are posted on the TA’ s website at http://www.800TA.org.

3.  Frequency Reconfiguration Agreement Review

The TA continues to meet its service-level goals for reviewing FRAs.”® Detailed
information about the time required by the TA to review and approve FRASs submitted to the TA
isavailablein Appendices6 and 7.

“® The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2016

RA D ed to RAs Approved | P al Re e
PSPAC Regio Der o anne rea Pre-Co ° a D A Reported a
0 FRA Agreeme ompleted
ber o eque Reconfiguration Agreeme RA
Wave 1 355 355 355 355 355
6 44 44 44 44 44
7 17 17 17 17 17
8 38 38 38 38 38
9 1 1 1 1
11 9
13 23 23 23 23 23
14 13 13 13 13 13
19 26 26 26 26 26
20 23 23 23 23 23
27 26 26 26 26 26
28 25 25 25 25 25
35 16 16 16 16 16
41 7 7 7 7 7
42 18 18 18 18 18
45 8 8 8 8 8
54 21 21 21 21 21
Multiregion 40 40 40 40 40
Wave 2 206 206 206 206 206
4 11 11 11 11 11
12 6 6 6 6
15 6 6 6 6
16 12 12 12 12 12
17 12 12 12 12 12
22 34 34 34 34 34
24 16 16 16 16 16
25 4 4 4 4 4
26 4 4 4 4 4
32 1 1 1 1 1
34 2 2 2 2 2
38 2 2 2 2 2
39 25 25 25 25 25
40 12 12 12 12 12
44 2 2 2 2 2
49 3 3 3
51 14 14 14 14 14
52 8 8 8 8 8
Multiregion 32 32 32 32 32
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2016

RA D ed to RAs Approved | P al Re e
PSPAC Regio Der o anne rea Pre-Co i a D A Reported a
0 FRA Agreeme ompleted
ber o eque Reconfiguration Agreeme RA
Wave 3 251 251 251 251 250
1 15 15 15 15 15
88 88 88 88 88
10 51 51 51 51 51
18 17 17 17 17 17
23 17 17 17 17 17
31 24 24 24 24 24
37 9 9 9 9
47 6 6 6 6 6
48 3 3 3 3
Multiregion 21 21 21 21 21
Wave 4 115 115 115 115 115
2 4 4 4 4 4
24 24 24 24 24
5
10 1 1 1 1 1
18 15 15 15 15 15
21
23
29 10 10 10 10 10
30 5 5 5 5 5
33 10 10 10 10 10
36 5 5 5 5 5
43 5 5 5 5 5
50 8 8 8 8 8
53 6 6 6 6 6
54 4 4 4 4 4
63 2 2 2 2 2
Multiregion 10 10 10 10 10
TOTAL 927 927 927 927 926

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2016

Sprint Initiated . Sprint and FRAs FRAs with Physical
Licensee Reach

Number of Contact with Submitted to | Approved by | Retunes Reported as

NPSPAC Region Pre-Contract

Stage 1 FRAs* Licensee* Agreement* Completed*

Number of Frequency Reconfiguration Agreements (FRAS)

2 2 2 2 2 2 2

12 1 1 1 1 1 1

19 7 7 7 7 7 7

21 6 6 6 6 6 6

22 3 3 3 3 3 3

25 2 2 2 2 2 2

30 4 4 4 4 4 4

32 4 4 4 4 4 4

33 17 17 17 17 17 17

36 2 2 2 2 2 2

43 15 15 15 15 15 15

54 1 1 1 1

55

Multiregion 8 8 8 8 8 8
TOTAL 75 75 75 75 75 75

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 1C
Status of Reconfiguration for Mexican Border Non-Public Safety Licensees: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2016

Sprint Initiated . Sprint and FRAs FRAs with Physical
Licensee Reach

Contact with Submitted to | Approved | Retunes Reported as
Number*Of Licensee* Pre-Contract TA i Com Igted*
FRAs Agreement* P

NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAS)

53 8 8 8 8 7
Multiregion 3 3 3 3 3
TOTAL 53 53 53 53 52 27

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2016

Wave 1 Subtotal 791 791 791 791 791 791 791 791 791 791 791
6 CA - North 107 107 107 107 107 107 107 107 107 107 107
7 Colorado 27 27 27 27 27 27 27 27 27 27 27
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 lllinois 40 40 40 40 40 40 40 40 40 40 40
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT, MA, RI, CT 73 73 73 73 73 73 73 73 73 73 73
20 MD; DC; VA - Northern 66 66 66 66 66 66 66 66 66 66 66
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67
35 Oregon 48 48 48 48 48 48 48 48 48 48 48
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 52 52 52 52 52 52
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 469 469 469 469 469 469 469 469 469 469 469
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38
12 Idaho 14 14 14 14 14 14 14 14 14 14 14
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 33 33 33 33 33 33
17 Kentucky 16 16 16 16 16 16 16 16 16 16 16
22 Minnesota 74 74 74 74 74 74 74 74 74 74 74
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana 19 19 19 19 19 19 19 19 19 19 19
26 Nebraska 10 10 10 10 10 10 10 10 10 10 10
32 North Dakota 6 6 6 6 6 6 6 6 6 6 6
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 43 43
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11
51 TX - Houston 42 42 42 42 42 42 42 42 42 42 42
52 TX - Lubbock 42 42 42 42 42 42 42 42 42 42 42
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Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2016

Appendix 2

e p p d 016 016 016
Pub g ate ensee P A Approve g be g 0 e
afe Po 0 a Rea Pre " eque guratio guratio ca ende
Redio PSR Name o Reco 0 0 guratio atio atio eq e eq . atio de
PSR 016 ensee Agreeme Agree g Agreeme ed to ed ed to “
per o a
Wave 3 Subtotal 511 511 511 511 511 511 511 511 510 511 511
1 Alabama 9 9 9 9 9 9 9 9 9 9 9
9 Florida 216 216 216 216 216 216 216 216 215 216 216
10 Georgia 49 49 49 49 49 49 49 49 49 49 49
18 Louisiana 79 79 79 79 79 79 79 79 79 79 79
23 Mi ippi 23 23 23 23 23 23 23 23 23 23 23
31 North Carolina 67 67 67 67 67 67 67 67 67 67 67
37 South Carolina 37 37 37 37 37 37 37 37 37 37 37
47 Puerto Rico 18 18 18 18 18 18 18 18 18 18 18
48 US Virgin Islands 13 13 13 13 13 13 13 13 13 13 13
Wave 4 Subtotal 813 813 813 813 810 759 750 795 714 755 744
2 Alaska 22 22 22 22 22 22 22 22 22 22 22
3 Arizona* 69 69 69 69 68 66 66 67 66 67 65
5 CA - South* 82 82 82 82 80 38 38 66 53 35 35
21 Michigan 57 57 57 57 57 57 57 57 57 57 57
29 New Mexico* 25 25 25 25 25 25 25 25 25 25 25
30 NY - Albany 91 91 91 91 91 91 91 91 91 91 91
33 Ohio 105 105 105 105 105 105 105 105 105 105 105
36 Pennsylvania 11 11 11 11 11 11 11 11 11 11 11
43 Washington 148 148 148 148 148 143 134 148 81 142 133
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 16 16
54 MI portion of Chicago 9 9 9 9 9 9 9 9 9 8 8
55 New York - Buffalo 168 168 168 168 168 166 166 168 168 166 166
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
64 American Samoa 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2584 2584 2584 2584 2581 2530 2521 2566 2484 2526 2515

Notes:

* Data includes call signs in the U.S.-Mexico border region.

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be cancelled

or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the reporting
on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels were
not currently in operation in Sprint's network.
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Appendix 2
Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of March 31, 2016
(displayed as 1st quarter percentage/4th quarter percentage)
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2016

o PSR e 0 Reconfig 0 eq e eq e ADD 0 ae

PSR 016 e ee A Agreeme D ea to APP 0

ed
Wave 1 Subtotal 299 299 299 299 299 299 299 299 223 297 297
6 CA - North 88 88 88 88 88 88 88 88 12 86 86
7 Colorado 15 15 15 15 15 15 15 15 15 15 15
8 NY - Metro (CT, NJ, NY, PA) 36 36 36 36 36 36 36 36 36 36 36
11 Hawaii 5 5 5 5 5 5 5 5 5 5 5
13 lllinois 12 12 12 12 12 12 12 12 12 12 12
14 Indiana 34 34 34 34 34 34 34 34 34 34 34
19 ME, NH, VT, MA, RI, CT 24 24 24 24 24 24 24 24 24 24 24
20 MD; DC; VA - Northern 5 5 5 5 5 5 5 5 5 5 5
27 Nevada 5 5 5 5 5 5 5 5 5 5 5
28 NJ, PA, DE 6 6 6 6 6 6 6 6 6 6 6
35 Oregon 1 1 1 1 1 1 1 1 1 1 1
41 Utah 3 3 3 3 3 3 3 3 3 3 3
42 Virginia 23 23 23 23 23 23 23 23 23 23 23
45 Wisconsin 10 10 10 10 10 10 10 10 10 10 10
54 Chicago 32 32 32 32 32 32 32 32 32 32 32
Wave 2 Subtotal 175 175 175 175 175 175 175 175 175 173 173
4 Arkansas 45 45 45 45 45 45 45 45 45 44 44
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 6 6 6 6 6 6 6 6 6 6 6
17 Kentucky 13 13 13 13 13 13 13 13 13 13 13
22 Minnesota 10 10 10 10 10 10 10 10 10 10 10
24 Missouri 11 11 11 11 11 11 11 11 11 11 11
25 Montana 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 4 4 4 4 4 4
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 3 3 3 3 3 3 3 3 3
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 28 28 28 28 28 28 28 28 28 28 28
40 TX - Dallas 21 21 21 21 21 21 21 21 21 20 20
44 West Virginia 1 1 1 1 1 1 1 1 1 1 1
46 Wyoming 2 2 2 2 2 2 2 2 2 2 2
49 TX - Austin 9 9 9 9 9 9 9 9 9 9 9
51 TX - Houston 5 5 5 5 5 5 5 5 5 5 5
52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 1
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Status of Reconfiguration for Licensees in the Expansion Band:

Appendix 2

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2016

ed p p d A A ove oug 0 016 oug 0 6
Pub g ed ensee a g a g
afe Po 0 onta Re e °d eque econfig atio e2 ende

Regio PSR € 0 Reco ° Reco g 0 App o] eque € eq e App ae

PSR 016 e ee Agreeme Agree A Agreeme D ed ed D ed APP 0

ed
Wave 3 Subtotal 199 199 199 199 199 199 199 199 199 199 199
1 Alabama 28 28 28 28 28 28 28 28 28 28 28
9 Florida 61 61 61 61 61 61 61 61 61 61 61
10 Georgia 29 29 29 29 29 29 29 29 29 29 29
18 Louisiana 15 15 15 15 15 15 15 15 15 15 15
23 Mit ippi 18 18 18 18 18 18 18 18 18 18 18
31 North Carolina 23 23 23 23 23 23 23 23 23 23 23
37 South Carolina 23 23 23 23 23 23 23 23 23 23 23
47 Puerto Rico 2 2 2 2 2 2 2 2 2 2 2
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 189 188 188 189 188 183 183 186 152 181 181
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 8 7 7 8 7 5 5 5 4 5 5
5 CA - South* 24 24 24 24 24 21 21 24 0 21 21
21 Michigan 0 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 5 5 5 5 5 5 5 5 5 5 5
30 NY - Albany 62 62 62 62 62 62 62 62 62 62 62
33 Ohio 37 37 37 37 37 37 37 37 37 37 37
36 Pennsylvania 9 9 9 9 9 9 9 9 9 9 9
43 Washington 15 15 15 15 15 15 15 15 6 14 14
50 TX - El Paso* 2 2 2 2 2 2 2 2 2 2 2
53 TX - San Antonio* 6 6 6 6 6 6 6 6 6 5 5
54 M| portion of Chicago 5 5 5 5 5 5 5 5 5 5 5
55 New York - Buffalo 15 15 15 15 15 15 15 15 15 15 15
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
64 American Samoa 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 862 861 861 862 861 856 856 859 749 850 850

Notes:

* Data includes call signs in the U.S.-Mexico border region.

a. Data does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels
were not currently in operation in Sprint's network.
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Appendix 2
Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of March 31, 2016
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2016

dated a A ADDIOVE 0 016 oug 016 oug 016 016 Ca
P a ate ensee a a g be a g
afe Populatio onta Rea Pre eque eque Reco atio Reconfiguratio P ca ea ende g
Regio PSR Name as o ontra Reconfiguratio Reco atio Applicatio Ap atio equencie equencie Ap atio ende
PSR 016 ensee Agreeme Agreement to TA Agreeme b ed to ante ed to Applicatio
ber of Ca g
Wave 1 Subtotal 1927 1927 1927 1927 1927 1911 1911 1922 1858 1914 1914
6 CA - North 136 136 136 136 136 125 125 134 74 125 125
7 Colorado 224 224 224 224 224 224 224 224 224 224 224
8 NY - Metro (CT, NJ, NY, PA) 389 389 389 389 389 389 389 389 389 389 389
11 Hawaii 28 28 28 28 28 28 28 28 28 28 28
13 lllinois 139 139 139 139 139 139 139 139 139 139 139
14 Indiana 147 147 147 147 147 146 146 147 147 147 147
19 ME, NH, VT, MA, RI, CT 134 134 134 134 134 134 134 134 134 134 134
20 MD; DC; VA - Northern 96 96 96 96 96 94 94 96 96 96 96
27 Nevada 38 38 38 38 38 36 36 36 36 36 36
28 NJ, PA, DE 216 216 216 216 216 216 216 216 215 216 216
35 Oregon 40 40 40 40 40 40 40 40 37 40 40
41 Utah 146 146 146 146 146 146 146 146 146 146 146
42 Virginia 58 58 58 58 58 58 58 58 58 58 58
45 Wisconsin 3 3 3 3 3 3 3 3 3 3 3
54 Chicago 133 133 133 133 133 133 133 132 132 133 133
Wave 2 Subtotal 764 763 763 763 763 763 763 763 763 761 761
4 Arkansas 95 95 95 95 95 95 95 95 95 95 95
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 7 7 7 7 7 7 7 7 7 7 7
16 Kansas 280 280 280 280 280 280 280 280 280 280 280
17 Kentucky 16 16 16 16 16 16 16 16 16 16 16
22 Minnesota 50 50 50 50 50 50 50 50 50 50 50
24 Missouri 19 19 19 19 19 19 19 19 19 19 19
25 Montana 1 1 1 1 1 1 1 1 1 1 1
26 Nebraska 32 32 32 32 32 32 32 32 32 32 32
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 40 39 39 39 39 39 39 39 39 37 37
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 56 56 56 56 56 56 56 56 56
40 TX - Dallas 44 44 44 44 44 44 44 44 44 44 44
44 West Virginia 10 10 10 10 10 10 10 10 10 10 10
46 Wyoming 7 7 7 7 7 7 7 7 7 7 7
49 TX - Austin 67 67 67 67 67 67 67 67 67 67 67
51 TX - Houston 38 38 38 38 38 38 38 38 38 38 38
52 TX - Lubbock 2 2 2 2 2 2 2 2 2 2 2
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Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2016

Appendix 2

dated a A ADDIOVE 016 0 016 0 016 6 Ca
P a g ate e ee g a pe a
afe Populatio a Rea Pre € eque guratio eco 0 ea
Regio PSR Name as o 0 Reco ° ° guratio atio Ap € e Ap ae
PSR 016 ensee Agreeme Agree o 1A Agreeme ed to 0
oer o a
Wave 3 Subtotal 1100 1100 1100 1100 1100 1099 1099 1100 1099 1097 1097
1 Alabama 32 32 32 32 32 32 32 32 32 32 32
9 Florida 330 330 330 330 330 329 329 330 329 329 329
10 Georgia 82 82 82 82 82 82 82 82 82 82 82
18 Louisiana 74 74 74 74 74 74 74 74 74 73 73
23 Mississippi 24 24 24 24 24 24 24 24 24 24 24
31 North Carolina 368 368 368 368 368 368 368 368 368 367 367
37 South Carolina 177 177 177 177 177 177 177 177 177 177 177
47 Puerto Rico 13 13 13 13 13 13 13 13 13 13 13
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 1701 1701 1701 1701 1461 1320 1320 1397 1162 1269 1269
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 99 99 99 99 45 39 39 93 39 39 39
5 CA - South* 390 390 390 390 224 92 92 112 60 56 56
21 Michigan 340 340 340 340 340 340 340 340 340 340 340
29 New Mexico* 9 9 9 9 7 7 7 7 7 7 7
30 NY - Albany 189 189 189 189 189 189 189 189 189 189 189
33 Ohio 178 178 178 178 178 178 178 178 178 178 178
36 Pennsylvania 231 231 231 231 231 231 231 231 231 231 231
43 Washington 177 177 177 177 177 174 174 177 48 159 159
50 TX - El Paso* 5 5 5 5 2 2 2 2 2 2 2
53 TX - San Antonio* 32 32 32 32 17 17 17 17 17 17 17
54 MI portion of Chicago 25 25 25 25 25 25 25 25 25 25 25
55 New York - Buffalo 25 25 25 25 25 25 25 25 25 25 25
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
64 American Samoa 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 5492 5491 5491 5491 5251 5093 5093 5182 4882 5041 5041

Notes:

* Data includes call signs in the U.S.-Mexico border region.

a. Data does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).

g. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels
were not currently in operation in Sprint's network.
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of March 31, 2016

Category in
Public l\(l:l:lleSaFE:(é . FCC's 8/3112010
Safgty PSR Name Channels (25 Percentage Percentage Rellqwshment and 3/31/2011
Region KHz Clear Encumbered | Stage Attained Orders and
(PSR) equivalents)* 11./27/20.12
Public Notice**
1 Alabama 3 120 100 0 6 1
2 Alaska 4 120 100 0 6 0
3 Arizona 4 26 21.67 78.33 2 3
4 Arkansas 2 120 100 0 6 0
5 California - South 4 0 0 100 1 3
6 California - North 1 98 81.67 18.33 5 1
7 Colorado 1 120 100 0 6 0
8 New York - Metropolitan 1 120 100 0 6 1
9 Florida 3 120 100 0 6 1
10 |[Georgia 3 120 100 0 6 0
11 |Hawaii 1 120 100 0 6 0
12 |ldaho 2 120 100 0 6 0
13 [lllinois 1 120 100 0 6 0
14  [Indiana 1 120 100 0 6 1
15 |lowa 2 120 100 0 6 0
16 Kansas 2 120 100 0 6 1
17  |Kentucky 2 120 100 0 6 0
18 Louisiana 3 120 100 0 6 1
Maine, New Hampshire, Vermount,
19 Massachusetts, Rhode Island, Connecticut 1 120 100 0 6 1
20  |Maryland; Washington, DC; Virginia - Northern 1 120 100 0 6 1
21 |Michigan 4 120 100 0 6 3
22 Minnesota 2 120 100 0 6 0
23 Mississippi 3 120 100 0 6 0
24 |Missouri 2 120 100 0 6 0
25 |Montana 2 120 100 0 6 0
26 Nebraska 2 120 100 0 6 0
27  |Nevada 1 117 97.5 2.5 5 1
28  |New Jersey, Pennsylvania, Delaware 1 120 100 0 6 1
29 New Mexico 4 96 80 20 5 0
30 |New York - Albany 4 120 100 0 6 3
31 North Carolina 3 120 100 0 6 1
32 North Dakota 2 120 100 0 6 0
33 |Ohio 4 120 100 0 6 3
34  |Oklahoma 2 120 100 0 6 1
35 Oregon 1 120 100 0 6 0
36 |Pennsylvania 4 120 100 0 6 1
37 |South Carolina 3 120 100 0 6 1
38 |South Dakota 2 120 100 0 6 0
39 Tennessee 2 120 100 0 6 1
40 |Texas - Dallas 2 120 100 0 6 1
41 |Utah 1 120 100 0 6 0
42 |Virginia 1 120 100 0 6 1
43  |Washington 4 86 71.67 28.33 3 3
44 |West Virginia 2 120 100 0 6 0
45  |Wisconsin 1 120 100 0 6 0
46  |Wyoming 2 120 100 0 6 0
47 Puerto Rico 3 120 100 0 6 0
48  |U.S. Virgin Islands 3 120 100 0 6 0
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of March 31, 2016

Category in
Public ,f;‘;a;:‘é . FCC's 8/3112010
Safgty PSR Name Channels (25 Percentage Percentage Rellqwshrr_went and 3/31/2011
Region KHz Clear Encumbered | Stage Attained Orders and
(PSR) equivalents)* 11./27/20.12
Public Notice**
49 Texas - Austin 2 120 100 0 6 1
50 |Texas - El Paso 4 95 79.17 20.83 4 3
51 Texas - Houston 2 120 100 0 6 1
52 |Texas - Lubbock 2 120 100 0 6 0
53 Texas - San Antonio 4 48 40 60 2 3
54  |Chicago - Metropolitan 1 120 100 0 6 1
55 New York - Buffalo 4 120 100 0 6 3
61 Gulf of Mexico 4 120 100 0 6 N/A
62 Marianas 4 120 100 0 6 N/A
63 [Guam 4 120 100 0 6 N/A
64  |American Samoa 4 120 100 0 6 N/A

* There are 120 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC channel as well as

the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be cleared.

** 0 = Vacate per DA 10-576; 1 = Vacate per DA 11-585 or DA 12-1839; 2 = Vacate in Stages; 3 = Border; N/A = not addressed in DA 10-576 or DA 11-585
(pseudo PSR number by TA)
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Appendix 2
Status of NPSPAC Channels Cleared,
Per Region, as of March 31, 2016
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Appendix 2
NPSPAC Regions in which TA Certified Band Reconfiguration is Complete,
As of March 31, 2016
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Public
Safety

Region
(GS1]

PSR Name

Updated
Call Sign
Population
as of
3/31/2016

Sprint
Initiated
Contact

with
Licensee

Appendix 2

Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2016

Sprint and
Licensee
Reach Pre-
Contract
Agreement

Sprint Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 3/31/2016
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Number of Call Signs

Through 3/31/2016
Call Signs with
Reconfiguration

Applications

Granted

Sprint Clears
Frequencies

Incumbent
Clears
Frequencies

Through 3/31/2016
Call Signs with
Surrender
Applications
Submitted to FCC

Through
3/31/2016 Call
signs with
Surrender
Applications
Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 7
39 Tennessee 7 7 7 7 7 7 7 7 7 7 7
Wave 3 Subtotal 240 240 240 240 240 240 240 240 240 240 240
1 Alabama 56 56 56 56 56 56 56 56 56 56 56
9 Florida 32 32 32 32 32 32 32 32 32 32 32
10 Georgia 76 76 76 76 76 76 76 76 76 76 76
18 Louisiana 5 5 5 5 5 5 5 5 5 5 5
23 Mi ippi 52 52 52 52 52 52 52 52 52 52 52
31 North Carolina 7 7 7 7 7 7 7 7 7 7 7
37 South Carolina 12 12 12 12 12 12 12 12 12 12 12
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 247 247 247 247 247 247 247 247 247 247 247

Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels were
not currently in operation in Sprint's network.
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Appendix 2

Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of March 31, 2016

800 MHz Reconfigurﬁibn Progress

' Southeast ESMR Site-specific Call' Signs —
Clearing Progress by Public Safety Region and

Call Sign location-as of 03/31/2016 (Q1 2016) N

ESMR Clearing Progress

O Incumbent has reported as cleared but FRA not closed
[ Reconfigured (FRA clesed)
B Canceled/Dropped or assigned to Sprint without FRA

Sputh-East ESMR Boundary

) () 2014, 300 MHz Transition Administrator, LLC

03/03/16
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Appendix 2
Status of Reconfiguration for Licensees in the ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2016

Updated | Sprint | Sprintand Through 3/31/2016 |Through 3/31/2016 Through 3/31/2016 | _ _1"rough

Public Call Sign | Initiated | Licensee | SPYINtSubmits | TA Approves call Signs with | Call Signs with Incumbent | Call Signs with | >/5+/2016 Call

X Frequenc Frequenc N . N . Sprint Clears signs with

Safety Population | Contact Reach Pre- q. y. q. y Reconfiguration Reconfiguration P . Clears Surrender 9
Reconfiguration Reconfiguration Applications Aoplications Frequencies Frequencies Aoplications Surrender
Agreement to TA Agreement pp pp a pp Applications

Submitted to FCC Granted Submitted to FCC
Granted

PSR Name

Region as of with Contract
(PSR) 3/31/2016 | Licensee | Agreement

Number of Call Signs

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal S 3 3 3 S S 3 3 3 3 3

4 Arkansas 3 3 3 3 3 3 3 3 3 3 3
Wave 3 Subtotal 41 41 41 41 41 41 41 41 41 41 41

47 Puerto Rico 36 36 36 36 36 36 36 36 36 36 36

48 US Virgin Islands 5 5 5 5 5 5 5 5 5 5 5
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 44 44 44 44 44 44 44 44 44 44 44
Notes:

a. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

b. Data includes call signs with fixed locations authorized for frequencies in the ESMR Band with adequate geographic data to determine a Public Safety Region.

c. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

d. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

e. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels
were not currently in operation in Sprint's network.
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2016

P and
ensee Rea RA D ed to RAs Approved A i -
PSPAC Regio o€ :A age Pre-Contra A by TA Re .. :'.".."'
Agreeme
ber o eque Reconfiguration Agreeme RA
Wave 1 355 355 355 355 338
39 39 39 39 39
7 9 9 9 9 9
47 47 47 47 47
11 3 3 3 3 3
13 8 8 8 8 7
14 19 19 19 19 19
19 53 53 53 53 53
20 34 34 34 34 28
27 4 4 4 4 4
28 18 18 18 18 17
35 5 5 5 5 5
41 9 9 9 9 3
42 23 23 23 23 22
45 4 4 4 4 4
54 40 40 40 40 39
Multiregion 40 40 40 40 39
Wave 2 225 225 225 225 222
4 9 9 9 9 9
15 16 16 16 16 16
16 21 21 21 21 21
17 17 17 17 17 17
22 15 15 15 15 15
24 13 13 13 13 13
26 17 17 17 17 17
34 8 8 8 8 8
39 24 24 24 24 22
40 33 33 33 33 32
44 1 1 1 1
46
49 14 14 14 14 14
51 10 10 10 10 10
52 2 2 2 2 2
Multiregion 23 23 23 23 23
Wave 3 228 228 228 228 219
18 18 18 18 18
58 58 58 58 52
10 40 40 40 40 39
18 29 29 29 29 29
23 15 15 15 15 15
31 31 31 31 31 31
37 13 13 13 13 11
47 6 6 6 6 6
Multiregion 18 18 18 18 18
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2016

P and
ensee Re RA b ed to RAs Approved R i °
PSPAC Regio ber of Stage Pre-Contra A by TA Retunes Reported &
Agreeme
ber o eque Reconfiguration Agreeme RA
Wave 4 44 44 44 44 44
2 1 1 1 1 1
5 3 3 3 3 3
29 6 6 6 6 6
30 3 3 3 3 3
33 9 9 9 9 9
36 3 3 3 3 3
43 2 2 2 2 2
44 1 1 1 1 1
49 1 1 1 1 1
50 2 2 2 2 2
53 6 6 6 6 6
54 2 2 2 2 2
Multiregion 5 5 5 5 5
TOTAL 852 852 852 852 823

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2016

Sprint and

rint Initi Licen . FRAs with Physical
Sprint Init qted censee FRAs Submitted to S wit ysica
Number of Contact with Reach Pre- Approved by | Retunes Reported as

NPSPAC Region TA

Stage 2 FRAs* Licensee* Contract Completed*
Agreement*

Number of Frequency Reconfiguration Agreements (FRAS)

19 1 1 1 1 1 1

21 22 22 22 22 22 22

22 1 1 1 1 1

25

30

33 37 37 37 37 37 37

36 2 2 2 2 2 2

43 21 21 21 21 21 21

55 11 11 11 11 11 11
Multiregion 13 13 13 13 13 12

TOTAL 116 116 116 116 116 115

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 3C
Status of Reconfiguration for Mexican Border Public Safety Licensees: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2016

int Initi i Li . FRA: ith Physical
Sprint Initiated | Sprint and Licensee FRAs Submitted to s wit ysica

Number of Contact with Reach Pre-Contract TA Approved by |Retunes Reported as

NPSPAC Region FRAS Licensee* Agreement* Completed*

Number of Frequency Reconfiguration Agreements (FRAS)

53 21 21 21 21 21 0
Multiregion 10 10 10 10 10 2
TOTAL 74 74 74 74 74 27

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 3D
Status of Reconfiguration for Licensees in the ESMR Band: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2016

RA b ed RAs Approved |P al Re e
oe O -.- Pre O “ A\ A -
PSPA Reqio O D eporied a
R RA Agree e
ompleted
ber o eque Reconfiguration Agreeme RA
Wave 2 1 1 1 1 1
4 1 1 1 1 1
Wave 3 <) <) <) 9 9
23 1 1 1 1 1
47 7 7 7 7 7
48 1 1 1 1 1
TOTAL 10 10 10 10 10

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 4

Entities Filing Expansion Band Elections, as of March 31, 2016

Licensee | sT| callsign | Frequencies
Anchorage, Municipality of AK |KNNQ425 |[860.9875
Anchorage, Municipality of AK |WNQL400 |860.4875, 860.7125, 860.9875
Anchorage, Municipality of AK |WPRG698 [860.7125
Anchorage, Municipality of AK |WPRR956 [860.7375
North Slope, Borough of AK |WNDX449 [860.7375
North Slope, Borough of AK |WPZW513 [860.7375
North Slope, Borough of AK |WPZW653 [860.7375
Dothan, City of AL |[WPQD755 |858.4875

Houston, County of

AL |WPQH284

857.7625, 858.2625

Mobile, County of

AL |WNUX634

857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Mobile, County of

AL |WQHB877

857.7625, 858.2375, 858.4375

Northport, City of AL |WNJD323 [857.7125

Bentonville, City of AR |WPPH830 [860.2625

Fayetteville, City of AR |WPJI661 860.2375, 860.7375

Hot Springs, City of AR |WPHP482 [860.2625

Jefferson, County of AR |WNVR873 [860.2375, 860.2625, 860.7375, 860.9625
Jefferson, County of AR [|WPLY444 860.2125

Paragould, City of AR |WPFN317 |[860.2875

Arizona State University AZ |WNGV248 [860.4375, 860.7125

Arizona State University AZ |WQTF384 [860.7375

Arizona, State of AZ |WNMY720 [860.2125, 860.9375

Flagstaff, City of AZ |WPWK889 [860.4375

Glendale, City of AZ |WNNH557 [860.4875

Marana, Town of AZ |WQHK261 ]860.4375

Marana, Town of AZ |WQUC695 |860.4375

Paradise Valley, Town of AZ |WNMW364 [860.2375

Phoenix, City of AZ |WNMT600 [860.9875

Phoenix, City of AZ |WPNW554 [860.9875

Phoenix, City of AZ |WPWR968 [860.9875

Phoenix, City of AZ |WPWS651 [860.9875

Phoenix, City of AZ |WPWS758 [860.9875

Phoenix, City of AZ |WPWT692 [860.9875

Phoenix, City of AZ |WPWX741 [860.9875

Phoenix, City of AZ |WPWY575 [860.9875

Phoenix, City of AZ |WPXD838 [860.9875

Phoenix, City of AZ |WPXE694 [860.9875

Phoenix, City of AZ |WPXE706 |860.9875

Tempe, City of AZ |WNGY690 [860.7375

City of Palm Springs CA |WNZH770 ]860.7125

Contra Costa Community College District CA |[WNMM865 [860.2375

Contra Costa Community College District CA |WNMM866 |860.2375

Elk Grove Unified School District CA |WPJY405 [860.7875, 860.8125

Lassen Union School District CA |WPEF987 ]860.7875

Lodi, City of CA |WNLH967 [860.2125

Long Beach, City of CA |KNCR530 ]860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |WPDV636 [860.2625

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |WPFQ266 |860.4625

Merced, City of CA |WPPX706 [860.4375

Monterey Salinas Transit Authority CA |WPRIB66 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 1860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMX476 [860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMX750 [860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMX751 [860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMX752 [860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMY325 [860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMY330 [815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA |WPMY335 [815.2125, 815.4625, 815.7125, 815.9625
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Appendix 4

Entities Filing Expansion Band Elections, as of March 31, 2016

Licensee | sT| callsign | Frequencies

Orange, County of, CA CA |[WPMY394 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ774 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ776 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPNP991 ]860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WQZzZ938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |WNMP521 |860.4375

Regents of the University of California CA |KNGL516 860.7625

Sacramento City Unified School District CA |WNHX890 |860.4625

Sacramento, County of CA |WNBQ990 |860.7125

Sacramento, County of CA |WPDD467 1860.2125, 860.4375

Sacramento, County of CA |WPWV729 1860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |WQDK496 |860.4875

Sacramento, County of CA |WQDK705 |860.4875

San Bernardino, County of CA |WNNB563 |860.2500, 860.4750

San Bernardino, County of CA |WNNB565 |860.2500

San Bernardino, County of CA |WNNB566 |860.4500

San Bernardino, County of CA |WNNB567 |860.2500

San Bernardino, County of CA |WNNB568 |860.2500

San Bernardino, County of CA |WNNB575 |860.2500

San Bernardino, County of CA |WNNB576 |860.4500

San Bernardino, County of CA |WNNB578 |860.2250, 860.9500

San Bernardino, County of CA |WPMC676 |860.2500, 860.4250

San Bernardino, County of CA |WPNW306 |860.2875, 860.8125, 860.8375

San Bernardino, County of CA |WPNZzZ337 860.2875, 860.8375

San Bernardino, County of CA |WPYQ990 |860.8125

San Bernardino, County of CA |[WQCW497 |860.8125

San Francisco, City and County of CA |KNGD851 ]860.4875

San Francisco, City and County of CA |WNMP411 |n/a*

San Francisco, City and County of CA |WNMP522 ]860.4625

San Francisco, City and County of CA |WNNF327 ]860.4375

San Francisco, City and County of CA |WPQA782 ]860.4875

San Francisco, City and County of CA |WPQF830 ]860.2125

San Rafael, City of CA |WNSS412 ]860.9625

Sierra Community College District CA |WPIE754 860.9625

Ventura, County of CA |WPGV544 1860.4625

Ventura, County of CA |WPHY525 860.4625, 860.9625

Watsonville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNIJ887 860.3125

Aurora, City of CO |WNAU532 ]860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO |WPNP223 ]860.2125

Pueblo, City of CO |WQAL936 ]860.7125

Connecticut, State of CT |WPPF755 ]860.4875

Cromwell, Town of CT |WNKR770 |860.9625

District of Columbia DC |KNJU834 860.9875

District of Columbia DC |WPXT459 [860.9875

City of West Palm Beach FL |KNER586 860.7125

City of West Palm Beach FL |WNKD520 [860.2125

Clay, County of FL |WPDC613 |860.4375, 860.9625

Collier, County of FL [WNLK955 |860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL |WNSK615 [860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL |WNMZ770 |860.4875, 860.9875

Indian River, County of FL |WQHR977 [860.9875

Jacksonville, City of FL |WNFP698 [860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRE843 [860.9375

Jacksonville, City of FL |WNSC913 [860.2375, 860.7375

Jacksonville, City of FL |WPGY728 [860.9875

Jacksonville, City of FL |WPTF860 |[860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 |[860.2125, 860.4625, 860.7125
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Licensee

Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2016

| sT| callsign |

Frequencies

Miami, City of FL |WNCE612 |860.2125, 860.4625, 860.7125

Palm Beach, County of FL |WNHE888 [860.3125, 860.3375

Palm Beach, County of FL |WPRS827 ]860.3125, 860.3375

Reedy Creek Improvement District FL |WPTU288 [860.2625

Saint Lucie, County of FL |WPDV207 [860.2375, 860.4625

The School Board of Broward County, Florida FL |KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHEB867 [860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL |WPFQ272 [860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPWG666 [860.2125

DeKalb County Police Department GA |KNAN828 858.2625

Guam, Government of GU |WPDA554 [860.2125, 860.2375, 860.2625, 860.4625, 860.7125,
860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU |WPCG201 |860.2625

Northern Mariana Islands, Commonwealth of GU |WPTY944 860.9875

Honolulu, City and County of HI |WPQZ565 |[860.4625

Honolulu, City and County of HI |WPRG484 [860.4625

lowa City, City of IA |WNXG714 [860.2625

lowa City, City of IA |WNXG746 [860.9875

Story, County of 1A |WPQI296 860.4375

The University of lowa Hospital & Clinics IA° |WPKN529 [860.2125

Boise, City of ID |WPII857 860.9375

Emmett Independent School District ID |[WPYY420 |860.8875

Idaho, State of ID |WPIP622 860.7625

Idaho, State of ID |WPIP626 860.7625

Idaho, State of ID |WPIS652 860.7625

Nampa & Meridian Irrigation District ID |WPUD400 [860.7875

City Colleges of Chicago IL |WNMAG681 [860.2375

Decatur, City of IL  |WNKZ536 |860.2625, 860.4625

Deerfield, Village of (Police Department) IL |WNGC398 [860.7375

Effingham, County of IL |WPNY754 [860.4875

lllinois, State of IL |WQCT712 [860.9375

lllinois, State of (Department of Corrections) IL |WPLR422 |[860.2625

lllinois, State of (Department of Corrections) IL |WPMR362 [860.7375

lllinois, State of (Department of Corrections) IL |WPPD278 |[860.9375

Jefferson, County of IL |[WPTX994 [860.4375

La Salle County of IL |WPUK993 [860.4875

Lansing, Village of IL |WNNS478 [860.7375

Marion County ETSB IL |KNNT505 860.9875

Normal, Town of IL  |WPIX239 860.4875

Ogle County Sheriff's Office IL |WQCV21l1l [860.7125

Peoria County Sheriffs Department IL |WQAB235 |860.2625, 860.9625, 860.9875

Rolling Meadows, City of IL  |KNJU694 860.2125

Springfield, City of IL  |WQAZ465 [860.4875

Tazewell, County of IL |WPNW387 [860.7125

Tazewell, County of IL  |WQCX272 |n/a*

Williamson, County of IL |WPKM918 [860.7625

Floyd, County of IN |WPNQ948 [860.4875

Indiana University IN |WPCW647 |[860.8875

Steuben, County of IN |WPDU229 [860.2125

Tippecanoe, County of IN |WNQH693 [860.7375

Garden City, City of KS |WPMI551 [860.4375

Kansas City, City of KS |WNWF608 [860.7625, 860.9375

Kansas City, City of KS |WPGP232 [860.3125

Kentucky, Commonwealth of KY |WQCP214 [860.2625

Madison, County of KY |WNVN963 |860.4875, 860.7375

Powderly, City of KY |WQCD705 [860.4375

Richmond, City of KY |WQDE403 [860.2625

Caddo Parish Communications District No 1 LA |[WPMA320 [860.7125

Caddo Parish Communications District No 1 LA |[WPSQ740 [860.7125

East Baton Rouge, Parish of LA |KNJU727 860.7125

Iberia, Parish of LA |WPQY650 [860.7625
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Jefferson, Parish of LA |KNJA737 860.4875, 860.7375, 860.9875
Lafourche, Parish of LA |WPRX834 ]860.9375

Lafourche, Parish of LA |WQMI546 |860.9375

Louisiana, State of LA |WNII532 860.2375

Louisiana, State of LA |WNII533 860.2375, 860.7625

Louisiana, State of LA |WNII534 860.7625

Louisiana, State of LA |WNII535 860.4625, 860.9625

Louisiana, State of LA |WNII536 860.4375, 860.9875

Louisiana, State of LA |WNMA687 |860.2625

Louisiana, State of LA |WPHE601 |860.7625

Louisiana, State of LA |WPHE605 |860.2375

Louisiana, State of LA |WPHE609 |860.9625

Louisiana, State of LA |WPHE617 |860.9875

Louisiana, State of LA |WPHE629 |860.9625

Louisiana, State of LA |WPHE633 |860.4375

Louisiana, State of LA |WPHE641 |860.7625

Louisiana, State of LA |WPHE657 |[860.2375, 860.4375

Louisiana, State of LA |WPHE661 |860.4875

Louisiana, State of LA |WPHF287 ]860.9625

Louisiana, State of LA |WPHG955 [860.4625

Louisiana, State of LA |WPIB392 860.7125

Louisiana, State of LA |WPIR915 860.4625

Louisiana, State of LA |WPIR919 860.7125

Louisiana, State of LA |WPIR923 860.7625

Louisiana, State of LA |WPJI711 860.4625

Louisiana, State of LA |WPKD955 [860.4625, 860.9625

Louisiana, State of LA |WPMI999 860.2625

Louisiana, State of LA |WPMQA475 [860.4875

Louisiana, State of LA |WPNS672 |860.9875

Louisiana, State of LA |WPPE847 ]860.2125

Louisiana, State of LA |WPPE848 |860.9375

Madison, Parish of LA |WPMA348 |857.9625

Minden, City of LA |WPWJ531 [860.4875

New Orleans Convention Center LA |WPJS469 |[860.2375

New Orleans Regional Transit Authority LA |WPAP726 |860.2125, 860.4375

New Orleans, City of LA |WNCD880 [860.7875, 860.8125

Orleans Levee District LA |WNQC758 [860.2625

Orleans Parish School Board LA |KNJU690 860.7125

Sterlington, Town of LA |WPNZz848 [860.7375

Allegany, County of MD |WPRS598 [860.4875

Baltimore, County of MD |WNLM765 |[860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM766 [860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM767 [860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM768 [860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM769 [860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM770 |[860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM771 [860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM772 [860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNQK948 [860.2125, 860.4625, 860.7125, 860.9625
Garrett, County of (Board of Education) MD |WPRU936 [860.7375

Howard, County of MD |WPLU397 |[860.2375, 860.7375

Howard, County of MD |WPQX905 [860.2375, 860.7375

Howard, County of MD |WPXJ396 860.7375

Salisbury, City of MD |WPHQ675 |[860.7625

Somerset, County of MD |WPWR884 |860.9625

Worcester, County of MD |WPNW557 [860.4625, 860.7125

Forest Hills Public Schools Ml |WPUA724 ]860.7625

Forest Hills Public Schools Ml |WQNG464 [860.7625

Grand Rapids Public Schools Ml [WPIP999 860.2125, 860.9875

Lansing Board of Water & Light Ml |WPYH599 [860.3125

Walker, City of Ml |WPVP312 [860.4375

Clay, County of MN |WPLS888 [860.7125
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Dakota, County of MN |WPEP246 [860.7375

Metropolitan Council/Metro Transit MN |WPQH695 [860.4375

Minnesota, State of MN |WPKG265 [815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPKG266 [815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPYS897 1860.2125, 860.2375, 860.4375, 860.7125, 860.7375,
860.9375, 860.9625

Minnesota, State of MN |WPYY636 |815.2125, 815.2375, 815.4375, 815.7125, 815.7375,
815.9375, 815.9625

Minnesota, State of MN |JWPYY637 [860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN |WQDF219 [815.9375

Minnesota, State of MN |WQDF220 [860.9375

Minnesota, State of MN |WQDG878 |860.4375, 860.9375, 860.9875

Minnesota, State of MN JWQDJ490 [860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN |WQDJ508 |860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN |WQDR523 |815.2375, 815.2625, 815.4375, 815.4625, 815.4875,
815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN |WQHF462 |860.2375, 860.7125, 860.9625

Minnesota, State of MN JWQHK535 [860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN |WPER943 ]860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN |WPKG359 [860.9375

Minnesota, State of MN |WPKG360 [860.2625

Minnesota, State of MN |WPYM573 [860.9875

Moorhead, City of MN |WPHY859 [860.4625

Blue Springs, City of MO |WNDG561 [860.4875

Curators of the University of Missouri MO |WPJI572 860.2125

Saint Joseph, City of MO |WPDC582 [860.4875

State of Missouri, Department of Corrections MO [WPUK277 |860.9375

Bolivar County E911 MS |WPXA863 |[860.2375

City of Columbus MS |WPNS534 [858.2125

De Soto, County of MS |WPCC361 |860.4875, 860.7625

Jackson-Evers International Airport Authority MS |WQDD668 |[857.9875

Meridian, City of MS |WQAP232 [858.2125

Mississippi, University of MS |WPJQ621 [860.7375

Smith, County of MS |WPKG621 |858.4375

South Mississippi State Hospital MS |WPQJ606 |[857.9875

Vicksburg, City of MS |KNNH519 |857.7125, 858.2625

Asheville, City of NC |WNXR226 |860.7625, 860.9875

Guilford, County of NC |WPEM250 [860.7625

McDowell, County of NC |KNNP950 860.9625

Mecklenburg, County of NC |WNGU623 ]860.2375, 860.4875, 860.7375, 860.7625, 860.9875

Mecklenburg, County of NC |WQGP564 [860.2375, 860.4875, 860.7375, 860.7625, 860.9875

North Carolina State Highway Patrol NC |WNRU500 [860.4625, 860.4875

North Carolina State Highway Patrol NC |WPHM257 [860.7125

North Carolina State Highway Patrol NC [WPHM264 [860.4375

North Carolina State Highway Patrol NC |WPJQ536 |[860.2625, 860.4375

North Carolina State Highway Patrol NC |WPKN567 |[860.4375

North Carolina State Highway Patrol NC |WPKN591 [860.7375

North Carolina State Highway Patrol NC |WPKN594 [860.9875

North Carolina State Highway Patrol NC [WPMB804 [860.4375

North Carolina State Highway Patrol NC [WPOX341 [860.4375

North Carolina State Highway Patrol NC [WPOX343 [860.4375

North Carolina State Highway Patrol NC |WPOZ292 [860.7125

North Carolina State Highway Patrol NC [WPPB719 [860.7125

North Carolina State Highway Patrol NC [WPRJ405 |860.4375

North Carolina State Highway Patrol NC [WPSM605 [n/a*

North Carolina State Highway Patrol NC |WPYC603 [860.4375

North Carolina State Highway Patrol NC |WQCQ971 [860.4875

North Carolina State Highway Patrol NC |WQCS908 |860.9375

Fargo, City of ND |KNNT448 [860.2125

Omaha Public Power District NE |KNER503 |860.4375, 860.4875, 860.9375

Omaha Public Power District NE |KNER504 |860.4375, 860.4875, 860.9375

Omaha Public Power District NE |WPPY921 [860.9375
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Omaha Public Power District NE |WPSZ331 [860.3375
Omaha Public Power District NE |WPTA210 [860.3375
Scotts Bluff, County of NE |WPKU672 [860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH |WPDK444 |860.4875
Atlantic City, City of NJ |[WPRS952 [860.7625
Camden, City of NJ [WNWG655 |[860.9875
Camden, City of NJ |[WQAF461 |860.9875
Delaware River Port Authority NJ |WPXY839 |860.9875
New Jersey Department of Correction NJ |KNJH415 860.2625
New Jersey Department of Correction NJ [KNJH416 860.2625
New Jersey, State of NJ |WNDD570 [860.4625, 860.9625
New Jersey, State of NJ |WNDD571 [860.4625, 860.9625
New Jersey, State of NJ |WNDD572 |[860.4625, 860.9625
New Jersey, State of NJ |WNDD573 |[860.4625, 860.9625
New Jersey, State of NJ |WNDD574 |[860.4625, 860.9625
New Jersey, State of NJ |WNDD575 [860.2125, 860.7125
New Jersey, State of NJ |WNDD576 |[860.2125, 860.7125
New Jersey, State of NJ |WNDD577 (860.9375
New Jersey, State of NJ |WNDD578 ]860.9375
New Jersey, State of NJ |WNDD579 [860.9375
New Jersey, State of NJ |WNDD580 [860.2125, 860.7125
New Jersey, State of NJ |WNHS409 |860.9375
New Jersey, State of NJ |WNHS410 [860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ |WNII538 860.9375
New Jersey, State of NJ |WNJI598 860.9375
New Jersey, State of NJ |WNPS351 [860.4625, 860.9625
New Jersey, State of NJ |WNXC890 [860.4625, 860.9625
New Jersey, State of NJ |WNXC891 [860.2125, 860.7125
New Jersey, State of NJ |WNXZ718 860.9625
New Jersey, State of NJ |WNZzz317 860.7125
New Jersey, State of NJ |WPSE858 [860.2125, 860.7125
New Jersey, State of NJ |WPUH543 |860.9375
New Jersey, State of NJ |WPYQ725 |[860.4625, 860.9625
New Jersey, State of NJ |WQBY316 [860.4625, 860.9625
NJ Transit Bus Operations NJ |KNHC692 |[860.3875
NJ Transit Bus Operations NJ |WQGA303 [860.3875
Vineland, City of NJ |WNXZ709 |[860.4625, 860.9625
Bernalillo, County of NM [WNZW684 [n/a*
Bernalillo, County of NM [WPUW259 |860.4375, 860.9625
State of Nevada NV |WNzB252 [860.7375
State of Nevada NV |WPKB391 [860.7375
State of Nevada NV [WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV [WPKJ526 |860.4625, 860.7375, 860.9625
State of Nevada NV [WPQD805 |860.2125, 860.9875
State of Nevada NV [WPQD806 |860.2125, 860.9875
State of Nevada NV [WPQZ376 |860.2125, 860.4375
State of Nevada NV [WPRY226 |860.2125, 860.9875
State of Nevada NV [WPRY297 |860.2375, 860.7375
State of Nevada NV |WPST690 [860.7375
State of Nevada NV |WPTR307 [860.2125
State of Nevada NV |WPZZ385 [860.2375
State of Nevada NV |WQAV628 [860.2125
State of Nevada NV |WQAV634 [860.2125
University and Community College System NV |WPWK236 [860.4625
Washoe, County of NV |WPRX312 [860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875
Washoe, County of NV |WPRX313 [860.7625
Albany County Airport Authority NY |WPBD381 [860.7625
Albany, County of NY |WPTC680 [860.7375
Chemung, County of NY |WPDT243 [860.2625
City of Albany NY |WPWW868 [860.2125, 860.4375
City of New York DolTT FCC Licensing Support NY |KNBX914 860.7375, 860.9875
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City of New York DolTT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375
City of New York DolTT FCC Licensing Support NY |WPML463 [860.7625
City of New York DolTT FCC Licensing Support NY |WPML524 [860.7625
City of New York DolTT FCC Licensing Support NY |WPML525 [860.7625
City of New York DolTT FCC Licensing Support NY |WPML526 [860.7625
City of New York DolTT FCC Licensing Support NY |WQCI937 860.4375
Colonie, Town of NY [WNRN976 |860.2625
Colonie, Town of NY [WPJS475 |860.2375
New York City Transit Authority NY |KB23096 815.3875, 815.4125
New York City Transit Authority NY |KNEH690 860.3875, 860.4125
New York City Transit Authority NY |KNEH691 815.3875, 815.4125
New York City Transit Authority NY |WNUB684 [860.3875, 860.4125
New York City Transit Authority NY |WNUB732 [860.3875, 860.4125
Niskayuna, Town of NY |WPKY419 [860.9875
Rockland, County of NY |WPED556 [860.7250
Troy, City of NY |WPPC682 [860.9375
Columbus, City of OH |WNRJ541 [860.2125, 860.4875, 860.9375, 860.9875
Forest Park, City of OH |WNJH360 ]860.9875
Grove City, City of OH |WPBY922 ]860.2375
Ohio, State of OH |WQPR358 [860.5875
Southwest Ohio Regional Transit Authority OH |WPGY687 |860.4875, 860.9375
City of Norman OK |WPPC871 [860.7625, 860.9625
Edmond, City of OK |WPJT968 [860.9375
Lincoln, County of OK |WPVM206 |860.7375
Oklahoma, State of OK |KNBU457  [860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK |WQCQ850 [860.9875
Oklahoma, State of OK |WQCQ878 [860.7125
Oklahoma, State of OK |WQFN465 [860.7125
Oklahoma, State of OK |WQFN466 [860.7375
Oklahoma, State of OK |WQFN467 [860.2625
Oklahoma, State of OK |WQFR618 [860.2125
Oklahoma, State of OK |WQFR886 [860.4875
Oklahoma, State of OK |WQFR887 [860.7625
Oklahoma, State of OK |WQFR889 [860.9375
Oklahoma, State of OK |WQFR890 [860.2375
Oklahoma, State of OK |WQFZz462 [860.7125
Oklahoma, State of OK |WQGF211 [860.4375
Oklahoma, State of OK |WQLH676 [860.9875
Oklahoma, State of OK |WQLY685 [860.7625
Oklahoma, State of OK |WQLY686 [860.4875
Oklahoma, State of OK |WQLY687 [860.2125
Oklahoma, State of OK |WQLY688 [860.7375
Oklahoma, State of OK |WQLY689 [860.2375
Oklahoma, State of OK |WQLY690 [860.2625
Oklahoma, State of OK |WQLY691 [860.9375
Oklahoma, State of OK |WQLY692 [860.7125
Oklahoma, State of OK |WQNE779 [860.2625, 860.4875
Shawnee, City of OK |WNWV280 |860.4625
Bend, City of OR |WNVN568 [860.9625
City of Portland OR |WNVL283 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WNZY850 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WPFQ300 [860.8125, 860.8625
Deschutes, County of OR |WPHE354 [860.7375, 860.9875
Deschutes, County of OR |WPJR649 [860.2125, 860.9375
Jackson County Juvenile Department OR |WQCC874 ]860.2375
Redmond, City of OR |WQAY688 [860.7625
Salem, City of OR |WPKB609 [860.4875
Washington County Consolidated Communications Agency OR |WNSK475 ]860.2375, 860.7375
Washington County Consolidated Communications Agency OR |WQES432 ]860.2375, 860.7375
Washington County Consolidated Communications Agency OR |WQES436 (860.2375, 860.7375
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Allegheny County Emergency Services PA |KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA |[WNWC473 |860.2125, 860.4875

Allegheny County Emergency Services PA |WPJG234 [860.2125, 860.4875
Allentown, City of PA |WPJK416 [860.9375

Carlisle, Borough of PA |KNNK871 |860.2375, 860.4875

Chester, County of PA |KNNM504 [860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA |WPAJ8B70 |860.2625, 860.4375, 860.4875
Chester, County of PA |WPAJ871 |860.2625, 860.4375

Chester, County of PA |WPCN956 [860.2375

Chester, County of PA |WPCN957 [860.2375

Chester, County of PA |WPHC513 [860.2625

Chester, County of PA |WPHC515 [860.2625

Chester, County of PA |WPHC705 |860.4375, 860.4875

Chester, County of PA |WPHC709 |860.4375, 860.4875

Chester, County of PA |WPHC717 [860.4375

Chester, County of PA |WPHK779 [860.4875

Chester, County of PA |WPJR834 [860.2625

Chester, County of PA |WPKX415 |860.4625, 860.9625

Chester, County of PA |WPMJ468 [860.4375

Chester, County of PA |WPWES515 [860.4875

Chester, County of PA |WPWI590 [860.4875

Chester, County of PA |WPYE456 |860.2375, 860.4875

Chester, County of PA |WPYG324 |860.2375, 860.4375, 860.4875
Chester, County of PA |WPYH558 |860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607 |[860.8375

Cumberland County, Pennsylvania Department of Emergency |PA |WQAB589 ]860.4375

Preparedness

Fayette, County of PA |WPDS263 [860.2375

Fayette, County of PA |WPDS263 [860.4625

Fayette, County of PA |WPDS263 |[860.9875

Lower Allen, Township of PA |WPAP650 [860.9875

Luzerne, County of PA |WPMZ512 [860.7375

Luzerne, County of PA |WPQD915 [860.9875

Luzerne, County of PA |WPYT624 860.7125, 860.9625
Philadelphia, City of PA |WNGE384 [860.7375

Philadelphia, City of PA |WQLU480 [860.8375

Philadelphia, City of PA |WQMB258 [860.7375

School District of Philadelphia PA |WNKV367 |860.8125, 860.8375, 860.9125
Westmoreland, County of PA |WPFG220 |860.9375

Westmoreland, County of PA |WPWE776 |860.9375

Westmoreland, County of PA |WPZS814 ]860.9375

Westmoreland, County of PA |WPZU942 ]860.9375

Whitehall, Borough of PA |WPRF753 [860.7125

Rhode Island, State of Rl |WNCX326 [860.3125

Charleston, County of SC |WNVH447 [860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC |WPRR560 |860.4625

Clemson, City of SC |WPKU649 ]860.7375

Greenville, County of SC |WPDK619 ]860.7125

Greenwood, County of SC |WPOX642 |857.7375

South Carolina State Ports Authority SC |WPLU704 ]860.7125

South Carolina, State of SC |WPWM262 |860.9875

Spartanburg, County of SC |WPGR361 [860.4625, 860.9375
Spartanburg, County of SC |WPKZ275 ]860.2125

Spartanburg, County of SC |WPLZ536 |860.2375, 860.2625
Spartanburg, County of SC |WQNC839 [860.4625

Athens Utilities Board TN |WQDM490 [857.7375

Bartlett, City of TN [WNVF991 ]860.7375

Clarksville, City of TN |[WQCL650 [860.2375

Jackson Energy Authority TN |WQBJ748 [860.7375

Jackson Energy Authority TN |WQBJ748 [860.7375

Jackson, City of TN [WPEU965 [860.2625, 860.7625

Jackson, City of TN |WQBB501 [860.9875
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Entities Filing Expansion Band Elections, as of March 31, 2016

Licensee | sT| callsign | Frequencies

Memphis Shelby County Airport Authority TN |WPUQ392 [860.2625

Memphis, City of TN [WNRM943 [860.2625

Memphis, City of TN [WPAB818 [860.3375, 860.3875

Obion, County of TN [WPNS505 [860.7125

Obion, County of TN [WQCW614 [860.9625

Shelby, County of TN [WNQU968 [860.2125

Tennessee, State of TN |WPKH401 [860.9375

Tennessee, State of TN |WPZB947 |858.4875

Tennessee, State of TN |WQBY860 |[857.9875, 860.2375

Anderson County, Texas TX |WPYA801 860.2375, 860.9875

Austin, City of TX [WNBZ704 ]860.2625, 860.4375

Austin, City of TX [WPYE613 [860.2125, 860.2625, 860.4375

Austin, City of TX [WPYU318 [860.4375

City Public Service TX |WNLI313 860.2875, 860.3375

Dallas, City of TX |[WNBG573 [860.7375, 860.9875

Harris, County of TX |WNBZ674 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WPPF214 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WQBM285 |[860.7125

Houston, City of (Dept. of Aviation) TX |KNDH570 [860.2875, 860.3125

Houston, City of (Dept. of Aviation) TX |WPNW558 [860.7375

Metropolitan Transit Authority of Harris County TX |KRX666 860.3875

Metropolitan Transit Authority of Harris County TX |WPTD745 [860.3875

Missouri City TX |WNAS493 [860.9625

San Antonio, City of TX |WPBG238 [860.3625

Texas Tech University TX |KNNJ876 860.9625

Travis County Emergency Service Dist #9 TX |KSP328 860.9375

Travis, County of TX |[WPYE612 [860.2125, 860.2625

Travis, County of X |WPZR511 860.4375

Wichita Falls, City of TX [WQAW913 |860.4625, 860.9625

League City, City of TX |WNNL329 [860.9875

Murray, City of UT |WPSK554 1860.4375

Murray, City of UT |WPWHS838 |860.4375

Murray, City of UT |WPXK838 ]860.4375

Salt Lake City, City of UT |KNJU695 860.7625, 860.9625

Salt Lake Department of Airports UT |WNYR765 |860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT |WQBM266 |860.2625

Salt Lake, County of UT |WPGJ689 [860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT |KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |WQCE706 |[860.7125

Utah, County of UT |WPZVv887 [860.2125, 860.9375

Arlington, County of VA |KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA |KNIH412 860.2625

Fairfax, County of VA |WNAJ365 [860.2625

Virginia Beach, City of VA |WNAU439 |860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA |WNSS359 [860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875

Virginia, Commonwealth of (NVCC) VA |WPRR746 |[860.4875

Chelan County Public Utility District No 1 WA |WPKP369 |860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA |WPKP374 |860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA |WPKP377 |860.4875, 860.7375, 860.7625, 860.9875

Clark, County of WA |WPJY899 [860.9875

Clark, County of WA |WPLR403 [860.9625

Clark, County of WA |WPLX749 |860.7625, 860.9375

Clark, County of WA |WQEQ542 |[860.9875

King, County of WA |WQBZ725 [860.4625, 860.9625

Public Utility District #2 of Grant County, WA WA |KNNJ860 860.2375, 860.2625, 860.4375

Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375

Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2016

Licensee | sT| callsign | Frequencies
Valley Communications Center WA |WQBD600 [860.2625, 860.7125
East Troy, Town of WI |WNMD420 [860.4375
Oregon Schools WI |WPMV532 [860.8875
Ozaukee, County of WI |[WNWS961 [860.7125, 860.7625
Sheboygan, County of WI |WPTS436 |[860.2625
Watertown Water, City of WI |WPFED727 860.2375
Wisconsin, University of WI |WPJH396 |860.7875
Morgan, County of WV |WPSD704 ]860.2125
Morgan, County of WV |WPTA421 ]860.2125
Morgan, County of WV |WPTA470 |860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located at
860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2016

Current Population of Site Specific Call Signs, Per Wave, Per Region, as of March 31, 2016

. Channels Expansion
NPSPAC B E ESMR B ESMR B
Public Safety PSR Name 1-120 Band SPAC Band |SE ES and S and

Region (PSR)

Number of Call Signs

Wave 1 Subtotal 791 299 1927 0 0 3017
6 CA - North 107 88 136 0 0 331
7 Colorado 27 15 224 0 0 266
8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521
11 Hawaii 55 5 28 0 0 88
13 lllinois 40 12 139 0 0 191
14 Indiana 27 34 147 0 0 208
19 ME, NH, VT, MA, RI, CT 73 24 134 0 0 231
20 MD; DC; VA - Northern 66 5 96 0 0 167
27 Nevada 63 5 38 0 0 106
28 NJ, PA, DE 67 6 216 0 0 289
35 Oregon 48 1 40 0 0 89
41 Utah 21 3 146 0 0 170
42 Virginia 52 23 58 0 0 133
45 Wisconsin 13 10 3 0 0 26
54 Chicago 36 32 133 0 0 201

Wave 2 Subtotal 469 175 764 7 3 1418
4 Arkansas 38 45 95 0 3 181
12 Idaho 14 0 0 0 0 14
15 lowa 16 16 7 0 0 39
16 Kansas 33 6 280 0 0 319
17 Kentucky 16 13 16 0 0 45
22 Minnesota 74 10 50 0 0 134
24 Missouri 37 11 19 0 0 67
25 Montana 19 0 1 0 0 20
26 Nebraska 10 4 32 0 0 46
32 North Dakota 6 0 0 0 0 6
34 Oklahoma 25 3 40 0 0 68
38 South Dakota 1 0 0 0 0 1
39 Tennessee 43 28 56 7 0 134
40 TX - Dallas 38 21 44 0 0 103
44 West Virginia 1 10 0 0 14
46 Wyoming 1 2 7 0 0 10
49 TX - Austin 11 9 67 0 0 87
51 TX - Houston 42 5 38 0 0 85
52 TX - Lubbock 42 1 2 0 0 45

Wave 3 Subtotal 511 199 1100 240 41 2091
1 Alabama 9 28 32 56 0 125
9 Florida 216 61 330 32 0 639
10 Georgia 49 29 82 76 0 236
18 Louisiana 79 15 74 5 0 173
23 Mississippi 23 18 24 52 0 117
31 North Carolina 67 23 368 7 0 465
37 South Carolina 37 23 177 12 0 249
47 Puerto Rico 18 2 13 0 36 69
48 US Virgin Islands 13 0 0 0 5 18
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2016

Current Population of Site Specific Call Signs, Per Wave, Per Region, as of March 31, 2016

h | E i
Public Safety Channels Xpansion | \pspac Band | SE ESMR Band| ESMR Band
. PSR Name 1-120 Band
Region (PSR)

Number of Call Signs

Wave 4 Subtotal 813 188 1701 0 0 2702
2 Alaska 22 1 1 0 0 24
3 Arizona* 69 7 99 0 0 175
5 CA - South* 82 24 390 0 0 496
21 Michigan 57 0 340 0 0 397
29 New Mexico* 25 5 9 0 0 39
30 NY - Albany 91 62 189 0 0 342
33 Ohio 105 37 178 0 0 320
36 Pennsylvania 11 9 231 0 0 251
43 Washington 148 15 177 0 0 340
50 TX - El Paso* 10 2 5 0 0 17
53 TX - San Antonio* 16 6 32 0 0 54
54 MI portion of Chicago 9 5 25 0 0 39
55 New York - Buffalo 168 15 25 0 0 208
61 Gulf of Mexico 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0
64 American Samoa 0 0 0 0 0 0
Total for Waves 1-4 2584 861 5492 247 44 9228

* Data includes 1-120, Expansion Band and NPSPAC call signs in the U.S.-Mexico border regions.

Page 2 of 2



Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of March 31, 2016

Current Population of Canadian Border Region Site Specific Call Signs, Per Wave, Per Region, as of
March 31, 2016

Public Safety Region PSR Name

GEL Number of Call Signs
Wave 1 Subtotal 15 5 20
19 ME, NH, VT, MA, RI, CT 15 2 17
35 Oregon 0 3 3
Wave 2 Subtotal 34 3 37
12 Idaho 3 0 3
22 Minnesota 13 3 16
25 Montana 4 0 4
32 North Dakota 14 0 14
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 140 1188 1328
2 Alaska 21 0 21
21 Michigan 35 362 397
30 NY - Albany 11 23 34
33 Ohio 34 239 273
36 Pennsylvania 3 226 229
43 Washington 30 283 313
54 MI portion of Chicago 1 27 28
55 New York - Buffalo 5 28 33
Total for Waves 1-4 189 1196 1385
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Appendix 5
Call Sign-Related Reconfiguration Information for the Mexican Border Region, as of March 31, 2016

Current Population of Mexican Border Region Site Specific Call Signs, Per Wave, Per Region, as of
March 31, 2016

. Non Public
Public Safety Region Public Safety

(PSR) Number of Call Signs
Wave 1 Subtotal 6 0 6
6 CA - North 3 0 3
27 Nevada 3 0 3
Wave 2 Subtotal 0 0 0
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 737 212 949
3 Arizona 131 46 177
5 CA - South 556 80 636
29 New Mexico 3 11 14
50 TX - El Paso 13 31 44
53 TX - San Antonio 34 a4 78
Total for Waves 1-4 743 212 955

Note: Region 5 licensees also have call signs in both Regions 6 and 27 that will be part of Mexican border
reconfiguration
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2016

Frequency Proposal Reports for Waves 1-4, as of March 31, 2016

Status

1-120 | Exp Band | NPSPAC | 1-120 | SE ESMR | Exp Band | NPSPAC| 1-120 | SE ESMR | Exp Band | NPSPAC [ 1-120 | Exp Band | NPSPAC | Other

FPR Sent 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%| 100.0%
Under Prior Contract 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Affected by Border Zone 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, revised or pending proposals 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
FPRs in process 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%| 100.0%

Notes:

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts are not going to be submitted to the TA for review and approval
for Sprint credit. Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications.
Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a PSR. Expansion
Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band may be defined inside and outside the Southeast ESMR region, with adequate geographic data to
determine a PSR. NPSPAC data includes call signs with fixed locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs with fixed
locations in the 858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are counted for each PSR. Call signs are
counted within every PSR for which they have a fixed primary location.

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

e. Wave 4 Other includes the following US-Mexico border area reconfiguration categories: Sharing Zone 1-120, Sharing Zone Interleaved, Sharing Zone NPSPAC, ESMR, Guard Band.
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1 and Mexican
Border Non-Public Safety, Per Wave, Per Region, as of March 31, 2016

Da 6-10 Da Da 6-20 Days o
0 0 0 Da 0 ore fro
PCPA Recelp Receip Recelp Recelp Recelp Ola
Regio PSPAC Regio e ber o eque Reconfiguration Agreeme RA
Wave 1 Subtotal 288 52 15 0 0 355
MultiRegion 27 11 2 0 0 40
6 Northern California 35 6 3 0 0 44
7 Colorado 16 0 1 0 0 17
8 Metropolitan, NYC Area (NY, NJ, CT) 31 6 1 0 0 38
9 Florida 1 0 0 0 0
11 Hawaii 7 0 2 0 0
13 lllinois 20 2 1 0 0 23
14 Indiana 11 1 1 0 0 13
19 New England 24 2 0 0 0 26
20 DC, Maryland, Northern VA 16 7 0 0 0 23
27 Nevada 21 3 2 0 0 26
28 Eastern Pennsylvania 23 1 1 0 0 25
35 Oregon 15 1 0 0 0 16
41 Utah 5 2 0 0 0 7
42 Virginia 14 4 0 0 0 18
45 Wisconsin 7 1 0 0 0 8
54 Chicago Metro 15 5 1 0 0 21
Wave 2 Subtotal 167 36 2 1 0 206
MultiRegion 22 8 2 0 0 32
4 Arkansas 8 3 0 0 0 11
12 Idaho 5 1 0 0 0 6
15 lowa 4 2 0 0 0 6
16 Kansas 9 2 0 1 0 12
17 Kentucky 10 2 0 0 0 12
22 Minnesota 31 3 0 0 0 34
24 Missouri 12 4 0 0 0 16
25 Montana 4 0 0 0 0 4
26 Nebraska 3 1 0 0 0 4
32 North Dakota 1 0 0 0 0 1
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 2 0 0 0 0 2
39 Tennessee 22 3 0 0 0 25
40 Texas - Dallas 10 2 0 0 0 12
44 West Virginia 1 1 0 0 0 2
49 Texas - Austin 2 1 0 0 0 3
51 Texas - Houston 13 1 0 0 0 14
52 Texas - Lubbock 8 0 0 0 0 8
Wave 3 Subtotal 226 20 5 0 0 251
MultiRegion 18 2 1 0 0 21
1 Alabama 14 1 0 0 0 15
9 Florida 75 9 4 0 0 88
10 Georgia 47 4 0 0 0 51
18 Louisiana 16 1 0 0 0 17
23 Mississippi 16 1 0 0 0 17
31 North Carolina 23 1 0 0 0 24
37 South Carolina 8 1 0 0 0 9
47 Puerto Rico 6 0 0 0 0 6
48 US Virgin Islands 3 0 0 0 0 3
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1 and Mexican
Border Non-Public Safety, Per Wave, Per Region, as of March 31, 2016

Da 6-10 Da Da 6-20 Days o
0 0 0 Da 0 ore fro
PCPA Recelp Receip Recelp Recelp Recelp Ola
Regio PSPAC Regio e ber o eque Reconfiguration Agreeme RA
Wave 4 Subtotal 106 8 1 0 0 115
MultiRegion 8 1 1 0 0 10
2 Alaska 4 0 0 0 0 4
3 Arizona 24 0 0 0 0 24
5 Southern California 0 0 0 0 3
10 Georgia 1 0 0 0 0 1
18 Louisiana 11 4 0 0 0 15
21 Michigan 1 0 0 0 0 1
23 Mississippi 2 0 0 0 0 2
29 New Mexico 10 0 0 0 0 10
30 New York - Albany 4 1 0 0 0 5
33 Ohio 10 0 0 0 0 10
36 Western Pennsylvania 5 0 0 0 0 5
43 Washington 5 0 0 0 0 5
50 Texas - El Paso 8 0 0 0 0 8
53 Texas - San Antonio 4 2 0 0 0 6
54 Chicago Metro 4 0 0 0 0 4
63 Guam 2 0 0 0 0 2
Canadian
Border Subtotal 57 13 5) 0 0 75
MultiRegion 6 1 1 0 0 8
2 Alaska 1 1 0 0 0 2
12 Idaho 1 0 0 0 0 1
19 New England 6 1 0 0 0 7
21 Michigan 4 2 0 0 0 6
22 Minnesota 3 0 0 0 0 3
25 Montana 1 1 0 0 0 2
30 New York - Albany 2 1 1 0 0 4
32 North Dakota 4 0 0 0 0 4
33 Ohio 13 3 1 0 0 17
36 Western Pennsylvania 2 0 0 0 0 2
43 Washington 11 3 1 0 0 15
54 Chicago Metro 1 0 0 0 0 1
55 New York - Buffalo 2 0 1 0 0 3
Mexican
Border Subtotal 30 24 0 0 0 54
MultiRegion 1 2 0 0 0 3
3 Arizona 6 0 0 0 12
5 Southern California 11 10 0 0 0 21
29 New Mexico 2 1 0 0 0 3
50 Texas - El Paso 2 0 0 0 8
53 Texas - San Antonio 4 3 0 0 0 7
Totals 874 153 28 1 0 1056
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2 and
Mexican Border Public Safety, Per Wave, Per Region, as of March 31, 2016

Da 6-10 Da 6-20 Da 0
0 0 D 0 D 0 ore fro
DSPA Receip Receip Receip Receip Receip ota
Regio PSPAC Regio ame per o eque Reconfiguration Agreeme RA

Wave 1 Subtotal 278 65 12 0 0 355
MultiRegion 24 12 4 0 0 40

6 Northern California 33 6 0 0 0 39

7 Colorado 7 1 1 0 0 9

8 Metropolitan, NYC Area (NY, NJ, CT) 40 5 2 0 0 47

11 Hawaii 1 0 2 0 0 3

13 lllinois 1 0 0 0 8
14 Indiana 16 3 0 0 0 19
19 New England 41 12 0 0 0 53
20 DC, Maryland, Northern VA 21 12 1 0 0 34

27 Nevada 3 1 0 0 0 4
28 Eastern Pennsylvania 17 1 0 0 0 18

35 Oregon 5 0 0 0 0 5

41 Utah 8 1 0 0 0 9
42 Virginia 20 2 1 0 0 23

45 Wisconsin 3 1 0 0 0 4
54 Chicago Metro 32 7 1 0 0 40
Wave 2 Subtotal 189 32 4 0 0 225
MultiRegion 18 5 0 0 0 23

4 Arkansas 9 0 0 0 0 9
15 lowa 15 1 0 0 0 16
16 Kansas 19 2 0 0 0 21
17 Kentucky 14 3 0 0 0 17
22 Minnesota 15 0 0 0 0 15
24 Missouri 12 1 0 0 0 13
26 Nebraska 13 4 0 0 0 17

34 Oklahoma 7 1 0 0 0 8
39 Tennessee 21 2 1 0 0 24
40 Texas - Dallas 28 5 0 0 0 33

44 West Virginia 1 0 0 0 0
46 Wyoming 1 0 1 0 0

49 Texas - Austin 9 4 1 0 0 14
51 Texas - Houston 5 4 1 0 0 10

52 Texas - Lubbock 2 0 0 0 0 2
Wave 3 Subtotal 167 57 4 0 0 228
MultiRegion 10 7 1 0 0 18

1 Alabama 12 5 1 0 0 18
Florida 43 14 1 0 0 58

10 Georgia 33 7 0 0 0 40
18 Louisiana 19 10 0 0 0 29
23 Mississippi 12 3 0 0 0 15
31 North Carolina 26 5 0 0 0 31
37 South Carolina 6 1 0 0 13

47 Puerto Rico 0 0 0 0 6
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2 and
Mexican Border Public Safety, Per Wave, Per Region, as of March 31, 2016

Da 6-10 Da 6-20 Da 0
0 0 D 0 D 0 ore fro
DSPA Receip Receip Receip Receip Receip ota
Regio PSPAC Regio ame per o eque Reconfiguration Agreeme RA
Wave 4 Subtotal 35 9 0 0 0 44
MultiRegion 4 1 0 0 0 5
2 Alaska 0 1 0 0 0 1
5 Southern California 2 1 0 0 0 3
29 New Mexico 4 2 0 0 0 6
30 New York - Albany 3 0 0 0 0 3
33 Ohio 8 1 0 0 0 9
36 Western Pennsylvania 3 0 0 0 0 3
43 Washington 2 0 0 0 0 2
44 West Virginia 1 0 0 0 0 1
49 Texas - Austin 1 0 0 0 0 1
50 Texas - El Paso 1 1 0 0 0 2
53 Texas - San Antonio 4 2 0 0 0 6
54 Chicago Metro 2 0 0 0 0 2
Canadian
Border Subtotal 86 29 1 0 0 116
MultiRegion 9 4 0 0 0 13
19 New England 0 0 0 0 1
21 Michigan 18 4 0 0 0 22
22 Minnesota 1 0 0 0
25 Montana 0 0 0 0
30 New York - Albany 1 0 0 0
33 Ohio 25 11 1 0 0 37
36 Western Pennsylvania 1 1 0 0 0 2
43 Washington 19 0 0 0 21
55 New York - Buffalo 6 0 0 0 11
Mexican
Border Subtotal 45 25 1 0 3 74
MultiRegion 0 0 0 10
3 Arizona 7 5 1 0 3 16
5 Southern California 11 12 0 0 0 23
29 New Mexico 1 0 0 0 0
50 Texas - El Paso 3 0 0 0 0
53 Texas - San Antonio 17 4 0 0 0 21
Totals 800 217 22 0 3 1042
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Lodi Unified School District 12/22/2005

2|Oregon, State of 12/22/2005

3|Slater, Stuart R 12/23/2005

4|Transit Mix Concrete Co 1/24/2006

5|Wireless Market Source 2 1/26/2006

6|Firstview Communications 2 1/27/2006

7|RA Comm Inc 2/3/2006

8|Billiou Ranch Inc. 2/7/2006

9|Jokers, Lloyd L 2/7/2006
10|Lowery, Nelda 2/15/2006
11|Parrot Ranch Company 2/15/2006
12|Stock, Marcia 2/15/2006
13|Clifford Broman & Sons Trucking Inc 2/16/2006
14|Coast Hotels and Casinos 2/27/2006
15|Kuypers, John 2/27/2006
16|Crader, R David 4/17/2006
17|Herby, Clinton 4/17/2006
18|Gold Star FS INC 4/18/2006
19]Vico Construction Company 4/19/2006
20|High Peak Communications, LLC 4/21/2006
21|Ruffin Gaming LLC 4/21/2006
22|Taylor, Eugene J. 4/21/2006
23|Boyar, Adam 4/25/2006
24|Plantings By the Sea 4/25/2006
25|Espinoza, Raul 4/27/2006
26|Marco Polo Rebanding 4/27/2006
27|Ohio Valley Gas 4/27/2006
28|Sunset Scavenger Corp 4/27/2006
29| Taylor, Dorothy L 4/27/2006
30|Binder Machinery Corporation 4/28/2006
31|Albany, City of 5/3/2006
32|Cunningham, Barbara 5/5/2006
33|Salisbury, Town of 5/9/2006
34|Steg, Bernard (2) 5/9/2006
35|Tooele, County Of 5/9/2006
36|Viking Land Mobile Communications, Inc. (2) 5/9/2006
37|Emery, Connie R 5/11/2006
38|Detweiler, Scott R. 5/15/2006
39]ISG Indiana Harbor Inc. 5/16/2006
40[Smith, Alton 5/18/2006
41|Myers, Natalie 5/19/2006
42|Gallagher Asphalt # 2 5/23/2006
43|Access Ag, Inc. 5/24/2006
44|West County Transportation Agency 5/25/2006
45|Chapin, Barbara A. 5/26/2006
46|Yamaoka Bros Inc 5/26/2006
47|Super Shuttle International 2 5/30/2006
48|Black, Daniel 6/1/2006
49|Emery, Robert M 6/2/2006
50|PK Smith Limousine Co., Inc.2 6/3/2006
51|Brandenburg, James: Brandenburg, Donald 6/6/2006
52|Cupertino Union School District 6/6/2006
53|Bresnan Communications, LLC 6/9/2006
54|Communications Systems Specialist, Inc. 6/9/2006
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
55|Chicago, City of - Streets & Sanitation 6/14/2006
56|Patel, Shailesh N #3 ( swap) 6/14/2006
57|Ferrari, Julia (Plote) 6/16/2006
58|Sobota, Carolyn 6/16/2006
59|Storer, Donald B. 6/21/2006
60|Underground Inc 6/21/2006
61|Henderson, Henry 6/26/2006
62|Perdue Farms Inc. 6/26/2006
63|Estate of Rolland Gonsalves 6/30/2006
64|Resorts USA Inc. 6/30/2006
65|Dick Anderson and Sons, Inc 7/5/2006
66(841 Bishop, LLC 7/6/2006
67|Brock, Harold: Samuel: Dorothy (Nevada) 7/6/2006
68|Las Vegas Paving 7/6/2006
69|Celco SND Comm Inc 7/7/2006
70|Casino Queen INC 7/10/2006
71|Wulf, Thomas 7/10/2006
72|Secom Communications 2 7/11/2006
73|Commonwealth Repeater Services, Inc. 7/12/2006
74|Lely, Gerald 7/12/2006
75|Mammoth June Ski Resort, Inc. 7/12/2006
76| Triangle Wireless Inc 7/12/2006
77|Prentiss Properties (rebanding) 7/13/2006
78|Wilbur Ellis Company DBA Helm Fertilizers 7/14/2006
79|F & D Enterprises Inc. 7/17/2006
80|Salvation Army Harrisburg 7/17/2006
81|Denver Radio Electronics & Technology 7/19/2006
82|Shledon Gwyneth A # 4 (swap) 7/20/2006
83|Clean Water Services 7/21/2006
84|Central Jersey Irrigation 712412006
85|Rocky Mountain Motorists Inc. 712412006
86|M S Concrete 7/26/2006
87|Radisson Hotel and Conference Center 7/26/2006
88|San Jose Unified School District 7/27/2006
89|Aluminium Company of America 1 7/28/2006
90|Easton, Town of 7/28/2006
91|Henry Nelch & Son Co 7/28/2006
92|Irving Materials 7/28/2006
93|A Teichert & Son Contract 8/1/2006
94|Blankenbechler, Steve 8/1/2006
95|Church of Jesus Christ of LDS 8/1/2006
96|Community Repeater Guidance CA 8/1/2006
97|Mandalay Corp 8/3/2006
98| Total Networks Communications Inc 8/3/2006
99|Jeffersonville,City of 8/4/2006

100|Lyon, Corey M 8/4/2006
101]Sangamon, County of (Courthouse) 8/4/2006
102|CU Radio Enterprises, Inc. 8/8/2006
103|CSI Communications d/b/a Day Wireless Systems 8/9/2006
104|Lectro Communications Inc. 8/9/2006
105|London Towncars Inc 8/9/2006
106|Tilden, Robert 8/9/2006
107|E&J Gallo Winery 8/14/2006
108|Donald, C. Alger 8/15/2006
109|Hardy Plumbing , Heating & Air Conditioning, Inc 8/15/2006
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
110|Shearer Communications 8/15/2006
111|Steuben County 3 8/15/2006
112|Whitley County Consolidated Schools 8/16/2006
113|Cook Dupage Transportation 8/21/2006
114|Wheatridge, City of 8/21/2006
115|Boston Properties limited Partnership 8/24/2006
116|Excalibur Hotel Casino 8/28/2006
117|Shuluk, Greg 8/28/2006
118|Technology Associates, LLC 8/29/2006
119|The Boeing Company 8/29/2006
120|Fruit Belt Service Co. Inc 8/30/2006
121|Levi Strauss & Co 8/30/2006
122|Veach, Dorothy 8/30/2006
123|Fowlkes, Edddie 8/31/2006
124|Methvin, Madeline 9/5/2006
125|Denver Public Schools 9/6/2006
126|Waste Management Holdings Inc. (2) 9/6/2006
127|Granite Contruction Company 9/8/2006
128|Sangamon, County of (Mobile Data) 9/8/2006
129|Upper Merion, Township of 9/8/2006
130}Jung, Mark 9/11/2006
131|Ferma Corp 9/20/2006
132|State Farm Mutual Automobile Insurance Co (2) 9/26/2006
133|State Farm Mutual Automobile Insurance Co (4) 9/27/2006
134|Mobile Radio of Kokomo Inc. 10/5/2006
135|Aeronautical Radio - NJ 10/6/2006
136|Stamford Fire Department 10/6/2006
137|NBC Telemundo License Company 10/9/2006
138|New Star Fresh Foods LLC 10/9/2006
139]lllinois, State of 10/12/2006
140|Crane, Bert 10/13/2006
141|Petry, Gay 10/17/2006
142|Wireless Connections LLC 10/17/2006
143|lhilani Rebanding 10/20/2006
144|Wright Jr, Gary L 10/23/2006
145|Waterbury, City of 10/24/2006
146|Dorler Communications Company 11/1/2006
147|Conley, George 11/2/2006
148|Deere & Company 11/2/2006
149|TKT INC 11/2/2006
150|Morgan, County of (WV) 11/10/2006
151|Rock County, WI 11/13/2006
152|Globeground North America LLC 11/20/2006
153|Windham, Town of 11/20/2006
154|Duncan Gordon L 11/21/2006
155|Baker Rock Crushing Company 11/27/2006
156|Comcast of Connecticut, Inc. 11/27/2006
157|G & G Communications Inc. Rebanding 11/27/2006
158|Brooks, Janis 12/1/2006
159|Mountaire Farms 12/5/2006
160|Mathews Ferderick and Chas 12/6/2006
161|Triple C Communications 12/6/2006
162|Wecom Inc. 12/6/2006
163|Mid - State Mobile Radio Inc. 12/8/2006
164|Hampden Communication Corp 12/12/2006
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TA Completion Certification

Deal Name Receipt Date Deal Count
165|Weleczki, Alan M 12/28/2006
166|Connecticut State of , CCSU 1/8/2007
167 |Hartford Hospital 1/19/2007
168|Mc Clatchy Newspaper Inc. 1/19/2007
169|Willard Agri Svc 1/19/2007
170|K & A Mutual Associates Inc. 1/23/2007
171|K5 Contruction 1/24/2007
172|Dole Fresh Fruit 1/25/2007
173|New Haven, City of 1/25/2007
174|Wille Brother Company 1/25/2007
175|Baltimore Gas & Electric Company 1/26/2007
176|Emergency Radio Services Inc. 2 1/29/2007
177|KLL Wireless, INC 1/29/2007
178|Adler, Philip 2/1/2007
179|William A. Hazel 2/2/2007
180|Stoller Construction 2/5/2007
181 |Frederick County, MD Board of Education 2/8/2007
182|R. W. Miller & Sons Inc 2/8/2007
183|Frederick County, MD 2/9/2007
184|Frontier Radio 2/12/2007
185|Aggregate Inc. 2/15/2007
186|Caterpillar 2/15/2007
187|Joseph J Albanese Inc 2/15/2007
188|Brenner, Jerry 2/21/2007
189|JTE Enterprises 2/21/2007
190]Insight Communications Midwest LLC 2/26/2007
191|Mary Ellen Brewer (Lundy) 2/26/2007
192|Nevada Ready Mix Il 2/27/2007
193|Sonoma County, CA 3/1/2007
194|WP Company LLC 3/2/2007
195|Lockheed Martin Corporation 3/6/2007
196|Sprague, Town of 3/6/2007
197|Chaney Enterprises (2) 3/8/2007
198|County of Ocean New Jersey 3/15/2007
199|Glastonbury Police Department 3/15/2007
200]|Praire Group Inc. 3/15/2007
201|Radon - Norcom 3/15/2007
202|Soundview Spectrum, LLC 3/15/2007
203|Hawaii, State of 3/16/2007
204|Metro Electronics 3/16/2007
205|Rhode Island, State of 3/20/2007
206|Meriden, City of 3/21/2007
207|XW LLC #2 (swap) 3/21/2007
208|Mirage Resorts Inc. 3/26/2007
209|Gerawan Farming (Re-band) 3/27/2007
210|Horizon Mobile Communications Inc. 3/29/2007
211|Trenton, City of 4/6/2007
212|Montgomery Shuttle 4/11/2007
213|Central Bucks School District 4/13/2007
214|Motient (Deal | - L120) 4/17/2007
215|First Student, Inc. 4/19/2007
216|Motorola (2) 4/20/2007
217|Durham School services - CHI, IL 5/1/2007
218|Durham School services - PHI, PA 5/1/2007
219|Durham Scool Services - North CA 5/1/2007
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TA Completion Certification
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220|Sun Cab Inc dba Nellis Cab Company 5/11/2007
221|PG & E (Re-Band) 5/15/2007
222|Pennington, Agnes 5/15/2007
223|Adams, Don Jr. 5/17/2007
224|Anderson, Glen 5/18/2007
225|Durham School Services - Decatur, IL 5/23/2007
226|Rheins, Joy 2 5/23/2007
227|Townsend Booth 5/23/2007
228|Hudson General -NY 5/24/2007
229|Colorado, State of ( L-120) 5/30/2007
230|Vectren Corporation/ Indiana Gas Co. Inc. 5/31/2007
231|New York Communications Company Inc. 6/1/2007
232|0'Hare Midway Limousine Svcs, Inc. 6/4/2007
233|Cumberland, County of 6/5/2007
234|Reilly, Phillip 6/5/2007
235|Cohen, Eliahu 6/11/2007
236|0rosz, Joseph Rebanding 6/11/2007
237|Hernandez, David A 6/12/2007
238|0lde City Taxi Coach Association, Inc. 6/14/2007
239|RCMH Car Company, Inc. 2 6/14/2007
240|Ragan Communications, Inc #3 (swap) 6/22/2007
241|David Whiteside 6/26/2007
242|Ready Mixed Concrete Company 6/26/2007
243|Bethlehem, City of 6/27/2007
244|Cure Brothers 6/28/2007
245|Desilva Gates Const. 7/2/2007
246|Mora, Albert 7/2/2007
247|Academy Express 7/10/2007
248|Thelen Sand & Gravel Inc 7/10/2007
249]lllinois Power Company 7/12/2007
250|RSK World, Inc. Rebanding 711712007
251|VCF Inc. 7/24/2007
252|John E Sola Estate 7/25/2007
253|ANAT, LLC Rebanding 8/31/2007
254|Egg Harbor, Township of 9/7/2007
255]Atlantic, County of 10/3/2007
256|Browning Ferris Industries, Inc. 2005 10/3/2007
257|Montgomery, County of 2005 10/24/2007
258|York Cable Televison 10/24/2007
259]|Union, County of 10/25/2007
260|PCS Communications 11/19/2007
261|Craig Antenna Service 2 12/20/2007
262|Ray's Radio #2 1/11/2008
263|DuPage, County of 1/14/2008
264|Nevada Ready Mix 1/15/2008
265|Johnson, County of 1/31/2008
266|MCM Construction # 2 Swap 2/20/2008
267|Township of Berkeley 3/10/2008
268|Murray City Power Department 3/13/2008
269|Redland Genstar Inc. 3/25/2008
270|Peltzer Farm Management, Inc. 3/31/2008
271|Harris Communications / A-1-A TA Inc. 4/14/2008
272|Hudson, County of 4/24/2008
273|Peco Energy Company 4/29/2008
274|Hale, Robert 5/6/2008
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TA Completion Certification
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275|Chesterfield County, VA 5/9/2008
276|Laidlaw Transit 5/20/2008
277|Myers + Brown # 6 5/27/2008
278|United Communications Co 5/27/2008
279|Virginia Commonwealth of DMV 5/27/2008
280]Virginia, Commonwealth of - CNU 5/27/2008
281|Wireless US, LLC 6/10/2008
282|Concord Body Repair LLC 6/11/2008
283|Computer Car Inc. 6/30/2008
284|Anheuser Busch Wave 1 7/16/2008
285|Quicksilver Express Courier 8/8/2008
286|0cean City, Town of 10/1/2008
287|United llluminating Company 10/14/2008
288|lllinois Cooperative Assoiciation, INV #4 10/23/2008
289|Myers Brothers Inc 10/23/2008
290|State of Connecticut 12/4/2008
291|Helms Brothers 1/22/2009
292|Kuilima Resort Company Rebanding 1/22/2009
293|Seabrook Joint Owners - Rebanding 1/26/2009
294|Fresno Unified School District 2/2/2009
295|Ameren Services Company 2/16/2009
296|Regency Cab Inc. 3/5/2009
297|Roanoke, County of (VA) 4/7/2009
298|Chevron USA Inc 5/6/2009
299|MARYLAND, STATE OF- MDOT- MAA 5/6/2009
300|Charter, Tom or Perry DBA - T&P Farms 5/21/2009
301|Essex, County of 5/21/2009
302|Mashpee, Town of 5/21/2009
303|New Jersey Turnpike Authority 5/21/2009
304|Roy Street Enterprises Inc. 5/21/2009
305|Sandwich, Town of 5/21/2009
306|California State Auto Assn. 5/29/2009
307|G & P Communications 6/12/2009
308|Smith, Michael D 6/22/2009
309|Susquehanna Township 6/24/2009
310|Passaic, City of 6/29/2009
311|Fresno Mobile Radio 7/17/2009
312|Ledgemere- Maine 7/17/2009
313|Lectracom, Inc. 2 8/4/2009
314|FOB Inc. 9/1/2009
315|Norfolk, City of 9/1/2009
316|Manassas, City of 9/22/2009
317|Maryland, State of - Rebanding 9/22/2009
318|Portland, City of 10/8/2009
319|WCCCA 10/12/2009
320|City Pic Corporation 10/20/2009
321|Tarco Inc. 10/28/2009
322|Bristol, County of (MA) 11/6/2009
323|Radio Services Inc 11/11/2009
324|Bourne, Town of 12/1/2009
325|Colmar Fire Company 1/6/2010
326|Mobile Telephone & Paging #2 3/8/2010
327|La Rue Communications 3/15/2010
328|New Jersey, State of 4/14/2010
329|Pataco, Nancy 2 5/11/2010
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TA Completion Certification
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330|Cambridge, City of (MA) 6/25/2010
331|Western Messenger Service Inc. 8/13/2010
332|Industrial Communications Co 8/16/2010
333|Consolidated Edison Company of New York, Inc. 12/9/2010
334|Henrico County Public Schools VA 12/14/2010
335|lIsland SMR # 4 ( re-band) 2/28/2011
336|Telebeeper Continental US EA Swap 8/16/2011
337|Baltimore, County of 2/20/2012
338|Reading, City of (2) 4/12/2012
339|Commonwealth of Massachusetts 1/22/2013
340|Richmond, City of VA 1/29/2013
341|Suffolk, City of 8/7/2013
342|Allen Wireless Group 1 1/8/2014
343|Slater Communication & Electronic # 2 1/15/2014
344|Chicago, City of (PAWS DATA) 2/11/2014
345|Mobile Relay Associates 3/11/2014
346|SEPTRAN 2 10/22/2014
347|WASHINGTON, STATE OF 3/30/2015
348|Montgomery, County of 4/24/2015
349|Newport News, City of 12/2/2015
350|Virginia Beach, City of (Stage 1) 2/22/2016

Subtotal FRA count for Wave 1 350

Wave 2

1|Idaho Supreme Potatoes 1/3/2006

2|Maplewood, City of 1/3/2006

3|Raft River Rural Electric Corp 1/6/2006

4|Zenk, John 1/10/2006

5|Lees Summit Board of Education 1/17/2006

6|Nebco Inc. 2/27/2006

7|Electronic Specialties, Inc 3/8/2006

8|Lyondell Citgo 3/27/2006

9|McMahon, Eric 4/15/2006
10|First Student, Inc. 4/17/2006
11|Fischer, Craig D 4/21/2006
12|Steier, Tim 4/24/2006
13|Metro Communications LLC 4/27/2006
14|Seba Bros Farms Inc 4/27/2006
15|Triple D Communications Inc 4/27/2006
16|Hewlett Packard Company Inc. 5/5/2006
17|Malavia, Jim 5/9/2006
18|Mid Tennessee third Mobile 5/9/2006
19|Battles Communications 2 5/15/2006
20|Cox Communications - Wichita, KS 5/15/2006
21|Minnesota, State of 5/15/2006
22|Radioland Inc. 5/15/2006
23|Smith, Eleanor (2) 5/18/2006
24|BestD & D 5/19/2006
25|Stinnett Heater Treater Repairs 5/24/2006
26|Epperson, Jimmy A. 5/25/2006
27|Graybill Electronics Inc. 5/26/2006
28|Myers, L E 6/2/2006
29]J Lee Milligan 6/6/2006
30|Melba School District 136 6/6/2006
31|Roadrunner Transportation 6/6/2006
32|Boyar, Chris 6/9/2006
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33|Holsum Bakers Inc DBA Caprock Communications 6/9/2006
34|Pine BIuff, City of, AR 6/16/2006
35|Kenton County Airport Board 6/19/2006
36|Minneapolis, City of 6/20/2006
37|Houston 900 Network 6/23/2006
38|Hopkins, Terry 6/27/2006
39|Balis, Gregory K 6/28/2006
40|Wood Communications 2 6/28/2006
41|Douglas E Morris Profit Sharing Trust 6/29/2006
42|Scott Strouts DBA AMC Taxi 7/5/2006
43| Ashland Construction Communications 7/6/2006
44|Butler, Edward 7/6/2006
45|West Central Communications 2 7/12/2006
46|North Kansas City, City of ( School District) 7/13/2006
47|TFM Comm Inc. 7/13/2006
48|Fred Weber Inc. 7/19/2006
49|Estate of Joseph C Thames 7/21/2006
50]Allied Services LLC 7/26/2006
51[Herby, John 7/27/2006
52|Alperowitz, Francine 7/28/2006
53|Leonardt, Bruno 8/1/2006
54|Champion Communications Services 8/3/2006
55|Johnson, Christian 8/3/2006
56|Frontier El Dorado Refining 8/4/2006
57| Telebeep Inc. 8/4/2006
58| Williamstown, City of 8/7/2006
59]21st Century Wireless (L120 Rebanding ) 8/9/2006
60|Molitor Farms Inc 8/9/2006
61|Bellar Communications Co 8/14/2006
62|Ames Construction Inc. 8/15/2006
63|Davis Jr, Clifton 8/15/2006
64|Craighead, County of AR 8/16/2006
65|Herby, Martha A 8/16/2006
66|Stier Transportation Services Inc. 8/18/2006
67|Co Op Agriculture Center 8/24/2006
68|Miller, Cleo 8/24/2006
69|Minnesota Mobile Telephone 8/24/2006
70|City of Dakota Dunes 8/28/2006
71|Lehman Roberts 9/15/2006
72|Watonwan Farm Service 9/27/2006
73|Hearthstone Enterprises Inc 10/3/2006
74|Gateway Wireless Services 3 10/4/2006
75|AVR Inc. 10/6/2006
76|Airtel Wireless, LLC 10/12/2006
77|Michael Howell 10/12/2006
78]Action Radio & Communications INC 10/23/2006
79]Aeronautical Radio Inc 10/27/2006
80|Richardson, TX City of 10/30/2006
81|Hopkins, City of 10/31/2006
82|Crittenden County, AR 11/1/2006
83|Schmidtke, Dave 11/1/2006
84 |Midwest City 11/2/2006
85|Raabe, Richard 11/8/2006
86|C & W Comm (Steve Gill) 11/9/2006
87|John Knox Village 11/10/2006
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88|Athens Utilities Board, TN 11/17/2006
89|C S Leasing 11/27/2006
90(|Dallas Count, TX 11/27/2006
91|Aeronautical Radio - MS 11/29/2006
92|American Red Cross 12/1/2006
93|Eastman Chemical Company 12/1/2006
94|Union Carbide Corp 12/8/2006
95[Mustang, City of, OK 12/15/2006
96|Bismark, City of 12/27/2006
97|Chattanooga SMR Inc 1/3/2007
98|County Douglas - KS 1/3/2007
99|Griffin, Bryan 1/3/2007

100|Callahan Tower Joint Venture 1/5/2007
101 |Curtis Well Servicing 1/10/2007
102|Corey Seppmann Well Drilling 1/17/2007
103|W G Block Co 1/17/2007
104|Xcel Energy Services Inc 1/18/2007
105|Brush,Peter 2/1/2007
106|Anchorage, City of 2/5/2007
107|Gem State 2/5/2007
108|Cemstone Products Company 2/7/2007
109|Snyder, Kenneth C. 2/8/2007
110]|Sater, Gary N. 2/12/2007
111|Mattson Well Company 2/19/2007
112|Crescent, The 2/26/2007
113|Ebenhyoh, Daniel 2/26/2007
114|Electronic Engineering Co. 3 2/26/2007
115|Occidental Permiam LTD 2/26/2007
116|Holes Inc 2/27/2007
117|Gerbus Bros Contruction Co 2/28/2007
118|SP100 South 5th Street LLC & SP150 South Street 3/5/2007
119|SR Communications Associates 3/6/2007
120|Alpha Wireless Communications Inc. 3/13/2007
121|Wenner Farms 3/14/2007
122|Hennepin County 3/15/2007
123|Northwest Airlines 3/15/2007
124|Young, Chris: Paschall, Larry A 3/15/2007
125|Boulder AG 3/20/2007
126|Charleston Housing 3/22/2007
127|Green Isle Countryside Farms 3/28/2007
128|JP Jenkins, Inc. 3/28/2007
129|Comm Center /Phoenix Distributing 4/3/2007
130]|Atofina Petrochemicals Inc 4/9/2007
131|W A Ellis Construction Company 4/9/2007
132|Sebastian, County of, AR 4/13/2007
133|G & D Communications 4/19/2007
134|Intermountain Communications of Southern ldaho Inc. #6 5/2/2007
135|Berry Hill, City of 5/14/2007
136|Durham School Services - MO 5/14/2007
137|Raymer, Joe R 5/17/2007
138|Minnesota, State of - Dept. of Corrections 5/18/2007
139|Ford Communications 5/24/2007
140]JRJ Paving 5/24/2007
141 |Leavenworth, County of, KS 6/4/2007
142|Chevron Phillips Chemical Co LP 6/7/2007
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143|Main Street Partners 6/7/2007
144|Challenger Construction INC. 6/11/2007
145|Grant County, AR 6/11/2007
146|A Communications LLC 6/12/2007
147|Aldredge, RW:Kay, AP:Weishuhn G 7/2/2007
148|Hertz Rent A Car 7/2/2007
149|Lexington Fayette Urban County Government 7/5/2007
150|MO ARK Communications Inc. 7/10/2007
151 |Airport Fast Park 7/23/2007
152|Bass Enterprises Construction Company 7/23/2007
153|Central Communications & Electronics 7/26/2007
154|Bridgeport Tank Trucks 8/15/2007
155|Gladstone, City of 8/24/2007
156|Peacock, John F 8/24/2007
157|Bliss, Robert D 10/10/2007
158|Baptist Medical System 10/17/2007
159|Hillard, Harold 2 10/17/2007
160|Laidlaw (Wave 2 and 4) 10/18/2007
161|Capital Aggregates Inc 10/23/2007
162|Meek,Larry ( Rebanding) 10/23/2007
163|City of Derby 11/16/2007
164|Septran, Inc. 12/12/2007
165|Grays Knob Coal Co 1/10/2008
166|Denton, City of 1/14/2008
167|Self Radio, Inc. and Self Brothers Oil Company 2/18/2008
168|Sedgwick, County of, KS 2/19/2008
169|Kansas, State of 3/10/2008
170|Entergy 3/14/2008
171|Mobil Oil Telcom LTD 3/21/2008
172|Mid American Energy Company 4/29/2008
173|Anheuser Busch 5/5/2008
174|Covington, City of 5/27/2008
175|Levake, Martin 2005 5/27/2008
176|WASTE CONNECTIONS OF TENNESSEE 6/10/2008
177|Quicksilver Express Courier 7/16/2008
178|Burkhardt, Phillip 7/17/2008
179|CenterPoint Energy Gas Transmission 8/7/2008
180]|Pitcock and Williams 10/1/2008
181 |First Digital Holdings LLC 10/20/2008
182|Conway, City of, AR 10/21/2008
183|Conduff, Archie 11/18/2008
184|ConocoPhillips Communications Inc. 12/19/2008
185|McClellan, Odis 5/21/2009
186|Williamson, Bruce ( EA & Site License) 5/29/2009
187|Adler, Susan 7/16/2009
188|Duke Energy (rebanding) 7/17/2009
189|Gulf Coast Electronics 7/17/2009
190|Rainbow Taxi Corp 7/28/2009
191 |Hamilton, County of, TN 8/1/2009
192|Fayette, County of 9/1/2009
193|Cincinnati, City Of, OH 10/20/2009
194|Gossett, Ron and Barbara 11/9/2009
195|Enogex 11/10/2009
196|CenterPoint Energy, Inc. 12/30/2009
197|Morgan, William A 1/26/2010
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198|Arlington ISD 1/28/2010
199|Houston ISD 2/18/2010
200|Brandywine 4/27/2010
201|Aquila Inc 5/17/2010
202|Hare, Gregory 10/21/2010
203|Cartwright Communication Technology, Inc. 11/23/2010
204|Western Communications ESMR EA Swap 1/21/2011
205]Allen Wireless Group Il - Wave 2 11/9/2011
206|CHATTANOOGA, CITY OF, TN 2/23/2015

Subtotal FRA count for Wave 2 206

Wave 3

1|Cargill Juice North America, Inc. 1/3/2006

2|Time Warner Engertainment-Advance/Nethouse Partnership 3/29/2006

3|North Communications of PR 5/10/2006

4|Curry and Company Plumbing 5/11/2006

5|Wilemon, Jerry W 5/17/2006

6|Highland Wireless Services, L.L.C. 5/23/2006

7|Boulware, Winston 6/20/2006

8|Rodd Electronics Contract 6/29/2006

9|Ben Hill Griffin 7/11/2006
10|Modern Communications of Greenville Mississippi 7/11/2006
11|Shreveport Communications 7/11/2006
12]|Quadratics Inc. 7/14/2006
13|Bright House Networks, LLC 7/19/2006
14|Houston County of AL 7/21/2006
15|Fulk, Gray L. 7/26/2006
16|Lykes Brothers Inc 8/1/2006
17|Byrd, Alan P 8/3/2006
18|Ingram Grove Service Inc 8/9/2006
19|Tri Co Communications 8/10/2006
20|Gastonia, city of , NC 8/15/2006
21|Louisburg, Town of, NC 8/15/2006
22|Mears Destination Services 8/15/2006
23|Morganton, City of, NC 8/28/2006
24|Ashford, City of, AL 8/30/2006
25|Supershuttle International 9/6/2006
26|White, James 9/8/2006
27|AFLAC 9/15/2006
28|Waters Brothers Contracting 9/15/2006
29|Buddys Phone Patching Inc. 9/20/2006
30|State Farm Mutual Automobile Insurance Co (3) 9/27/2006
31|Oxford, City of, NC 10/6/2006
32|Rabalais Jr, Ronald J 10/11/2006
33|BJM and Associated Inc 10/17/2006
34|CellSMR South Inc 10/17/2006
35|Saint Joseph Hospital INC 10/17/2006
36|Wireless Technology Equipment Company Inc 10/27/2006
37| Two Way Communications, Inc. LA 11/2/2006
38|Woodard Communications Corporation 11/8/2006
39|Waste Services of Florida 11/17/2006
40|Everglades Communications Inc 11/20/2006
41|Charlotte, City of, NC 11/21/2006
42|Tampa Electric Company 11/21/2006
43|Action Community Center 11/27/2006
44|Washington, County of, FL 11/27/2006
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45|Tallulah, City of, LA 11/29/2006
46|Madison, Parish of, LA 11/30/2006
47|Vestavia Hills, City Of, AL 12/6/2006
48|CNF Tranportation Inc. 12/8/2006
49|Patterson Communications & Electronics 12/11/2006
50| Tallapoosa, County Of, AL 12/11/2006
51|Haralson, County Of, GA 12/13/2006
52|Jack M Berry Inc. 12/13/2006
53|ARC TRANSIT INC 12/15/2006
54|Electronic Maintenance Company 12/19/2006
55|Hattiesburg-Laurel Regional Airport Authority, MS 12/27/2006
56|Perry, County of 12/27/2006
57|Florida, State of - Ranger Drainage District 12/28/2006
58|S C Department Of Mental Health, SC 1/3/2007
59|Columbus, City of, GA 1/17/2007
60[FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/2007
61|Horn Lake, City of, MS 1/18/2007
62|GWINNETT, COUNTY OF, GA 1/30/2007
63|Louisiana Transit Company Inc. 1/30/2007
64|Palm Beach County Solid Waste Authority 1/31/2007
65|Donn Barr - Virigin Islands 2/2/2007
66|North Carolina, State of - DOC 2/2/2007
67|Neighborly Care Network, Inc. 2/12/2007
68|Alpharetta, City of, GA 2/15/2007
69|Sugar Cane Growers 2/15/2007
70|United States Sugar Corporation 2/15/2007
71|Gaston, County of, NC 2/21/2007
72|Monroe - Southern 2/22/2007
73|M. E. Diversified Electronics, Inc 2/23/2007
74|Purser, Mark 2/26/2007
75|Florida Hospital 2/2712007
76|LAWRENCEVILLE, CITY OF, GA 2/27/2007
77|Whitley's Communications Service 3/1/2007
78|Anderson, City Of, SC 3/2/2007
79|Sunstate Communications Inc 3/2/2007
80|Lantana, Town of, FL 3/5/2007
81|Micro Technology Southeast 3/5/2007
82|Re Max Agents Realty Inc 3/5/2007
83|SAINT PETERSBURG, CITY OF, FL 3/5/2007
84|Pineville, Town of, NC 3/12/2007
85|Federal Express Corporation 3/13/2007
86|Palm Beach, County of, FL 3/15/2007
87|High Tech Communications Services Inc 3/16/2007
88|City of Wilson 3/20/2007
89|Shaw Industries Inc 3/21/2007
90{NORTH CAROLINA, STATE OF 3/23/2007
91|Cameron, Parish Of, LA 3/26/2007
92|Richland, City of, MS 3/26/2007
93|Dothan City Schools 3/27/2007
94|Huntsville Radio Service 3/27/2007
95|Martha Herby - Virgin Islands 3/27/2007
96| Mississippi DOT 3/27/2007
97|State Farm Mutual Automobile Insurance Companies 3/27/2007
98|Desoto, County of, Fl 3/28/2007
99|Gainesville, City of, GA 3/30/2007
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Deal Name

Stage 1 FRAs

TA Completion Certification
Receipt Date Deal Count

100|Roswell, City of, GA 4/2/2007
101|Communications Leasing Corp 4/3/2007
102|HARDRIVES OF DELRAY INC 4/6/2007
103|Alabama, University of 4/16/2007
104 |Forest Park, City Of, GA 4/19/2007
105|SNELLVILLE, CITY OF, GA 4/19/2007
106|APM Terminals North America 5/14/2007
107|Sea Coast Communications Inc 5/14/2007
108|Central Florida Regional Transportation Authority 5/15/2007
109|Chatco Communications 5/17/2007
110|Lakeland, City Of, FL 5/17/2007
111|Consolidated Freightways Corporation 6/1/2007
112|Palm Springs, Village of, FL 6/19/2007
113|Columbus City of - Medical Center 7/2/2007
114|Decatur, City of, GA 7/10/2007
115|BRUNS & MC KENNA 2 INC 7/12/2007
116|North Sight Communications, INC. 7/12/2007
117|CONCRETE SUPPLY COMPANY 7/16/2007
118|GLYNN, COUNTY OF, GA 7/18/2007
119|Chattaway, Paul S 7/25/2007
120|Vincent, Perry 712512007
121|Carroll, County Of, GA 7/26/2007
122|Tower Communications, Inc 7/26/2007
123|MC DONALD CONSTRUCTION CORPORATION 7/31/2007
124|CORAL SPRINGS, CITY OF, FL 8/6/2007
125|Orange City, Of, FL 8/6/2007
126|SUMITOMO LIFE REALTY NY INC 8/6/2007
127|South Sales Communications Inc 8/6/2007
128|MECKLENBURG, COUNTY OF, NC 8/13/2007
129|Rutherford Electric Membership Corp 8/13/2007
130|Two Way Radio of Carolina 8/13/2007
131|C & S Communications INC 8/15/2007
132|Terrebonne Parish, LA 8/15/2007
133|OGLETHORPE POWER CORP 8/24/2007
134|Gunby Communications Inc. 9/4/2007
135|University of West Florida 9/4/2007
136]COLUMBUS, CITY OF, MS 9/5/2007
137|VoiceLink Communications, Inc. 9/7/2007
138|MIAMI SHORES, VILLAGE OF, FL 9/12/2007
139|Amoco Oil Company 9/13/2007
140|Miami Springs, City of, FL 9/14/2007
141|ATLANTA, CITY OF, GA 9/18/2007
142|BCW INC 9/18/2007
143|Bushnell, City of FL / Bushnell Utility Company Inc 9/25/2007
144|COLLINS, ROLAND 10/3/2007
145|PINELLAS, COUNTY OF, FL 10/8/2007
146|GAINESVILLE, CITY OF, FL 10/16/2007
147|MEDLEY, TOWN OF, FL 10/16/2007
148|Carroll County Water Authority, GA 10/22/2007
149|Orange, County of, FL 10/23/2007
150|PALM BEACH, TOWN OF, FL 10/25/2007
151|Car Comm / End of Line 12/7/2007
152|Coastal SMR/ARC 12/20/2007
153|JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/2008
154|GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/2008
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Stage 1 FRAs

TA Completion Certification
Deal Name Receipt Date Deal Count

155|Wireless Services of Puerto Rico Inc 3/11/2008
156|Targa Midstream Services Limited Partnership 3/24/2008
157|DAPHNE, CITY OF, AL 4/2/2008
158|Richard Raabe - Virgin Islands & PR 4/7/2008
159]John Herby - VI 4/11/2008
160|Florida, State of - State Attorney 4/14/2008
161|LAUDERHILL, CITY OF, FL 4/14/2008
162|Monsanto Company 4/18/2008
163|TIFT, COUNTY OF, GA 4/18/2008
164 |Fayette, County of, GA 4/22/2008
165|CHATHAM, COUNTY OF, GA 4/23/2008
166|Mac Bee Harvesting Inc 5/5/2008
167|LAMAR, COUNTY OF, MS 5/9/2008
168|Clyde W Sell - PR 5/19/2008
169|MOSS POINT, CITY OF, MS 5/27/2008
170|Mead Coated Board Inc 6/10/2008
171|Wackenhut Corporation 6/10/2008
172|Exxon Communications Company 6/23/2008
173|Florida, State of - DOC 8/14/2008
174|MERIDIAN, CITY OF, MS 9/2/2008
175|Chevron USA Mississippi 10/2/2008
176|George W Garland - Virgin Islands & PR 10/16/2008
177|COCONUT CREEK, CITY OF, FL 10/31/2008
178|Fulton, County of, GA 12/2/2008
179|MACON, CITY OF, GA 12/2/2008
180|FCCA LLC 12/15/2008
181 |Jupiter Town, of, FL 1/30/2009
182|MIAMI, CITY OF, FL 2/17/2009
183|]THOMAS, COUNTY OF, GA 2/17/2009
184|Carolina Telephone and Telegraph Company 2/23/2009
185|Hillsborough, County Of, FL 3/23/2009
186|FLORIDA MOBILE TELECOM INC 3/24/2009
187|Mountain Park, City of, GA 3/30/2009
188|CONYERS, CITY OF, GA 5/21/2009
189|OPELOUSAS, CITY OF, LA 5/21/2009
190|CAPE CORAL, CITY OF, FL 6/1/2009
191|MEMORIAL MEDICAL CENTER INC 6/12/2009
192|RCS Communications EA Swap 6/15/2009
193|BROWARD, COUNTY OF, FL 7/1/2009
194|PEACHTREE CITY, CITY OF, GA 7/8/2009
195|Solutia Reinstatement 7/28/2009
196|WINTER GARDEN CITRUS GROWERS ASSN 8/1/2009
197|Solutia 8/7/2009
198|Durham City of 8/18/2009
199|MIDFIELD, CITY OF, AL 9/8/2009
200|MYRTLE BEACH COMMUNICATIONS INC 9/17/2009
201|RUCKERT, BRUCE 10/2/2009
202|Miami-Dade, County of, FL 10/6/2009
203|CARY, TOWN OF, NC 11/3/2009
204|JACKSONVILLE, CITY OF, FL 11/10/2009
205|FedEx Atlanta Expansion Band 1/4/2010
206|Duke Energy Company - Rebanding 1/19/2010
207|Walton EMC Atlanta Expansion Band 2/18/2010
208|CORAL GABLES, CITY OF, FL 3/19/2010
209|BAPTIST HOSPITAL 1 4/6/2010
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
210|HOUSTON, COUNTY OF, GA 4/27/2010
211|Florence-Lauderdale EMA, AL 5/13/2010
212|GEORGIA, STATE OF 5/25/2010
213|Ocala, City of, Fl. Ph 1 7/15/2010
214|Juno Beach, Town of, FL 7/16/2010
215|HERNANDO, COUNTY OF, FL 8/17/2010
216|Scana PH Il EA swap 8/19/2010
217|Bigbie Electronics Inc 9/22/2010
218]|ARINC Atlanta Expansion Band 11/8/2010
219|Carroll EMC Atlanta Expansion Band 11/16/2010
220|Santa Rosa, County of, FL 12/21/2010
221|MARTIN, COUNTY OF, FL 1/19/2011
222]|Anheuser Busch Atlanta Expansion Band 8/16/2011
223|Palm Beach County School Police 10/5/2011
224|Allen Wireless Group 11/9/2011
225|Putnam, County of, FL 11/11/2011
226|Coweta Fayette EMC Atlanta Expansion Band 12/13/2011
227|WALTON, COUNTY OF, GA 2/24/2012
228|ROCKDALE, COUNTY OF, GA 3/5/2012
229|SCANA-REDI-equip only 6/4/2012
230|GREENSBORO, CITY OF, NC 8/30/2012
231|CITRUS, COUNTY OF, FL 9/19/2012
232|BOCA RATON, CITY OF, FL 9/27/2012
233|SANIBEL, CITY OF, FL 10/18/2012
234|BREVARD, COUNTY OF, FL 10/22/2012
235|SEMINOLE, COUNTY OF, FL 2/4/2013
236|WEST PALM BEACH, CITY OF, FL 4/15/2013
237|Consolidated Government of Columbus, GA 8/12/2013
238|VAUGHAN, RAY J 9/10/2013
239|Myrtle Beach Communications Il 1/29/2014
240|JONES, COUNTY OF, MS 4/23/2014
241|MANATEE, COUNTY OF, FL 7/22/2015
242|Preferred Aquisitions & Communications 11/20/2015
243|Florida, State of 12/16/2015
244|Florida, State of - Channel 96 12/16/2015

Subtotal FRA count for Wave 3 244

Wave 4
1|J.R. Simplot Company 12/23/2005
2|Johnson, Harold L #3 3/27/2006
3|Keller, Mike L. 4/27/2006
4]Josh Klassen Inc. 6/1/2006
5|Wulf, Barbara J # 2 (swap) 6/2/2006
6|Hopkins, Terry ( 800 Rebanding ) 6/6/2006
7|Kronenfeld, Mark 7/12/2006
8|Kronenfeld, Kurt #2 ( Swap) 7/25/2006
9|Schatzlein, David A. #2 8/1/2006
10|Sims, Vicki 9/15/2006
11|Chingas, Joseph 9/18/2006
12|Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/2006
13|Middlesex, Township of, PA 9/20/2006
14|Rizzo, Alice P. 11/9/2006
15|Rehoboth Mckinley Christian Hospital 12/6/2006
16|Batelle Memorial Institute Inc, WA 1/30/2007
17|Texas Communications Inc. 2/5/2007
18|Waste Management Holdings, Inc. 2/9/2007
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
19|Aksala Electronics Inc. 2/21/2007
20[BRAUCHLE, JACK W 2/27/2007
21|BLASDELL, JAMES A 3/5/2007
22|ABRAHAM, KYE A 3/9/2007
23|Pagel Partnership 3/20/2007
24|NEW PENN MOTOR EXPRESS 3/27/2007
25[|SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/2007
26|GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/2007
27|STELLER, JO ANN 4/12/2007
28|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/2007
29|WELLMON, STEVE 4/30/2007
30|B&M Enterprises 5/14/2007
31|Brock, Harold:Samuel:Dorothy 5/14/2007
32|SAMNADDA, TERRY 5/14/2007
33|PETRIE, GLENN 5/17/2007
34|Bumgarner, Jeffrey W 5/23/2007
35|Gerhard, Stephen 5/23/2007
36/SMITH, JOY L 5/25/2007
37|Abilene, City of, TX 6/14/2007
38|ARROW INDUSTRIES CORP 7/10/2007
39[SPRAGUE, JO A 8/6/2007
40|ELLIS COMPANY PARTNERSHIP 8/13/2007
41|HAMILTON, COUNTY OF, OH 8/13/2007
42|New York, State of - State Police/Albany Police 8/13/2007
43|TUCKER, ALAN 8/13/2007
44 |Capital Digitronics, Inc. 8/28/2007
45|KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/2007
46|Geter, Kim:Geter, Regina 10/17/2007
47|WHITE MOUNTAIN COMMUNICATIONS INC 11/16/2007
48|GRAND TRAVERSE, COUNTY OF, MI 11/21/2007
49|OTTAWA, COUNTY OF, MI 12/3/2007
50{HUMBLE, GARY:LEEPER, DEBRA 12/7/2007
51|Skitronics EA Swap 12/20/2007
52|KENT, COUNTY OF, Ml 1/7/2008
53|HAMILTON, CITY OF, OH 1/9/2008
54|Specialty Corporation--Gill 1/11/2008
55[SOMERSET, COUNTY OF, PA 3/10/2008
56|WYCKOFF FARMS INC 3/21/2008
57|PENN HILS, MUNICIPALITY OF, PA 3/25/2008
58| JEFFERSON LEVEE BOARD, LA 4/14/2008
59|Kenneth and Eva Held Trust #2 Reband 800 4/29/2008
60[CINCINNATI LIMOUSINE SERVICE INC 4/30/2008
61| Telebeeper Guam EA Swap 5/14/2008
62|BOLTHOUSE FARMS INC 5/20/2008
63|MORAINE MATERIALS CO INC 5/30/2008
64|MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/2008
65|Anheuser Busch Wave 4 7/16/2008
66| WESTMORELAND, COUNTY OF, PA 7/28/2008
67|CELLSMR LICENSE HOLDINGS LLC 7/30/2008
68|Durham School Services 8/1/2008
69|P & R Spectrum Resources, Inc. 8/8/2008
70|GRAND RAPIDS, CITY OF, Ml 8/12/2008
71|CONWAY SR, ROBERT J 9/23/2008
72|Clark County, OR 10/30/2008
73|Santa Fe, City of 11/25/2008
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
74|DAYTON, CITY OF, OH 12/8/2008
75|Aeronautical Radio - Georgia 1/22/2009
76(BAIRD, MICHAEL M 5/14/2009
77|GUZZ0O, JOHN R 5/14/2009
78| TRITON COMMUNICATIONS OF TEXAS LLC 6/4/2009
79| COMMUNICATION PROFESSIONALS LTD 6/9/2009
80|Creative Airtime Services, LLC 6/15/2009
81|Rink, Francis 7/23/2009
82[Rink, William 7/23/2009
83|THIRD DISTRICT VOLUNTEER FIRE DEPARTMENT, LA 7/27/2009
84[Rink, Michael E 7/30/2009
85|KENNER, CITY OF, LA 8/25/2009
86[MIAMI, TOWNSHIP OF, OH 8/25/2009
87|Bibeau, Fernand 9/3/2009
88|AAA ARIZONA INC 10/27/2009
89|CITY OF PUBLIC SERVICE, TX 10/28/2009
90|TELEBEEPER OF NEW MEXICO INC 12/4/2009
91|DHL WORLDWIDE EXPRESS B.V. 12/14/2009
92[SAINT JAMES, PARISH OF, LA 1/19/2010
93|Kennedy Associates, Inc. 1/26/2010
94|Kneupper, Kevin 1/26/2010
95|Kneupper, Urban 1/26/2010
96|PAPATHEOFANIS, BILL J 1/26/2010
97|Salgot Rebanding 3/26/2010
98|UNIVERSITY OF NEW ORLEANS, LA 4/8/2010
99(Slidell, City of, LA 9/14/2010

100|Allen Wireless Group - SoCo Territory 3/1/2011
101|GOULD VOLUNTEER FIRE DEPARTMENT, LA 1/17/2012
102|MISSISSIPPI, STATE OF 2/28/2012
103|EAST BATON ROUGE, PARISH OF, LA 4/9/2013
104|MAYS, MYRON 4/24/2013
105|NEW ORLEANS, CITY OF, LA 7/30/2014
106|Baton Rouge, City of, LA 12/4/2015

Subtotal FRA count for Wave 4 106

Canadian Border Region
1|Atlantic Communications, Inc 10/23/2009
2|Wibe, Gary 11/25/2009
3|Saddle Butte Towers 12/17/2009
4|S D Warren Company 12/30/2009
5|Great Lakes Construction Company 1/19/2010
6|Waste Management Holdings Inc 1/19/2010
7|Communications Source Inc 2/18/2010
8|LONGABERGER COMPANY Rebanding 2/24/2010
9|Ruhlin Co 3/4/2010
10|Port Orchard Sand and Gravel 3/10/2010
11|Trunking Plus Inc 3/16/2010
12|Cadman, Inc 3/24/2010
13|Tatarka, Robert 3/25/2010
14|American Electric Power 3/30/2010
15|Crestwood School District, OH 3/31/2010
16|Ravenna School System, OH 3/31/2010
17|Bush Electronics Inc 4/6/2010
18|Shuttle Express Inc 4/9/2010
19]City Centre Associates 4/14/2010
20| Occidental Chemical Corporation 5/6/2010
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Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Deal Name

Stage 1 FRAs

TA Completion Certification
Receipt Date

Deal Count

21|Rumford Paper Company 5/6/2010
22|Ratchenski, Walter 5/14/2010
23|Midwest Energy Cooperative 6/7/2010
24|Smart Link Communications 6/14/2010
25|Goodyear Tire and Rubber Company 7/6/2010
26|Domtar Industries Inc 7/13/2010
27|Anheuser Busch Canadian Rebanding 8/23/2010
28|Whicker, Stanley H Canadian Rebanding 9/13/2010
29|Northern Border Pipeline Company 10/5/2010
30|Lubrizol Corp 10/12/2010
31|Key Center Properties, LP 10/19/2010
32|Petes Communications Inc 10/19/2010
33|Futronics Inc 10/27/2010
34|Riverview School District 407, WA 10/29/2010
35|Eastman Kodak 11/1/2010
36|ProComm Alaska, LLC 11/9/2010
37|Bahner, Spencer L 11/17/2010
38|Earl Mondry & Sons 1/4/2011
39|T & M Asphalt Paving Inc 1/5/2011
40|Knutson, O R 1/6/2011
41 |Katahdin Paper Company LLC 2/2/2011
42]|JPJ Electronic Communications Inc 2/4/2011
43|Gary Merlino Construction 2/28/2011
44|North Kitsap School District 400, WA 3/15/2011
45|Fraser Papers Limited 4/15/2011
46|Bristol Myers Squibb Co 6/28/2011
47|Miles Sand & Gravel Co Inc 7/8/2011
48|APT Wireless 8/3/2011
49|Portage Point Farms 8/29/2011
50|Central Maine Power Company 10/7/2011
51|Stones Mobile Radio Inc 10/7/2011
52|Salmon Bay Sand and Gravel Co Inc 11/14/2011
53|Information Transfer Systems 1/6/2012
54|Federal Express Canadian Rebanding 2/24/2012
55|ConocoPhillips Communications Inc. 4/20/2012
56|Columbia Falls Aluminum CO LLC 5/11/2012
57|Professional Communications Messaging Service Inc 5/23/2012
58|Hazelton Industries Inc 7/9/2012
59(Miller, Judith & Wayne A 8/22/2012
60|Chrysler Corporation 9/5/2012
61|BP West Coast Products LLC 7/24/2013
62|Ford Communications Inc 3/11/2014
63|FELHC Inc 9/4/2014
64|Northwest Airlines, Inc 3/4/2015
65|American Medical Response, Inc. 3/18/2015
66|Spectrum Communications Inc 3/23/2015
67|Plymouth Canton Community School Dist, Ml 6/1/2015
68|Wiztronics Inc 11/16/2015
69|Consumers Energy Company 11/20/2015
Subtotal FRA count for Canadian Border 69
Mexican Border

1|Borderland Construction Company, Inc. 12/18/2014

2|Allen Wireless Settlement Group 2/25/2015

3|Centronix Communications 5/26/2015

4|William R. Mc Lure 8/28/2015

Page 18 of 19




Appendix 8

Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Deal Name

Stage 1 FRAs

TA Completion Certification
Receipt Date Deal Count

5|Key Communications, Inc. 2 11/20/2015
6|Telebeeper Mexican Rebanding 11/23/2015
7|SC COMMUNICATIONS 1/19/2016
8|FONTANA UNIFIED SCHOOL DISTRICT EXT 7020, CA 2/8/2016
Subtotal FRA count for Mexican Border 8
Total FRAs 983
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of March 31, 2016

Stage 1 FRAs Pending TA Completion Certification Review

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

|Subtotal FRA count for Wave 1 | 0
Wave 2

|Subtotal FRA count for Wave 2 | 0
Wave 3

|Subtotal FRA count for Wave 3 | 0
Wave 4
1|HOOPER, STEVEN E 7/7/2009
Subtotal FRA count for Wave 4 1
Canadian Border Region

Subtotal FRA count for Canadian Border Region 0
Mexican Border Region
1|Public Service Company of New Mexico 3/28/2016
Subtotal FRA count for Mexican Border Region 1
Total FRAs Pending TA Completion Certification Review 2
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of March 31, 2016

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Roanoke, County of (VA) 12/15/2006
2[lllinois Power Company 7/12/2007
3|Chesterfield County, VA 1/15/2008
4|Boston, City of - Police (MA) 5/12/2008
5|Chevron USA Inc 5/6/2009
6|DISTRICT OF COLUMBIA, DC (MW-COGQG) 2/18/2010
7|Henrico County Public Schools VA 8/17/2010
8|WCCCA 8/27/2010
9|Reading, City of (2) 8/30/2010
10|Baltimore, County of 6/16/2011
11|Richmond, City of VA 1/20/2012
12|Virginia Beach, County of 2/6/2012
13|Rhode Island, State of - Pre Planning 5/8/2013
14|Seabrook - Planning Funding 5/14/2013
15|WASHINGTON, STATE OF 3/30/2015
16|Boston, City of 4/8/2015
Subtotal PFA count for Wave 1 16
Wave 2
1| Atofina Petrochemicals Inc 12/1/2006
2|Duke Energy (rebanding) 7/17/2009
3|CHATTANOOGA, CITY OF, TN 1/7/2010
Subtotal PFA count for Wave 2 3
Wave 3
1|LAMAR, COUNTY OF, MS 9/28/2007
2|HOUSTON, COUNTY OF, GA 10/15/2007
3|JONES, COUNTY OF, MS 4/14/2008
4|COCONUT CREEK, CITY OF, FL 4/17/2008
5|Duke Energy Company - Rebanding 4/22/2008
6/|BOCA RATON, CITY OF, FL 4/23/2008
7|DAPHNE, CITY OF, AL 4/29/2008
8|TIFT, COUNTY OF, GA 5/12/2008
9|Pasco, County OF, FL 7/7/2008
10|DeKalb County Police Department, GA 8/29/2008
11|Chevron USA Mississippi 9/29/2008
12|Rockdale County of, GA 11/10/2008
13|HERNANDO, COUNTY OF, FL 8/20/2009
14|BROWARD, COUNTY OF, FL 9/1/2009
15|WALTON, COUNTY OF, GA 10/21/2009
16|GEORGIA, STATE OF 7/13/2010
17|PENSACOLA, CITY OF, FL 9/24/2010
18|WEST PALM BEACH, CITY OF, FL 7/27/2011
19|CITRUS, COUNTY OF, FL 12/19/2011
20|GREENSBORO, CITY OF, NC 12/22/2011
21|MORGAN, COUNTY OF, AL 3/20/2012
22|BIBB, COUNTY OF, GA 4/30/2012
23|MANATEE, COUNTY OF, FL 8/20/2012
24|MIAMI BEACH, CITY OF, FL 10/15/2012
Subtotal PFA count for Wave 3 24
Wave 4
1|SLIDELL, CITY OF, LA 1/18/2008
2|SOMERSET, COUNTY OF, PA 1/24/2008
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Summary of Stage 1 PFAs that have Closed, as of March 31, 2016

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
3[MIAMI, TOWNSHIP OF, OH 2/25/2010
4|MISSISSIPPI, STATE OF 7/6/2010
5|SAINT JAMES, PARISH OF, LA 7/29/2010
6|Choice Phone ESMR rebanding 12/16/2010
7|RANKIN, COUNTY OF, MS 5/23/2011
8|LOUISIANA, STATE OF 5/11/2012
9|EAST BATON ROUGE, PARISH OF, LA 6/11/2012
10|SAINT JOHN THE BAPTIST, PARISH OF, LA 4/2/2014
11|JEFFERSON, PARISH OF, LA 7/23/2014
Subtotal PFA count for Wave 4 11
Canadian Border Region
1|Central Maine Power Company 5/13/2010
2|Chrysler Corporation 9/24/2010
3| The Boeing Company 10/25/2010
4|Ford Communications Inc 4/11/2011
5[FELHC Inc 10/10/2011
6|United Telephone Company of Ohio 8/24/2012
7|Consumers Energy Company 3/4/2015
Subtotal PFA count for Canadian Border 7
Mexican Border
1]J. Paul Getty Trust 10/8/2014
2|Public Service Company of New Mexico 6/23/2015
3|FONTANA UNIFIED SCHOOL DISTRICT EXT 7020, CA 8/3/2015
4|Arizona Public Service Company 8/28/2015
5[San Diego Transit 11/6/2015
Subtotal PFA count for Mexican Border 5
Total PFAs 66
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2016

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Milwaukee Area Tech College 9/15/2006

2I[NEW ALBANY, CITY OF, INPH || 10/2/2006

3|BLUFFTON, CITY OF, INPH Il 1/17/2007

4{PENDLETON, TOWN OF, IN PH || 1/17/2007

5|BLOOMINGTON, CITY OF, IN PH Il 3/15/2007

6|/WILMINGTON, CITY OF, DE PH Il 3/15/2007

7|ELWOOD, CITY OF, INPH Il 5/17/2007

8|WALWORTH, COUNTY OF, WI PH II 7/2/2007

9|ADAMS, COUNTY OF, PA PH Il 7/10/2007
10|POUGHKEEPSIE, TOWN OF, NY 8/6/2007
11|WISCONSIN CENTER DISTRICT, WI PH Il 8/13/2007
12|BRISTOL, CITY OF, CT PH Il 9/12/2007
13|SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/2008
14|RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH Il 2/19/2008
15|WATERFORD, TOWN OF, CT PH II 5/15/2008
16|NEWTON, CITY OF, MA PH Il 6/11/2008
17|Monterey, County of (CA) PH I 6/27/2008
18|PORTER, TOWN OF, IN PH Il 7/16/2008
19|MIDDLETOWN, TOWNSHIP OF, NJ PH Il 7/22/2008
20{WHITE PLAINS, CITY OF, NY PH II 7/22/2008
21|HOWELL, TOWNSHIP OF, NJ PH II 7/25/2008
22|WESTPORT, TOWN OF, CT PH Il 8/4/2008
23|Campbell, City of, CA PH II 8/11/2008
24|BLACKSBURG, TOWN OF, VA PH Il 8/19/2008
25[NORTON, TOWN OF, MA PH Il 9/3/2008
26[New York, State of PH Il Metro 21 9/3/2008
27|Wilbraham, Town of, MA PH || STA 9/8/2008
28|LAGRANGE COUNTY COMMUNICATIONS, IN PH II 9/11/2008
29|Emeryville, City of, CAPH Il 9/16/2008
30|FAIR LAWN, BORO OF, NJ PH II 9/17/2008
31|GURNEE, VILLAGE OF, IL PH II 9/29/2008
32|SOUTH HADLEY, TOWN OF, MA PH I 10/1/2008
33|San Bruno, City of, CA PH I 10/7/2008
34|MISHAWAKA, CITY OF, INPH || 10/9/2008
35|Oregon, State of - OR PH Il 10/9/2008
36|New York, State of PH Il OCFS 10/23/2008
37|SCARSDALE, VILLAGE OF, NY PH Il 10/27/2008
38|WALLINGFORD POLICE DEPARTMENT, TOWN OF, CT PH Il 11/7/2008
39|Redwood City, City of, CA PH I| 11/21/2008
40|Contra Costa County, CA PH Il 11/24/2008
41|Bolingbrook, Village of, IL PH Il 12/3/2008
42]|Lodi, City of, CAPH II 12/5/2008
43[Mountain View, City of, CA PH Il 12/9/2008
44|NORTH ANDOVER, TOWN OF, MA PH Il 12/9/2008
45|BURNS HARBOR, TOWN OF, IN PH II 1/9/2009
46|PORTAGE, CITY OF, IN PH II 1/16/2009
47|EASTON, TOWN OF, MA PH Il 1/22/2009
48|KENOSHA, COUNTY OF, WI PH || 1/22/2009
49|Sunnyvale, City of, CA PH Il 1/30/2009
50(Piedmont, City of, CAPH Il 2/4/2009
51|ROCK, COUNTY OF, WI PH Il 2/17/2009
52|WATERTOWN, TOWN OF, MA PH | 2/17/2009
53|CHICOPEE, CITY OF, MA PH Il 2/19/2009
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54|HASBROUCK HEIGHTS, BOROUGH OF, NJ PH | 3/9/2009
55[Merced County, CA PH I 3/9/2009
56 BERKSHIRE COUNTY OF, MA PH I| 3/13/2009
57|WESTFIELD, TOWN OF, MA PH I 4/1/2009
58| GROTON, TOWN OF, CT PH Il 4/2/2009
59|Redding, City of, CAPH Il 4/15/2009
60[Aurora, City of, CO Phase Il 4/17/2009
61[BOSTON, CITY OF, MA PH Il - Fire 5/4/2009
62[Modesto, City of, CA PH Il 5/13/2009
63| Alleghany, County of, VA PH Il 5/21/2009
64|Fresno, City of, CAPH Il 6/1/2009
65| Fairfield, Town of, CT 7/8/2009
66[PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH Il 7/8/2009
67|DAYVILLE FIRE DISTRICT, CT PH Il 7/10/2009
68[NEW CASTLE COUNTY OF, DE PH Il 7/17/2009
69|Hartford Hospital, PH 1l STA 8/4/2009
70[NEW HAVEN, CITY OF, CT PH Il 8/11/2009
71|HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH I 8/25/2009
72|CASS, COUNTY OF, INPH Il 8/31/2009
73|ELK GROVE UNIFIED SCHOOL DISTRICT, CAPH Il 9/11/2009
74[SPRINGFIELD, CITY OF, IL PH Il 9/17/2009
75|WEST SPRINGFIELD, TOWN OF, MA PH I 9/17/2009
76(BRIGANTINE, CITY OF, NJ PH Il 9/22/2009
77|WESTMONT, VILLAGE OF, ILPH Il 9/24/2009
78|New Jersey Sports & Exposition Authority PH I 11/2/2009
79|COLLEGE OF WILLIAM AND MARY PH I 11/4/2009
80|Champaign, City of, IL PH Il STA 11/4/2009
81|NEWARK HOUSING AUTHORITY, NJ PH Il 11/4/2009
82|Housing Authority of Denver, CO Ph Il 11/11/2009
83|MADISON, CITY OF, WI PH Il 11/12/2009
84|Walnut Creek, City of, CAPH || 11/19/2009
85| Stockton, City of, CAPH Il 12/1/2009
86|NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH | 12/7/2009
87|SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH Il 12/14/2009
88|MC LEAN, COUNTY OF, IL PH Il 12/15/2009
89|Yamhill Communication Agency PH I 1/4/2010
90{CUMBERLAND, COUNTY OF, NJ PH Il 1/26/2010
91|Marion, County of, OR PH II 2/16/2010
92|Pikes Peak Regional Comm Network 2/16/2010
93|Las Vegas, City of, NV PH Il 2/23/2010
94|Las Vegas Metropolitan Police 2/24/2010
95|Palo Alto, City of, CA PH Il 3/9/2010
96[FARMINGTON, TOWN OF, CT PH II 3/11/2010
97|BELLEVILLE, TOWNSHIP OF, NJ PH Il 3/16/2010
98[HANCOCK COUNTY OF, INPH II 3/19/2010
99|WESTMINSTER, CITY OF, CO PH II 3/19/2010

100|ORLAND PARK, VILLAGE OF, IL PH Il 4/9/2010
101|Ceres, City of, CA PH Il 4/13/2010
102|North Las Vegas, City of, NV PH Il 4/13/2010
103|McHenry, County of, IL PH Il STA 4/21/2010
104|WHEELING, VILLAGE OF, IL PH Il 4/28/2010
105|San Joaquin, County of, CA PH Il 4/30/2010
106|WOODCLIFF LAKES, BOROUGH OF, NJ PH II 5/20/2010
107|Saint Clair County Transit District, IL PH Il 6/7/2010
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108|Lakewood, City of, CO, Phase Il 6/8/2010
109|TRAHOS, MICHAEL C PH II 7/1/2010
110|American Red Cross Bay Area PH Il 7/13/2010
111|SUDBURY, TOWN OF, MA PH Il 7/19/2010
112|RHODE ISLAND, STATE OF PH || 8/6/2010
113|Turlock, Gustine City's of, CA PH 1| 8/17/2010
114|Oregon Department of Corrections PH |l 8/27/2010
115|STATE UNIVERSITY OF NY MARITIME COLLEGE PH II 9/3/2010
116]|Ogden, City of, UT PH I| 9/14/2010
117|Livermore/Amador Valley Transit Auth PH Il 10/12/2010
118|STEUBEN, COUNTY OF, IN PH Il 10/12/2010
119|METROPOLITAN EMERGENCY COMMUNICATIONS AGCY PH Il 10/20/2010
120|ROCK ISLAND, COUNTY OF, IL PH Il 10/27/2010
121|BROWN, COUNTY OF, WI PH Il 11/11/2010
122|ANDERSON, CITY OF, IN PH || 11/15/2010
123|San Jose, City of, CA PH Il 12/6/2010
124|BOONE, COUNTY OF, IN PH || 12/9/2010
125|Minnesota, State of PH Il - Wave 1 12/16/2010
126|Maui, County of, HI PH Il 12/21/2010
127|UCAN - DFCM Equipment Only 1/5/2011
128|BETHLEHEM, CITY OF, PA PH Il 1/6/2011
129|New York, State of, PH Il Wave 1 1/14/2011
130|UCAN - IHC Equipment Only 2/18/2011
131|LASALLE, COUNTY OF, IL PH Il 3/15/2011
132|BUCKS, COUNTY OF, PAPH Il 3/21/2011
133|OCEAN CITY, CITY OF, NJ PH II 4/25/2011
134|ATLANTIC CITY, CITY OF, NJ PH Il 4/29/2011
135|Petersburg, City of, VA PH Il STA 5/23/2011
136|GREENFIELD, CITY OF, WI PH Il 6/6/2011
137|ROANOKE, COUNTY OF, VA PH Il 6/13/2011
138|New York State - Mobile Only 6/15/2011
139|SHELTON, CITY OF, CT PH Il 6/27/2011
140|NAPERVILLE, CITY OF, ILPH II 8/2/2011
141|MERIDEN, CITY OF, CT PH Il 8/3/2011
142]IRVINGTON, TOWNSHIP OF, NJ PH Il 8/23/2011
143|TAZEWELL, COUNTY OF, IL PH Il 8/24/2011
144|PEORIA COUNTY SHERIFFS DEPARTMENT, IL PH Il 8/31/2011
145|UCAN - WVC Equipment Only 9/15/2011
146|NEW BRITAIN, CITY OF, CT PH Il 10/31/2011
147|Provo, City of, UT PH Il 11/17/2011
148|UCAN - UDOT Equipment Only 11/17/2011
149]UCAN - Utah County Equipment Only 11/18/2011
150|PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH II 11/30/2011
151|TYNGSBOROUGH, TOWN OF, MA PH II 12/13/2011
152|UCAN - Tooele 12/20/2011
153|FALL RIVER, CITY OF, MA PH Il 1/5/2012
154|KENT COUNTY OF, MD PH | 1/9/2012
155|Santa Clara Valley Water District, CA PH I 1/23/2012
156|East Hartford, Town of, CT PH Il MA only 2/2/2012
157|TERRE HAUTE, IN PH II 3/1/2012
158|UTAH COMMUNICATIONS AGENCY NETWORK, UT PH Il 3/29/2012
159|EAST HAMPTON, TOWN OF, NY PH Il 4/13/2012
160|Rampart Search and Rescue PH Il MA only 4/24/2012
161|BERGEN, COUNTY OF, NJ PH || 5/10/2012
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162|MONTGOMERY, VILLAGE OF, IL PH Il 5/11/2012
163|QUINCY, CITY OF, MA PH Il 5/15/2012
164|Mashantucket Pequot Tribal Nation, CT PH | 5/30/2012
165|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH || 6/4/2012
166|NEW YORK, CITY OF, NY PH Il 6/5/2012
167|Passaic, County of, Office of Emergency Mgmt PH Il 6/11/2012
168|Santa Clara County, CA PH Il 6/11/2012
169|NEWARK, CITY OF, NJ PH Il 6/16/2012
170|DAVIS, CITY OF, CAPH Il 6/27/2012
171|Woodridge, Village of, IL PH 1l MA only 7/13/2012
172|BABYLON, TOWN OF, NY PH Il 9/10/2012
173|EAST CHICAGO, CITY OF, INPH Il 9/10/2012
174|WASHINGTON COUNTY CONSONSOLIDATED COMM AGY PH I 9/26/2012
175|CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH Il 10/10/2012
176|CLINTON, TOWN OF, CT PH Il 10/15/2012
177|SCHAUMBURG, VILLAGE OF, IL PH Il 10/18/2012
178|MIDDLESEX, COUNTY OF, NJ PH || 10/22/2012
179|HARTFORD, City of, CT PH Il 11/8/2012
180|RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH || 11/8/2012
181|FAIRFIELD, TOWNSHIP OF, NJ PH Il 11/19/2012
182|TRUMBULL, TOWN OF, CT PH Il 12/10/2012
183|KANKAKEE, CITY OF, IL PH Il 1/9/2013
184|NASHUA, CITY OF, NH PH II 1/22/2013
185|Honolulu, City and County of, HI PH 11 1/25/2013
186|Salem, City of, OR PH Il 1/29/2013
187|South Windsor, Town of, CT PH Il MA 3/13/2013
188|EAGLE, COUNTY OF, CO PH Il 4/8/2013
189|HANOVER, COUNTY OF, VA PH Il 4/10/2013
190|HOWARD, COUNTY OF, IN PH II 4/11/2013
191|PROVIDENCE, CITY OF, RI PH Il 4/11/2013
192|WETHERSFIELD, TOWN OF, CT PH Il 4/12/2013
193|lllinois, State of, DOC PH I 4/15/2013
194|VACAVILLE, CITY OF, CAPH Il 4/15/2013
195|HAMPTON, CITY OF, VA PH Il 5/29/2013
196|WEST ORANGE, TOWNSHIP OF, NJ PH Il 6/26/2013
197|ALEXANDRIA, CITY OF, VA PH Il 7/12/2013
198|ALLEN, COUNTY OF, IN PH Il 7/12/2013
199|PRINCE GEORGES, COUNTY OF, MD PH I 7/12/2013
200|TIPPECANOE, COUNTY OF, IN PH Il 7/12/2013
201|Sheboygan County, WI PH Il 7/15/2013
202|Milwaukee, County of, Wl - MCTS CAD/AVL System 7/31/2013
203|UNIVERSITY OF CONNECTICUT, CT PH Il 8/9/2013
204|HOBOKEN, CITY OF, NJ PH Il 8/26/2013
205|WAUKESHA, COUNTY OF, WI PH Il 9/16/2013
206|AURORA, CITY OF, IL PH II 9/30/2013
207|Adams Twelve Five Star School District, Phase Il 10/4/2013
208|MILFORD, CITY OF, CT PH Il 10/18/2013
209|LA CROSSE, CITY OF, WI PH II 10/22/2013
210|DELAWARE RIVER PORT AUTHORITY, NJ PH Il 11/14/2013
211|BARNSTABLE, COUNTY OF, MA PH I 1/6/2014
212|SAINT CLAIR, COUNTY OF, IL PH Il 2/3/2014
213|WASHOE, COUNTY OF, NV PH II 2/3/2014
214|DENVER, CITY AND COUNTY OF, CO PH Il 2/12/2014
215|Delaware, County Of, PA PH Il 3/11/2014
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216|Stafford, County of VA interop only 3/11/2014
217|Connecticut DOC PH Il MA Only 4/7/2014
218|NORFOLK, CITY OF, VAPH Il 5/14/2014
219|MIDDLESEX COUNY OF, MA PH II 5/29/2014
220|Kauai, County of, HI PH Il 6/4/2014
221|SPOTSYLVANIA, COUNTY OF, VA PH I 7/9/2014
222|MILWAUKEE, CITY OF, WI PH Il 9/4/2014
223|PORT AUTH OF NY AND NJ PH Il 9/8/2014
224|Salt Lake City, City of, UT PH Il 9/15/2014
225|Carroll, County of, MD PH Il Mutual Aid 10/6/2014
226|EGG HARBOR, TOWNSHIP OF, NJ PH II 10/22/2014
227|PHILADELPHIA, CITY OF, PAPH II 11/21/2014
228|GALLOWAY, TOWNSHIP OF, NJ PH Il 11/25/2014
229|North Providence, Town of, RI PH Il STA 12/1/2014
230|READING, CITY OF, PAPH Il 12/17/2014
231|SAN FRANCISCO, CITY & COUNTY OF, CAPH Il 12/17/2014
232|NARRAGANSETT, TOWN OF, RI PH Il 1/9/2015
233|OCEAN CITY, TOWN OF, MD PH Il 1/30/2015
234|Saint Mary's, County Of, MD PH I 2/20/2015
235|Clark, County of, NV PH Il 2/23/2015
236|Cook, County of, IL PH Il 2/23/2015
237|ATLANTIC, COUNTY OF, NJ PH Il 2/25/2015
238|New Jersey AGO PH II 3/4/2015
239|LOUDOUN, COUNTY OF, VA PH II 3/16/2015
240|Roseville, City of, CA PH Il 3/16/2015
241|SUFFOLK, COUNTY OF PH Il 3/16/2015
242|JERSEY CITY, CITY OF, NJ PH II 3/18/2015
243|SALISBURY, CITY OF, MD PH II 3/23/2015
244|WEST HARTFORD, TOWN OF, CT PH Il 3/23/2015
245|CULPEPER, COUNTY OF, VA PH II 3/25/2015
246|Anne Arundel, County of, MD PH Il MA 4/20/2015
247|University of Maryland PH 11 6/22/2015
248|MASSACHUSETTS BAY TRANS AUTHORITY PH I 6/29/2015
249|RICHMOND, CITY OF, CA PH Il 8/3/2015
250|WILL, COUNTY OF, IL PH II 10/26/2015
251|Baltimore, City of, MD PH Il Mutual Aid 11/6/2015
252 University of California - Davis 11/19/2015
253|HYANNIS, TOWN OF, MA PH II 11/30/2015
254]ILLINOIS, STATE OF PH Il 12/28/2015
255|HOWARD, COUNTY OF, MD PH Il 1/4/2016
256|Howard, County of, MD PH Il Mutual Aid 1/4/2016
257|LAKE, COUNTY OF, IL PH Il 1/4/2016
258| ANNE ARUNDEL, COUNTY OF, MD PH II 1/6/2016
259|Baltimore, County of, MD PH Il Mutual Aid 1/19/2016
260|ALAMEDA, COUNTY OF, CA PH Il 2/3/2016
261|LANCASTER COUNTY OF, PA PH II 2/8/2016
262|SUFFOLK, COUNTY OF, NY PH Il 3/4/2016
263|NEWPORT NEWS, CITY OF, VA PH Il 3/9/2016
264|WISCONSIN, STATE OF PH || 3/9/2016
265|Harford, County of, MD PH Il Mutual Aid 3/18/2016

Subtotal FRA count for Wave 1 265

Wave 2
1|Lexington Fayette Urban County Government - Police Div. 1/3/2007
2|Louisville, City of, KY PH Il 3/20/2007

Page 5 of 13




Appendix 8

Summary of Stage 2 FRAs that have Closed, as of March 31, 2016

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
3|MADISONVILLE, CITY OF, KY PH Il 7/2/2007
4|MOUNTAIN HOME, CITY OF, AR PH Il 7/25/2007
5[JONESBORO, CITY OF, AR PH Il 7/31/2007
6|BLOOMINGTON, CITY OF, MN PH Il 9/28/2007
7|LINN, COUNTY OF, IA PH Il 10/16/2007
8|MOWER, COUNTY OF, MN PH I| 12/10/2007
9|BENTON, COUNTY OF, MN PH Il 1/18/2008

10|Sebastian, County of, AR PH Il 3/11/2008
11|Conway, City of, AR Phase | 4/11/2008
12|SEVIER, COUNTY OF, TN PH Il 4/11/2008
13|DUNCANVILLE, CITY OF, TXPH || 5/9/2008
14|KINGSPORT, CITY OF, TN PH || 5/27/2008
15|KENTON COUNTY AIRPORT BOARD, KY PH Il 6/10/2008
16|SCOTTSBLUFF, COUNTY OF, NE PH Il 6/13/2008
17|Liberty, City of, MO PH I| 7/8/2008
18|SHERBURNE, COUNTY OF, MN PH Il 7/9/2008
19| Tonganoxie, City of, KS PH Il 7/9/2008
20{GARFIELD, COUNTY OF, OK PH II 7/14/2008
21{COUNCIL BLUFFS, CITY OF, IAPH II 7/16/2008
22|Saline, County of, NE PH Il 7/21/2008
23[City Utilities of Springfield, MO PH Il 7/30/2008
24|Crawford County, KS PH Il 8/5/2008
25|KENTUCKY, COMMONWEALTH OF PH Il 8/8/2008
26|BROWN, COUNTY OF, MN PH Il 8/11/2008
27|Nemaha, County of, NE PH Il 8/20/2008
28| CAMPBELL, COUNTY OF, KY PH Il 8/27/2008
29[SHERMAN, CITY OF, TXPH Il 8/28/2008
30|GREENVILLE, CITY OF, TXPH Il 9/9/2008
31|LOUISVILLE METRO GOVERNMENT, KY PH Il 9/9/2008
32|Parker County, TX PH Il 9/9/2008
33|Fremont, City of, NE PH I| 9/16/2008
34|KENTUCKY STATE POLICE PH II 9/16/2008
35|WILLIAMSON, COUNTY OF, TN PH I 9/22/2008
36|ASHLAND, CITY OF, NE PH II 9/29/2008
37| York, County of, NE PH Il 9/29/2008
38|Richardson, County of, NE PH I 10/1/2008
39|Fillmore, County of, NE PH Il 10/8/2008
40|Finney County, KS PH I 10/10/2008
41|JEFFERSON, COUNTY OF, AR PH I 11/3/2008
42|York, City of, NE PH Il 11/10/2008
43|Middle TN State Univ PH II 11/11/2008
44|LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH I 12/2/2008
45|WATERLOO, CITY OF, IAPH Il 1/7/2009
46|CEDAR PARK, CITY OF, TXPH II 1/12/2009
47|Franklin, City of, TN PH Il 1/26/2009
48|City of Hendersonville Fire Department, TN PH Il 2/6/2009
49(Stearns, County of, MN PH Il 2/13/2009
50|Gladstone, City of, MO PH Il 3/13/2009
51|UNIVERSITY OF NORTHERN IOWA, IA PH Il 3/17/2009
52|COVINGTON, CITY OF, KY PH Il 3/18/2009
53[BRENTWOOD, CITY OF, TN PH Il 3/23/2009
54|KENTON, COUNTY OF, KY PH II_Police 3/25/2009
55[WRIGHT, COUNTY OF, MN PH Il 4/1/2009
56|BUFFALO, COUNTY OF, NE PH II 4/6/2009
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57|Dakota, County of, MN PH Il STA 4/8/2009
58|University of Texas Medical Branch Police PH I 4/15/2009
59[CASPER, CITY OF, WY PH Il 4/29/2009
60|WEST HELENA, CITY OF, AR PH Il 4/29/2009
61|PARKERSBURG, CITY OF, WV PH Il 5/14/2009
62|CHEYENNE, CITY OF, WY PH Il 5/21/2009
63| Prairie Band of Potawatomi Nation, KS PH || 5/21/2009
64|lowa State Police PH Il FB2T 6/4/2009
65[MINNESOTA, STATE OF PH Il 6/9/2009
66|OLMSTED, COUNTY OF, MN PH Il 6/16/2009
67[DALLAS, COUNTY OF, TX PH Il 6/29/2009
68| GEORGETOWN, CITY OF, KY PH Il 6/29/2009
69[SAUNDERS, COUNTY OF, NE PH Il 7/7/2009
70|Americas Center, MO PH I 7/31/2009
71|City of North Richland Hills, TX PH I| 9/3/2009
72|Wyoming, State of PH Il 9/17/2009
73[SAINT CLOUD, CITY OF, MN PH II 9/22/2009
74|MINNEAPOLIS, CITY OF, MN PH II 10/5/2009
75[IOWA STATE FAIR, IAPH Il 10/6/2009
76(BAPTIST MEMORIAL HEALTH CARE CORPORATION PH I 11/2/2009
77|Hennepin, County of, MN PH Il 12/2/2009
78|RICE & STEELE, COUNTY OF, MN PH Il 12/2/2009
79|KENTON, COUNTY OF, KY PH II_Sanitation 12/9/2009
80|RAMSEY, COUNTY OF, MN PH Il 2/25/2010
81|Douglas County, KS PH I| 3/2/2010
82|Saint Louis, City of, MO Airport PH Il 3/10/2010
83|Rockwall, City of, TX PH Il STA 3/25/2010
84|Buchanan, County of, MO PH Il 6/29/2010
85|Knox County Sheriff TN PH I 10/19/2010
86|Cedar Rapids, City of, IA PH Il 11/1/2010
87|Fort Dodge Correctional Facility, IA PH Il 11/16/2010
88|Matagorda County, TX PH I 11/16/2010
89]|Saint Peters, City of, MO PH | 1/14/2011
90[{GOODLETTSVILLE, CITY OF, TN PH Il 2/2/2011
91[Belmont County, OH PH Il 2/14/2011
92[MARSHALL, COUNTY OF, IAPH II 5/5/2011
93[CASS, COUNTY OF, NE PH Il 6/1/2011
94[JOHNSON CITY, CITY OF, TN PH Il 6/14/2011
95[DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 8/2/2011
96[SAPULPA, CITY OF, OK PH Il 9/15/2011
97|DYERSBURG, CITY OF, TN PH Il 10/7/2011
98|Houston, City of, TX Fire PH Il 12/20/2011
99]Arkansas Children's Hospital 2/10/2012
100]|Mid-America Regional Council PH Il 3/19/2012
101|OELWEIN, CITY OF, IAPH Il 3/27/2012
102|JEFFERSON, COUNTY OF, OH PH Il 4/2/2012
103|SIOUX CITY, City of, IAPH Il 4/10/2012
104|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH I| 4/20/2012
105|ELLSWORTH, COUNTY OF, KS PH || 5/15/2012
106|SCOTT, COUNTY OF, IA PH Il 5/15/2012
107|JACKSON, CITY OF, TN PH || 6/1/2012
108|Metro Gov of Nashville AND Davidson Cty, PH Il 6/1/2012
109|BLACK HAWK, COUNTY OF, IAPH Il 6/4/2012
110|Baylor Health Care System, TX PH Il 6/27/2012

Page 7 of 13



Appendix 8

Summary of Stage 2 FRAs that have Closed, as of March 31, 2016

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
111|MC KINNEY, CITY OF, TX PH Il 8/8/2012
112|Russell, County of, KS PH Il 8/22/2012
113|McCracken, County of, KY PH Il STA 8/24/2012
114|MONTGOMERY, COUNTY OF, TX PH II 9/19/2012
115|BI STATE INFORMATION CENTER, TX PH Il 9/27/2012
116|Knox County Schools, TN PH Il 10/15/2012
117|Beaumont, City of, TX Phase I 10/22/2012
118|BOWLING GREEN, CITY OF, KY PH Il 1/7/2013
119|LUBBOCK, CITY OF, TXPH || 2/15/2013
120|BARTLETT, CITY OF, TN PH || 4/5/2013
121 |Hutchinson-Reno County Emer Comm PH |l 4/5/2013
122|Wabaunsee County, KS PH Il 4/5/2013
123]Joplin, City of, MO PH II 4/8/2013
124|LINCOLN, COUNTY OF, KS PH II 4/12/2013
125|KANSAS CITY, CITY OF, KS PH Il 4/15/2013
126|SULLIVAN, COUNTY OF, TN PH II 4/15/2013
127|Wheeling, City of, WV PH II 4/15/2013
128|Saint Louis, City of, MO Police PH Il 5/8/2013
129|GRUNDY COUNTY OF, IAPH II 5/23/2013
130|EDEN PRAIRIE, CITY OF, MN PH Il 5/29/2013
131|WEST DES MOINES, CITY OF, IAPH Il 5/31/2013
132|Overland Park, City of, KS PH Il 6/12/2013
133|North Kansas City Police 7/12/2013
134|CREEK, COUNTY OF, OK PH II 8/22/2013
135|METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH || 8/26/2013
136|PADUCAH, CITY OF, KY PH Il 8/26/2013
137|SUMNER COUNTY OF, KS PH Il 8/28/2013
138|Texas, State of PH I 9/4/2013
139]Anderson County, TX PH Il 9/16/2013
140|BURNET, COUNTY OF, TX PH II 9/16/2013
141|Mc Pherson County, KS PH Il 9/16/2013
142|Saint Charles, City of, MO PH Il 9/30/2013
143|Omaha Public Power District, NE PH | 10/2/2013
144|Waco, City of, TX Phase I 11/13/2013
145|PORT NECHES, CITY OF, TXPH II 12/17/2013
146|Grandview, City of, MO PH Il 1/6/2014
147|TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH || 2/10/2014
148|Southern Methodist Univ PH 1 2/28/2014
149]OWENSBORO, CITY OF, KY PH Il 4/14/2014
150|HAYSVILLE, CITY OF, KS PH Il 4/21/2014
151|OWASSO, CITY OF, OK PH Il 9/4/2014
152|East Texas Medical Center, TX PH Il 10/1/2014
153|Ellis County, TX PH II 10/2/2014
154|ELLIS, COUNTY OF, KS PH Il 11/14/2014
155|HAYS, COUNTY OF, TXPH II 12/5/2014
156|WILLIAMSON, COUNTY OF, TX PH Il 1/7/2015
157|LAKE QUIVIRA, CITY OF, KS PH Il 1/21/2015
158|DALLAS-FORT WORTH INTERNATIONAL AIRPORT, TX PH Il 2/9/2015
159|SMYRNA, TOWN OF, TN PH II 3/4/2015
160|OBION, COUNTY OF - SHERIFF DEPT, TN PH I| 3/5/2015
161|MESQUITE, CITY OF, TX PH Il 3/31/2015
162|PLANO, CITY OF, TX PH Il 4/24/2015
163|AUSTIN, CITY OF, TXPH || 9/23/2015
164|Fayette, County of, TX PH Il STA 9/30/2015
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165|BIXBY, CITY OF, OK PH II 10/1/2015
Subtotal FRA count for Wave 2 165
Wave 3

1|HATTIESBURG, CITY OF, MS 7/23/2007
2|Crisp County School System, GA 9/4/2007
3|Washington, County of, MS PH I 1/14/2008
4|GRANVILLE, COUNTY OF, NC PH Il 3/10/2008
5|Pickens County, SC PH I 3/20/2008
6[Rock Hill, City of, SC PH I 7/3/2008
7|AVENTURA, CITY OF, FLPH Il 7/10/2008
8|TAMPA, CITY OF, FL PH Il 10/9/2008
9[HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/2008
10{SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH I 11/3/2008
11|Columbia, County of, GA PH Il 11/10/2008
12|FOREST PARK, CITY OF, GA PH Il 11/10/2008
13|NORTH CAROLINA DEPT OF CORRECTIONS PH Il 3/9/2009
14|Catoosa, County of, GA PH Il STA 3/12/2009
15|ROME, CITY OF, GAPH Il 3/18/2009
16| CHEROKEE, COUNTY OF, GA PH I 5/13/2009
17|{JACKSONVILLE BEACH, CITY OF, FL PH II 5/21/2009
18|WALTON, COUNTY OF, GA PH Il 5/27/2009
19| TALLADEGA COUNTY EMA, AL PH Il 7/7/2009
20|COWETA, COUNTY OF, GA PH Il 7/22/2009
21|Marshall, County of, AL PH Il 7/22/2009
22|STONE MOUNTAIN PARK PH I 8/1/2009
23|EMORY UNIVERSITY, GAPH Il 9/8/2009
24|Rossville, City of, GA PH Il 9/14/2009
25|CLEVELAND, COUNTY OF, NC PH Il 11/25/2009
26|Charleston, City of SC Mount Pleasant (MO) Ph Il 12/7/2009
27| Thomasville Fire Rescue, GA PH I 12/9/2009
28|Western Area Regional RSA PH Il STA 2/15/2010
29|TARBORO, TOWN OF, NC PH Il 3/26/2010
30|DALLAS, CITY OF, GAPH Il 4/20/2010
31|Hall, County of, GA PHII 4/21/2010
32|CRISP, COUNTY OF, GA 4/23/2010
33|FORSYTH, COUNTY OF, GAPH Il 6/10/2010
34|EMERGENCY MANAGEMENT DISTRICT, MS 7/21/2010
35|DUKE UNIVERSITY PH Il 8/9/2010
36|ALBANY, CITY OF, GA 10/12/2010
37|OPELIKA, CITY OF, ALPH Il 10/25/2010
38|PALM COAST, CITY OF, FL PH II 11/1/2010
39|Florida, State of - House & Senate PH Il 12/16/2010
40|Augusta Richmond, County of, GA PH Il SED 1/25/2011
41|DOTHAN, CITY OF, AL 2/8/2011
42|JOHNSTON, COUNTY OF, NC PH Il 2/16/2011
43|Lafourche Parish, LA PH Il 3/30/2011
44|ALBERTVILLE, CITY OF, AL 4/15/2011
45[Hancock, County of, MS PH Il 4/25/2011
46|ROCKDALE, COUNTY OF, GA PH Il 4/25/2011
47|Hardee, County of, FL PH Il 6/7/2011
48|Apopka, City of, FL PH Il Interop Only 11/14/2011
49|Saint Johns, County of, FL PH I 11/21/2011
50|Madison, City of, AL 12/12/2011
51|Putnam, County of, FL PH Il MA only 12/13/2011
52| Terrebonne Parish, LA PH 1| 1/9/2012
53|GADSDEN, CITY OF, ALPH Il 1/18/2012
54|PITT, COUNTY OF, NC PH I 1/27/2012
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of March 31, 2016

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
55[CLEARWATER, CITY OF, FL PH Il 1/30/2012
56 |Washington, County of, AL PH Il 2/6/2012
57[JUNO BEACH, TOWN OF, FL PH || 2/9/2012
58|Palm Beach, County of, FL School PD PH I 2/9/2012
59|ATLANTA, CITY OF, GA PH Il 3/5/2012
60[LA GRANGE, CITY OF, GAPH II 3/22/2012
61|Charleston, City of, SC PH Il 4/12/2012
62|OCEAN RIDGE, TOWN OF, FL PH II 4/12/2012
63[Hillsborough, County Of, FL PH II 4/17/2012
64|Atlanta, City of, GA (APS) PH Il 4/20/2012
65[Cary, Town of, NC PH | 4/24/2012
66 |Florida, State of, DOC PH Il 6/4/2012
67|Palm Beach Cty Solid Waste Auth PH Il 6/5/2012
68[MAITLAND, CITY OF, FL PH II 6/26/2012
69[BAY COUNTY COMMISSIONERS, FL PH Il 7/9/2012
70{CENTER POINT FIRE DISTRICT, AL PH II 7/9/2012
71{JACKSON, COUNTY OF, MS PH Il 7/13/2012
72|WINTER PARK, CITY OF, FL PH II 8/21/2012
73|BOYNTON BEACH, CITY OF, FL PH Il 8/22/2012
74|CHARLESTON, COUNTY OF, SC PH Il 8/29/2012
75|TALLAHASSEE, CITY OF, FL PH Il 8/29/2012
76| TOA BAJA MUNICPAL GOVERNMENT, PR PH II 10/15/2012
77|Athens-Clarke County, GA PH Il MA 10/24/2012
78|LEE, COUNTY OF, MS 11/19/2012
79|REEDY CREEK IMPROVEMENT DISTRICT, FL PH Il 12/10/2012
80|GWINNETT, COUNTY OF, GAPH Il 12/21/2012
81|SHELBY, CITY OF, NC PH II 1/8/2013
82|LAKELAND, CITY OF, FL PH II 1/9/2013
83|North Carolina, State of PH Il Data System 1/15/2013
84|Flagler, County of, FL PH Il 1/23/2013
85|MONTGOMERY, CITY OF, AL PH Il 1/29/2013
86|Orange, County of, FL PH Il 2/6/2013
87|PINEVILLE, TOWN OF, NC PH Il 2/15/2013
88|SPALDING, COUNTY OF, GAPH II 2/15/2013
89|Boca Raton, City of, FL PH Il MO 4/11/2013
90| St Martin Parish Sherrif, LA PH 1l MA only 4/11/2013
91{BULLOCH, COUNTY OF, GA 4/15/2013
92[GLYNN, COUNTY OF, GA PH Il 4/15/2013
93[SAINT LUCIE, COUNTY OF, FL PH II 4/15/2013
94|Lexington, County of, SC PH Il SED 4/16/2013
95|Sarasota, County of, FL PH Il 7/12/2013
96| Mississippi, State of, PH Il FB2T 7/17/2013
97[MINT HILL, TOWN OF, NC PH Il 8/28/2013
98|Rocky Mount, City of, NC PH Il 9/4/2013
99(PALM BEACH GARDENS, CITY OF, FL PH Il 9/11/2013

100|CITRUS, COUNTY OF, FL PH Il MA Only 9/16/2013
101|HICKORY, CITY OF, NC PH II 9/25/2013
102|Houma, City of LA, PH Il STA 10/18/2013
103|POLK, COUNTY OF, FL PH Il 10/25/2013
104|GREATER ORLANDO PUBLIC SAFETY COOP, FL PH Il 12/4/2013
105|FULTON, COUNTY OF, GA PH Il 12/11/2013
106|CORAL SPRINGS, CITY OF, FL PH Il 12/17/2013
107|OCALA, CITY OF, FL PH II 12/17/2013
108|JACKSONVILLE, CITY OF, FL PH Il 1/27/2014
109|Myrtle Beach, City of, SC PH Il 3/10/2014
110|COLLIER, COUNTY OF, FL PH Il 3/12/2014
111|FAYETTE, COUNTY OF, GA PH II 4/21/2014
112|MONROE, COUNTY OF, FL PH Il 4/21/2014
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2016

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
113|HOLLYWOOQOD, CITY OF, FL PH Il 4/23/2014
114|Calhoun, County of, AL TARS PH Il 4/25/2014
115|GAINESVILLE, CITY OF, FL PH Il 6/24/2014
116|CLAY, COUNTY OF, FL PH II 7/8/2014
117|Beauregard Parish Sheriff's Office, LA PH Il 8/27/2014
118|MARION, COUNTY OF, SC PH II 8/27/2014
119]lberville, Parish of, LA Phase Il 9/4/2014
120|ALABAMA, STATE OF, AL PH II 9/8/2014
121|Caddo Parish Comm Dist 1, LA PH Il 9/8/2014
122|CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH | 10/8/2014
123|HARRISON, COUNTY OF, MS PH || 10/15/2014
124|YORK, COUNTY OF, SC PH II 10/15/2014
125|0OSCEOLA, COUNTY OF, FL PH II 11/11/2014
126|Miami Shores, Village of, FL PH Il 12/15/2014
127|MIAMI, CITY OF, FL PH II 12/17/2014
128|AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 1/5/2015
129|MARTIN, COUNTY OF, FL PH II 1/21/2015
130|HERNANDO, COUNTY OF, FL PH Il 1/26/2015
131|Bossier Parish, LA PH Il 1/30/2015
132|Georgia, State of, PH Il Metro 2/9/2015
133|GEORGIA, STATE OF PH II 2/17/2015
134|City of Sumter and Sumter County, SC PH Il 2/18/2015
135|CORAL GABLES, CITY OF, FL PH II 3/16/2015
136|KENNER, CITY OF, LAPH II 4/13/2015
137|OPELOUSAS, CITY OF, LA PH Il 4/20/2015
138|HARNETT COUNTY OF, NC PH Il 5/11/2015
139|CALHOUN, COUNTY OF, AL PH Il 5/19/2015
140|BREVARD, COUNTY OF, FL PH II 6/1/2015
141|Lake, County of, FL PH Il 6/1/2015
142|HORRY, COUNTY OF, SC PH II 6/8/2015
143|KERNERSVILLE, TOWN OF, NC PH Il 7/1/2015
144|DESOTO, COUNTY OF, FL PH II 7/8/2015
145|CALCASIEU, PARISH OF, LAPH II 7/10/2015
146|SAVANNAH, CITY OF, GA 7/17/2015
147|MANATEE, COUNTY OF, FL PH II 7/22/2015
148|NEW BERN, CITY OF, NC PH I| 8/10/2015
149|SEMINOLE, COUNTY OF, FL PH II 9/11/2015
150|HENRY, COUNTY OF, GA PH I| 9/18/2015
151|HIALEAH, CITY OF, FL PH Il 11/6/2015
152|INDIAN RIVER, COUNTY OF, FL PH II 11/11/2015
153|CONCORD, CITY OF, NC PH || 11/16/2015
154|JACKSONVILLE, CITY OF, NC PH II 11/19/2015
155|MOORESVILLE, TOWN OF, NC PH | 11/19/2015
156|West Baton Rouge Parish Comm Dist PH Il 11/20/2015
157|BATON ROUGE, CITY OF, LA PH Il 12/4/2015
158|FLORIDA, STATE OF PH I| 12/16/2015
159|MOBILE, CITY OF, AL PH Il 12/16/2015
160|FORT LAUDERDALE, CITY OF, FL PH Il 12/28/2015
161|CHARLOTTE, COUNTY OF, FL PH Il 2/4/2016
162|SULPHUR, CITY OF, LAPH II 2/22/2016
163|DURHAM, CITY OF, NC PH II 2/26/2016

Subtotal FRA count for Wave 3 163

Wave 4
1|VANCOUVER HOUSING AUTHORITY, WA PH Il 1/25/2008
2|AUGLAIZE, COUNTY OF, OH PH II 7/25/2008
3|COLONIE, TOWN OF, NY PH Il 8/8/2008
4[LONG BEACH, CITY OF, CAPH Il 10/20/2008
5|ALLEN, COUNTY OF, OH PH Il 11/17/2008
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of March 31, 2016

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
6|VICTORIA, CITY OF, TXPH Il 11/25/2008
7|Carlsbad, City of, NM PH I 2/6/2009
8|WESTERN MICHIGAN UNIVERSITY, MI PH II 4/1/2009
9|ALASKA, STATE OF PH Il 5/21/2009
10|{SAN ANGELO, CITY OF, TX PH Il 10/23/2009
11|GLENVILLE, TOWN OF, NY PH I| 2/24/2010
12|SAN JUAN, COUNTY OF, NM PH Il 3/2/2010
13|YAKIMA, CITY OF, WA PH II 3/26/2010
14|New York, State of PH I| 4/7/2010
15|BEVERLY HILLS, CITY OF, CAPH | 8/24/2010
16|VIA METROPOLITAN TRANSIT, TX PH Il 2/2/2011
17|HARRISON, COUNTY OF, OH PH II 2/4/2011
18|SIGNAL HILL, CITY OF, CA PH Il 3/28/2011
19|Benton, County of WA PH I 3/30/2011
20]Allegheny County Dept of Emerg Svcs PH I 3/15/2012
21|Whitehall, City of, Ml PH Il MA only 7/19/2012
22[Clinton County Sheriff Office, OH PH Il 2/15/2013
23|ALBUQUERQUE, CITY OF, NM PH Il 4/24/2013
24[CINCINNATI, CITY OF, OH PH Il 9/10/2013
25[CLERMONT, COUNTY OF, OH PH Il 10/2/2013
26|Hobbs, City of, NM PH II 12/11/2013
27|HAMILTON, COUNTY OF, OH PH II 3/12/2014
28|BUTLER, COUNTY OF, OH PH II 6/25/2014
29|CUMBERLAND, COUNTY OF, PA PH II 11/5/2014
30|WESTMORELAND, COUNTY OF, PA PH II 2/17/2015
31|PENNSYLVANIA STATE UNIVERSITY, PA PH Il 3/4/2015
32|CLARK EMERGENCY SERVICES, COUNTY OF, WA PH Il 9/25/2015
Subtotal FRA count for Wave 4 32
Canadian Border Region

1|Jefferson Transit Authority, WA 12/22/2009

2|Minnesota, State of Canadian Rebanding 2/16/2010

3|Midland, County of, Ml 2/25/2010

4|Marion, County of, OH 3/23/2010

5|Eaton, County of, Ml 5/20/2010

6|Chelan, County of, WA 6/25/2010

7|Spokane Transit Authority, WA 8/6/2010

8| Trumbull, County of, OH 8/17/2010

9|Saginaw County 911 Communications Authority, Ml 8/23/2010
10|Erie County Water Authority, NY 9/22/2010
11]|Oneida, County of, NY 11/8/2010
12|Cuyahoga, County of, OH 11/10/2010
13| Millcreek, Township of, PA 11/16/2010
14|Mahoning, County of, OH 12/7/2010
15|Newstead, Town of, NY 12/10/2010
16|Syracuse, City of, NY 1/5/2011
17|Kitsap, County of, WA 2/4/2011
18|New York, State of, OCFS 2/15/2011
19|Niagara, County of, NY 2/23/2011
20[Dublin, City of, OH 5/20/2011
21|Saratoga County of, NY 5/23/2011
22|Spokane, City of, WA 6/7/2011
23|Erie, City of, PA 7/19/2011
24|Buffalo, City of, NY 8/15/2011
25|Spokane, County of, WA 8/16/2011
26|Onondaga, County of, NY 2/2/2012
27|MENTOR, CITY OF, OH 5/11/2012
28|Anacortes, City of, WA 5/22/2012
29|Monroe, County of, NY 8/6/2012
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of March 31, 2016

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
30[{New York, State of Canadian Rebanding 8/21/2012
31|Austintown, Township of, OH 9/6/2012
32|Lansing School District, Ml 9/14/2012
33|Lancaster, Town of, NY 9/26/2012
34|New York OEM 10/8/2012
35(|Lake, County of, OH 4/24/2013
36|Rome, City of, NY 5/8/2013
37|Bloomfield, Township of, Ml 7/8/2013
38|Auburn, City of, NY 7/12/2013
39|Ontario, County of, NY 8/26/2013
40(Wayne, County of, NY 9/10/2013
41|Tuscola, County of, Ml 10/9/2013
42]|0swego, County of, NY 12/13/2013
43|Worthington, City of, OH 1/6/2014
44(Jackson, City of, Ml 5/2/2014
45(|Lapeer, County of, Ml 5/21/2014
46|Medina, County of, OH 6/24/2014
47|Delaware, County of, OH 7/30/2014
48|Richfield, Village or, OH 8/25/2014
49|Westland, City of, Ml 8/25/2014
50(Billings, City of, MT 9/4/2014
51[Montgomery, County of, OH 9/8/2014
52[Ohio, State of PH Il Mutual Aid Only 9/8/2014
53|Brown, County of, OH 9/30/2014
54|Regents of the University of Michigan 9/30/2014
55|Fayette, County of, OH 10/15/2014
56(Livonia, City of, MI 11/10/2014
57|Cleveland, City of, OH 11/21/2014
58[GRAND ISLE COUNTY EMER SVCS ASSOC PH I 1/8/2015
59]|Findlay, City of, OH 1/21/2015
60[Parma, City of, OH 2/20/2015
61|Bath, Township of, OH 2/23/2015
62|Cuyahoga Falls, City of, OH 3/4/2015
63|Greene, County of, OH 3/4/2015
64 |Downriver Mutual Aid, Ml 3/24/2015
65|Genesee, County of, NY 5/13/2015
66|Wayne, County of, Ml 8/3/2015
67|Garden City, City of, Ml 8/28/2015
68|Springfield, City of, OH 9/11/2015
69|Ohio State University 9/30/2015
70]Ann Arbor Transportation Authority, Ml 1/4/2016
71|Clinton, County of, Ml 1/8/2016
72|Jackson, County of, Ml 2/24/2016

Subtotal FRA count for Canadian Border 72

Mexican Border
1|Moreno Valley, City of 2/18/2015
2|KERN, COUNTY OF, CAPH I| 3/16/2015
3|University of Arizona 11/2/2015
4{MESA, CITY OF, AZPH I| 12/4/2015
5|Culver City, City of, CAPH Il 1/13/2016
6|University of California - Santa Barbara PH Il 1/19/2016
7|Pima County Community College District 1/29/2016
8|Phoenix, City of, AZ PH Il Data System 2/8/2016
9|Regional Fire Protection Authority (RFPA) 3/9/2016
Subtotal FRA count for Mexican Border 9
Total FRAs 706
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of March 31, 2016

Stage 2 FRAs Pending TA Completion Certification Review

TA Completion Certification
Deal Name Receipt Date Deal Count
Wave 1

1|CONNECTICUT, STATE OF PH II | 3/30/2016

Subtotal FRA count for Wave 1

Wave 2

1|College Station, City of, TX PH Il | 3/4/2015

Subtotal FRA count for Wave 2

Wave 3

|Subtotal FRA count for Wave 3 |

Wave 4

|Subtotal FRA count for Wave 4 |

Canadian Border Region

|Subtotal FRA count for Canadian Border Region |

Mexican Border Region

|Subtotal FRA count for Mexican Border Region

Total FRAs Pending TA Completion Certification Review
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2016

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Monterey, County of (CA) 5/11/2007

2|ROCK, COUNTY OF, WI PH Il 6/12/2007

3|[VACAVILLE, CITY OF, CAPH II 1/14/2008

4|Colorado, State of PH Il 3/10/2008

5|ALLEN, COUNTY OF, IN PH Il 3/12/2008

6|SHEBOYGAN, COUNTY OF, WI PH Il 3/20/2008

7|SPRINGFIELD, CITY OF, ILPH Il 4/7/2008

8[Nashua, City of 4/11/2008

9|PORTSMOUTH, CITY OF, VA PH Il 4/11/2008
10|UNIVERSITY OF CONNECTICUT, CT PH II 4/11/2008
11|Brown, County of WI 4/14/2008
12|EAGLE, COUNTY OF, COPH Il 4/14/2008
13|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 4/21/2008
14|ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH Il 4/29/2008
15|LA CROSSE, CITY OF, WI PH || 4/29/2008
16|Maui, County of, HI PH Il 5/21/2008
17|EAST CHICAGO, CITY OF, IN PH Il 6/9/2008
18|SALEM, CITY OF, OR PH Il 6/11/2008
19|University of California - Berkeley 6/11/2008
20|HOPEWELL, CITY OF, VAPH Il 7/2/2008
21|WALLINGFORD, TOWN OF, CT PH Il 7/9/2008
22|Cook, County of, IL PH Il 8/1/2008
23|DAVIS, CITY OF, CAPH II 8/18/2008
24|WAUKESHA, COUNTY OF, WI PH Il 8/19/2008
25| University of California - Santa Cruz 9/17/2008
26|ROANOKE, COUNTY OF, VA PH Il 11/11/2008
27|University of California - Merced 11/24/2008
28| ALEXANDRIA, CITY OF, VA PH Il 12/19/2008
29|EAST HAMPTON, TOWN OF, NY PH II 1/14/2009
30|ILLINOIS, STATE OF PH Il 2/12/2009
31|KANKAKEE, CITY OF, IL PH II 2/12/2009
32|UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH Il 2/25/2009
33|MASSACHUSETTS BAY TRANS AUTHORITY PH Il 3/17/2009
34|WILL, COUNTY OF, IL PH Il 3/24/2009
35|CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH Il 5/18/2009
36|SALT LAKE CITY, CITY OF, UT PH Il 5/18/2009
37|MC LEAN, COUNTY OF, IL PH Il 5/20/2009
38|CAPITAL REGION AIRPORT COMMISSION, VA PH | 7/17/2009
39|PORTLAND, CITY OF, ME PH II 7/22/2009
40|CLARK, COUNTY OF, NV PH || 9/14/2009
41|Fairfield, Town of 9/25/2009
42|SAINT CLAIR, COUNTY OF, ILPH II 9/29/2009
43|HANOVER, COUNTY OF, VA PH II 10/20/2009
44|GREENFIELD, CITY OF, WI PH || 10/26/2009
45|NORFOLK, COUNTY OF, MA PH Il 11/6/2009
46|HONOLULU, CITY AND COUNTY OF, HI PH Il 12/1/2009
47|SCHAUMBURG, VILLAGE OF, IL PH II 1/19/2010
48|WICOMICO, COUNTY OF, MD PH I 3/2/2010
49|CARROLL, COUNTY OF, MD PH II 3/19/2010
50|NASSAU, COUNTY OF, NY PH II 3/23/2010
51|NAPERVILLE, CITY OF, IL PH II 4/6/2010
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of March 31, 2016

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
52|University of Maryland PH Il 4/19/2010
53|SANTA CLARA, CITY OF, CAPH Il 4/20/2010
54|UCAN 5/4/2010
55|GRUNDY E-911, COUNTY OF, ILPH II 5/5/2010
56| STAMFORD, CITY OF, CT PH Il 5/5/2010
57|STOCKTON, CITY OF, CAPH Il 5/7/2010
58| METRO WASHINGTON AIRPORTS AUTH (MWAA) PH | 6/10/2010
59|SAN FRANCISCO, CITY & COUNTY OF, CA PH Il 6/17/2010
60|HOWARD, COUNTY OF, MD PH Il 7/6/2010
61|WARRENTON FAUQUIER JOINT COMM CTR PH Il 7/6/2010
62|Bluffton, City of 7/19/2010
63|RICHMOND, CITY OF, CAPH Il 7/22/2010
64|JOLIET, CITY OF, IL PH Il 8/17/2010
65|ROCKLAND, COUNTY OF, NY PH Il 8/17/2010
66|FREDERICK, COUNTY OF, MD PH I 8/25/2010
67|MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH I 8/30/2010
68|UNION, COUNTY OF, NJ PH Il 9/2/2010
69| YORK, COUNTY OF, VA PH Il 9/22/2010
70| TIPPECANOE, COUNTY OF, IN PH Il 9/29/2010
71|MILWAUKEE, COUNTY OF, WI PH II 10/6/2010
72|HARFORD COUNTY, MD, MD PH Il 11/15/2010
73|HOWARD, COUNTY OF, IN PH Il 11/17/2010
74|OAKLAND, CITY OF, CAPH I| 12/16/2010
75|CALVERT, COUNTY OF, MD PH Il 1/19/2011
76|HAMILTON, COUNTY OF, IN PH Il 2/24/2011
77|CULPEPER, COUNTY OF, VA PH II 2/28/2011
78| GREENWICH, TOWN OF, CT PH Il 3/3/2011
79|ATLANTIC CITY, CITY OF, NJ PH Il 4/27/2011
80|HARTFORD, City of, CT PH || 5/9/2011
81|WISCONSIN, STATE OF PH II 6/13/2011
82|NEW YORK, CITY OF, NY PH || 6/23/2011
83|BALTIMORE, CITY OF, MD PH Il 7/7/2011
84|DELAWARE, COUNTY OF, IN PH Il 7/12/2011
85|PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH Il 8/5/2011
86| University of California - Davis 10/20/2011
87|WETHERSFIELD, TOWN OF, CT PH Il 11/4/2011
88|CHESTER, COUNTY OF, PAPH Il 12/12/2011
89|CHESAPEAKE, CITY OF, VAPH II 1/5/2012
90|SANTA CLARA VALLEY WATER DISTRICT, CAPH Il 1/23/2012
91|Chesterfield, County of, VA PH Il 4/25/2012
92|NEWPORT NEWS, CITY OF, VA PH Il 6/11/2012
93|WEST HARTFORD, TOWN OF, CT PH I 6/26/2012
94|Boston Public Health Commission, City of, MA PH II 7/16/2012
95|SUFFOLK, COUNTY OF, NY PH Il 8/8/2012
96|VIRGINIA, COMMONWEALTH OF, VA PH | 8/8/2012
97|LOUDOUN, COUNTY OF, VA PH II 10/22/2012
98|PRINCE GEORGES, COUNTY OF, MD PH II 10/22/2012
99|MANASSAS, CITY OF, VA PH II 10/26/2012

100|RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH Il 11/7/2012
101|Department of Correction, Massachusetts PH Il 11/8/2012
102[lllinois, State of, PH Il Criminal Justice Auth 11/8/2012
103|SPOTSYLVANIA, COUNTY OF, VA PH II 2/22/2013
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Summary of Stage 2 PFAs that have Closed, as of March 31, 2016

Stage 2 PFAs

TA Completion Certification
Deal Name Receipt Date Deal Count

104|ELGIN, CITY OF, IL PH II 3/14/2013
105|ALAMEDA, COUNTY OF, CAPH Il 4/2/2013
106|Chicago, City of, IL PH Il Aviation 4/23/2013
107|WATERBURY, CITY OF, CT PH Il 5/8/2013
108|LANCASTER COUNTY OF, PA PH Il 5/20/2013
109|Indiana, State of 5/23/2013
110|SAN FRANCISCO BART PH Il 7/10/2013
111|AURORA, CITY OF, IL PH II 7/24/2013
112|Southern Nevada 8/22/2013
113|FAIRFAX, COUNTY OF, VA PH Il 9/5/2013
114|MASSACHUSETTS PORT AUTHORITY, MA PH II 12/6/2013
115|NEW JERSEY, STATE OF PH II 12/17/2013
116|Sacramento County, CA Regional PFA only 1/10/2014
117|CHICAGO, CITY OF, IL PH Il 1/29/2014
118|SUFFOLK, CITY OF, VA PH Il 3/11/2014
119|ALBEMARLE, COUNTY OF, VA PH Il 3/24/2014
120|MASSACHUSETTS, COMMONWEALTH OF PH I 4/11/2014
121|SUFFOLK, COUNTY OF PH Il 4/21/2014
122|SACRAMENTO, COUNTY OF, CA PH Il 4/29/2014
123|Baltimore Washington Int'l Airport PH Il 5/21/2014
124|DELAWARE, STATE OF PH I 5/28/2014
125|KAUAI, COUNTY OF, HI PH Il 6/4/2014
126|ROSEVILLE, CITY OF, CAPH Il 7/8/2014
127|0OLD BRIDGE, TOWNSHIP OF, NJ PH II 7/16/2014
128|PORTLAND, CITY OF, OR PH Il 8/11/2014
129|VANDERBURGH, COUNTY OF, IN PH II 8/11/2014
130|PRINCE WILLIAM, COUNTY OF, VA PH Il 8/19/2014
131|MONTGOMERY, COUNTY OF, PAPH Il 8/26/2014
132|PHILADELPHIA, CITY OF, PA PH II 11/21/2014
133|RICHMOND, CITY OF, VA PH II 12/5/2014
134|CHARLES, COUNTY OF, MD PH Il 12/17/2014
135|New Jersey Transit 2/24/2015
136|CONNECTICUT, STATE OF PH Il 3/4/2015
137|ANNE ARUNDEL, COUNTY OF, MD PH I 4/20/2015
138|TRENTON, CITY OF, NJ PH Il 6/29/2015
139|MONTGOMERY, COUNTY OF, MD PH II 9/11/2015
140|HENRICO, COUNTY OF, VA PH I 12/21/2015
Subtotal PFA count for Wave 1 140
Wave 2

1|DYERSBURG, CITY OF, TN PH Il 7/30/2007
2|CARROLLTON, CITY OF, TX PH Il 3/26/2008
3[Middle TN State Univ PH I 3/27/2008
4|RAMSEY, COUNTY OF, MN PH I 3/31/2008
5Bl STATE INFORMATION CENTER, TX PH Il 4/18/2008
6|Knox County Sheriff TN PH Il 4/29/2008
7|AUSTIN, CITY OF, TXPH Il 5/1/2008
8|PLANO, CITY OF, TXPH Il 5/5/2008
9|MINNESOTA, STATE OF PH Il 5/9/2008
10|RICHARDSON, CITY OF, TX PH II 5/9/2008
11|East Texas Medical Center, TX PH I 5/14/2008
12|LONGVIEW, CITY OF, TXPH Il 5/14/2008
13|JEFFERSON, COUNTY OF, OH PH II 5/15/2008
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2016

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
14|JACKSONVILLE, CITY OF, AR PH II 6/10/2008
15|BUCHANAN, COUNTY OF, MO PH Il 6/11/2008
16|BOWLING GREEN, CITY OF, KY PH Il 6/13/2008
17|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH Il 6/17/2008
18|Sullivan, County of, TN 6/17/2008
19|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH I 6/17/2008
20|BELMONT, COUNTY OF, OH PH II 6/24/2008
21|LEE, COUNTY OF, TXPH II 6/24/2008
22|LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/2008
23|BEAUMONT, CITY OF, TX PH Il 6/30/2008
24|Franklin, City of, TN PH II 7/10/2008
25|COLLIN, COUNTY OF, TX PH Il 7/25/2008
26|STEARNS, COUNTY OF, MN PH | 8/11/2008
27|OMAHA PUBLIC POWER DISTRICT, NE PH Il 8/12/2008
28|METRO GVT OF NASHVILLE AND DAVIDSON CTY PH Il 8/14/2008
29|WEST DES MOINES, CITY OF, IA PH Il 10/8/2008
30|North Kansas City Police 11/3/2008
31|Prairie Village, City of, KS PH Il 11/11/2008
32|CEDAR PARK, CITY OF, TXPH Il 11/20/2008
33|HENNEPIN, COUNTY OF, MN PH II 1/7/2009
34|CEDAR RAPIDS, CITY OF, IAPH Il 1/22/2009
35|DOUGLAS, COUNTY OF, NE PH II 2/3/2009
36|DALLAS, CITY OF, TXPH II 2/19/2009
37|LITTLE ROCK, CITY OF, AR PH Il 3/9/2009
38|DENTON, CITY OF, TX PH Il 3/24/2009
39|COPPERAS COVE, CITY OF, TX PH Il 3/31/2009
40|FORT WORTH, CITY OF, TXPH Il 5/18/2009
41|BEDFORD, CITY OF, TXPH II 5/21/2009
42|GRAND PRAIRIE, CITY OF, TXPH Il 6/15/2009
43|Johnson City, City of 8/17/2009
44|CHEYENNE, CITY OF, WY PH Il 9/14/2009
45|SAINT CLOUD, CITY OF, MN PH II 9/22/2009
46|CONWAY, CITY OF, AR PH I| 9/24/2009
47|Saint PETERS, CITY OF, MO PH Il 9/25/2009
48|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 9/25/2009
49|NORMAN, CITY OF, OK PH II 11/3/2009
50|UNIVERSITY PARK, CITY OF, TX PH Il 11/20/2009
51|OWASSO, CITY OF, OK PH II 12/1/2009
52|WICHITA FALLS, CITY OF, TXPH Il 12/15/2009
53|RAYTOWN, CITY OF, MO PH Il 1/21/2010
54|LUBBOCK, CITY OF, TX PH Il 2/15/2010
55|CASPER, CITY OF, WY PH Il 3/3/2010
56|SAINT LOUIS, CITY OF, MO Airport PH I 3/5/2010
57|HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH II 3/26/2010
58|Knox County Schools, TN PH Il 4/20/2010
59|GOODLETTSVILLE, CITY OF, TN PH II 4/26/2010
60|Bastrop, County of, Texas, TX PH I 4/28/2010
61|HARRIS, COUNTY OF, TX PH Il 6/21/2010
62| TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH Il 7/19/2010
63|SAINT CHARLES, CITY OF, MO PH Il 7/30/2010
64|Tennessee DOC PH I 8/3/2010
65|ORANGE, CITY OF, TXPH II 8/5/2010
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of March 31, 2016

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
66|OVERLAND PARK, CITY OF, KS PH Il 8/6/2010
67|BELL, COUNTY OF, TXPH II 9/2/2010
68|HUTCHINSON-RENO COUNTY EMER COMM PH I 10/5/2010
69|SUMNER COUNTY OF, KS PH II 10/21/2010
70|COLLEGE STATION, CITY OF, TXPH Il 12/7/2010
71|Russell, County of, KS PH Il 2/15/2011
72|SAINT LOUIS, CITY OF, MO PH Il 6/13/2011
73|SEDGWICK, COUNTY OF, KS PH Il 6/16/2011
74|ELLSWORTH, COUNTY OF, KS PH Il 6/27/2011
75|JOHNSON, COUNTY OF, KS PH I 7/7/2011
76|LINCOLN, COUNTY OF, KS PH Il 7/7/2011
77|PADUCAH, CITY OF, KY PH II 7/28/2011
78|ELLIS, COUNTY OF, KS PH II 8/17/2011
79|KANSAS, STATE OF PH Il 9/15/2011
80|HAYSVILLE, CITY OF, KS PH Il 9/19/2011
81|WILLIAMSON, COUNTY OF, TX PH II 9/19/2011
82|WHEELING, CITY OF, WV PH Il 11/14/2011
83|PORT NECHES, CITY OF, TX PH Il 12/12/2011
84|HOUSTON, CITY OF, TX PH Il 2/2/2012
85|Lewisville, City of, TX PH Il 3/26/2012
86|LAKE QUIVIRA, CITY OF, KS PH Il 4/19/2012
87|MONTGOMERY, COUNTY OF, TX PH Il 5/16/2012
88|GARLAND, CITY OF, TX PH Il 5/22/2012
89|CLARKSVILLE, CITY OF, TN PH II 5/23/2012
90|ARKANSAS, STATE OF PH Il 5/29/2012
91|KNOX, COUNTY OF, TN PH Il 6/4/2012
92|WACO, CITY OF, TXPH Il 6/15/2012
93|MC KINNEY, CITY OF, TXPH Il 8/8/2012
94|GRANDVIEW, CITY OF, MO PH II 8/31/2012
95|METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH Il 9/14/2012
96|SMYRNA, TOWN OF, TN PH Il 11/7/2012
97|MEMPHIS, CITY OF, TN PH Il 2/11/2013
98|ARLINGTON, CITY OF, TX PH Il 3/22/2013
99|TULSA, CITY OF, OK PH Il 4/19/2013

100|OAK RIDGE, CITY OF, TN PH Il 6/4/2013
101|MESQUITE, CITY OF, TX PH Il 7/17/2013
102|DENTON, COUNTY OF, TX PH || 8/9/2013
103|OBION, COUNTY OF - SHERIFF DEPT, TN PH Il 12/4/2013
104|SARPY, COUNTY OF, NE PH II 4/7/12014
105|OKLAHOMA, STATE OF PH I| 6/4/2014
106|BIXBY, CITY OF, OK PH Il 6/9/2014
107|BRYAN, CITY OF, TXPH Il 6/11/2014
108|EDMOND, CITY OF, OK PH I| 7/2/2014
109|IRVING, CITY OF, TXPH II 11/21/2014
110|DALLAS-FORT WORTH INTERNATIONAL AIRPORT, TX PH Il 1/26/2015
Subtotal PFA count for Wave 2 110
Wave 3
1|EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008
2|JACKSONVILLE BEACH, CITY OF, FL PH II 3/21/2008
3|LAKELAND, CITY OF, FL PH Il 4/4/2008
4|CHARLOTTE, COUNTY OF, FL PH Il 4/14/2008
5[CONCORD, CITY OF, NC PH Il 4/14/2008

Page 5 of 10




Appendix 8

Summary of Stage 2 PFAs that have Closed, as of March 31, 2016

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
6|FORSYTH, COUNTY OF, GA PH Il 4/14/2008
7|ALBANY, CITY OF, GA 4/18/2008
8|BAY COUNTY COMMISSIONERS, FL PH I 4/18/2008
9|SARASOTA, COUNTY OF, FL PH II 4/18/2008

10|ALBERTVILLE, CITY OF, AL 4/21/2008
11|OPELIKA, CITY OF, AL PH II 4/21/2008
12|PANAMA CITY, CITY OF, FL 4/21/2008
13|IBERVILLE, PARISH OF, LA PH Il 4/23/2008
14|FAYETTE, COUNTY OF, GAPH Il 5/5/2008
15|FLORENCE, COUNTY OF, SC PH Il 5/9/2008
16|HINDS, COUNTY OF, MS PH Il 5/19/2008
17|MINT HILL, TOWN OF, NC PH Il 6/2/2008
18| STONE MOUNTAIN PARK PH II 6/4/2008
19|CALCASIEU PARISH COMMUNICATIONS DISTRICT PH Il 6/11/2008
20|GAINESVILLE, CITY OF, FL PH || 6/11/2008
21|CLEVELAND, COUNTY OF, NC PH II 6/30/2008
22|SULPHUR, CITY OF, LAPH Il 7/1/2008
23|MOORESVILLE, TOWN OF, NC PH Il 7/9/2008
24| TARBORO, TOWN OF, NC PH II 7/10/2008
25|DUKE UNIVERSITY PH II 7/16/2008
26|KERNERSVILLE, TOWN OF, NC PH Il 7/24/2008
27|MYRTLE BEACH, CITY OF, SC PH II 7/25/2008
28|SHELBY, CITY OF, NC PH Il 9/3/2008
29|SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 9/25/2008
30|LEE, COUNTY OF, FL PH II 9/29/2008
31|MARION, COUNTY OF, FL PH Il 11/3/2008
32|SAINT CHARLES, PARISH OF, LAPH Il 11/19/2008
33|PITT, COUNTY OF, NC PH II 11/24/2008
34|CALCASIEU, PARISH OF, LA PH Il 11/26/2008
35|CHARLESTON, CITY OF, SC PH Il 11/26/2008
36|DESOTO, COUNTY OF, FL PH Il 12/2/2008
37|LENOIR, COUNTY OF, NC PH Il 12/2/2008
38|GWINNETT, COUNTY OF, GAPH Il 12/8/2008
39|HORRY, COUNTY OF, SC PH II 12/8/2008
40|CADDO PARISH COMMUNICATIONS DIST 1, LAPH I 12/15/2008
41|EMORY UNIVERSITY, GA PH II 12/15/2008
42|Hall, County of 12/15/2008
43|PINEVILLE, TOWN OF, NC PH II 12/15/2008
44|MECKLENBURG, COUNTY OF, NC PH Il 1/6/2009
45|PALM BEACH, COUNTY OF, FL PH Il 1/14/2009
46|DELRAY BEACH, CITY OF, FL PH Il 1/23/2009
47|BOSSIER, PARISH OF, LA PH Il 1/30/2009
48| Atlanta, City of, GA PH Il 2/3/2009
49|SALISBURY, CITY OF, NC PH II 2/3/2009
50|Athens-Clarke County, GA PH II MA 6/15/2009
51|New Hanover, County of, NC PH I 6/29/2009
52|HOLLYWOOD, CITY OF, FL PH || 7/29/2009
53|FULTON, COUNTY OF, GAPH Il 7/30/2009
54|JACKSONVILLE, CITY OF, FL PH Il 8/7/2009
55|HICKORY, CITY OF, NC PH Il 8/12/2009
56|FAYETTEVILLE, CITY OF, NC PH Il 8/25/2009
57|LAFOURCHE, PARISH OF, LA PH II 9/14/2009
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2016

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
58| CHARLESTON, COUNTY OF, SC PH Il 10/2/2009
59|AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH Il 10/19/2009
60|BOSSIER, CITY OF, LAPH Il 10/23/2009
61|GLYNN, COUNTY OF, GAPH II 10/28/2009
62|SAINT TAMMANY, PARISH OF, LA PH Il 11/11/2009
63|HIALEAH, CITY OF, FL PH II 11/20/2009
64|CRISP, COUNTY OF, GA 11/25/2009
65|CORAL SPRINGS, CITY OF, FL PH II 12/10/2009
66|Orange, County of, FL PH II 1/12/2010
67|Hillsborough, County Of, FL PH II 1/27/2010
68| THOMASVILLE, CITY OF, NC PH Il 2/24/2010
69|Rocky Mount, City of, NC PH Il 2/25/2010
70|MARION, COUNTY OF, SC PH Il 3/1/2010
71|City of Sumter and Sumter County, SC PH Il 4/7/2010
72|HARRISON, COUNTY OF, MS PH Il 4/9/2010
73|Cary, Town of, NC PH Il 4/21/2010
74|BIRMINGHAM, CITY OF, AL PH Il 4/23/2010
75|YORK, COUNTY OF, SC PH Il 4/28/2010
76|WINTER PARK, CITY OF, FL PH II 5/4/2010
77|GREATER ORLANDO PUBLIC SAFETY COOP, FL PH II 5/6/2010
78|LAKE CHARLES, CITY OF, LAPH Il 5/20/2010
79|CALHOUN, COUNTY OF, AL PH II 5/27/2010
80|OSCEOLA, COUNTY OF, FL PH Il 6/7/2010
81|PINELLAS, COUNTY OF, FL PH Il 6/7/2010
82|West Baton Rouge Parish Comm Dist PH Il 6/15/2010
83|JACKSON, COUNTY OF, MS PH I 7/6/2010
84|LA GRANGE, CITY OF, GA PH Il 7/22/2010
85|MONTGOMERY, CITY OF, ALPH Il 7/23/2010
86|Hancock, County of, MS PH I 7/29/2010
87|REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 8/18/2010
88|RALEIGH DURHAM AIRPORT AUTHORITY, NC PH II 8/23/2010
89|BOYNTON BEACH, CITY OF, FL PH II 8/27/2010
90|OCALA, CITY OF, FL PH Il 9/2/2010
91|RAPIDES, PARISH OF, LA PH Il 9/22/2010
92|WINSTON SALEM, CITY OF, NC PH Il 10/22/2010
93|GADSDEN, CITY OF, AL PH II 1/20/2011
94|FORT LAUDERDALE, CITY OF, FL PH II 3/14/2011
95|SAINT LUCIE, COUNTY OF, FL PH II 5/4/2011
96|MOBILE, CITY OF, ALPH Il 6/6/2011
97|JEFFERSON, PARISH OF, LA PH Il 7/7/2011
98|HARTSELLE, CITY OF, AL PH Il 8/18/2011
99|BROWARD, COUNTY OF, FL PH Il 9/15/2011
100{JACKSONVILLE, CITY OF, NC PH Il 10/5/2011
101|Maitland, City of, FL PH II 10/6/2011
102[|HENRY, COUNTY OF, GA PH Il 10/7/2011
103|PUERTO RICO, COMMONWEALTH OF PH Il 10/31/2011
104 |Washington, County of, AL PH Il 11/8/2011
105|ALABAMA, STATE OF, AL PH Il 11/17/2011
106|MIAMI-DADE, COUNTY OF, FL PH II 11/17/2011
107|CLAY, COUNTY OF, FL PH II 12/13/2011
108|PLANTATION, CITY OF, FL PH II 12/22/2011
109|TALLAHASSEE, CITY OF, FL PH Il 4/10/2012
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2016

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
110|BEAUFORT, COUNTY OF, SC PH I 5/1/2012
111|BULLOCH, COUNTY OF, GA 5/8/2012
112|MOBILE, COUNTY OF, AL PH Il 6/1/2012
113|BATON ROUGE, CITY OF, LAPH II 716/2012
114|LOWNDES, COUNTY OF, GA PH I 716/2012
115|CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH Il 7/11/2012
116|DURHAM, CITY OF, NC 8/6/2012
117|MARTIN, COUNTY OF, FL PH Il 8/8/2012
118|ONSLOW COUNTY OF, NC PH Il 8/10/2012
119|CORAL GABLES, CITY OF, FL PH II 8/20/2012
120|LEE, COUNTY OF, MS 8/24/2012
121|SPARTANBURG, COUNTY OF, SCPH II 8/27/2012
122|NEW ORLEANS, PORT OF PH Il 10/18/2012
123|MONROE, COUNTY OF, FL PH Il 11/8/2012
124|SEMINOLE, COUNTY OF, FL PH Il 2/4/2013
125|SOUTH CAROLINA, STATE OF PH I 2/19/2013
126|GUILFORD, COUNTY OF, NC PH Il 4/8/2013
127|SHERIFF, PARISH OF POINTE COUPEE, LA PH II 4/12/2013
128|POLK, COUNTY OF, FL PH Il 5/20/2013
129|GEORGIA, STATE OF PH Il 6/4/2013
130|HIGH POINT, CITY OF, NC PH II 8/12/2013
131|NEW BERN, CITY OF, NC PH Il 8/22/2013
132|SAVANNAH, CITY OF, GA 12/17/2013
133|VICKSBURG, CITY OF, MS PH Il 4/17/2014
134|HUNTSVILLE, CITY OF, AL PH Il 4/29/2014
135|NEW ORLEANS, CITY OF, LAPH Il 6/18/2014
136|Puerto Rico State Police, PR PH I 6/25/2014
137|OPELOUSAS, CITY OF, LAPH II 7/25/2014
138|Mississippi, State of, PH I 8/18/2014
139|NORTH CAROLINA, STATE OF PH II 8/3/2015
140|WAKE, COUNTY OF, NC PH Il 11/17/2015
141|FLORIDA, STATE OF PH Il 11/30/2015
142|COBB, COUNTY OF, GA PH Il 3/30/2016

Subtotal PFA count for Wave 3 142

Wave 4
1|WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/2008
2|CLARK, COUNTY OF, WA PH I 4/29/2008
3|LIVE OAK, CITY OF, TXPH Il 11/25/2008
4|HARRISON, COUNTY OF, OH PH II 11/26/2008
5|YAKIMA, CITY OF, WA PH Il 12/8/2008
6/HOBBS, CITY OF, NM PH I 12/19/2008
7|CLERMONT, COUNTY OF, OH PH II 1/5/2009
8|VIA METROPOLITAN TRANSIT, TX PH Il 3/20/2009
9|BENTON, COUNTY OF, WA PH I 10/5/2009
10|SAN ANGELO, CITY OF, TX PH II 10/20/2009
11|CUMBERLAND, COUNTY OF, PA PH II 1/4/2010
12|Signal Hill, City of, CAPH Il 1/7/2010
13|CORPUS CHRISTI, CITY OF, TXPH Il 2/25/2010
14|BEXAR METROPOLITAN WATER DISTRICT, TX PH Il 3/16/2010
15|CINCINNATI, CITY OF, OH PH Il 5/19/2010
16|ALBUQUERQUE, CITY OF, NM PH I 5/27/2010
17|NEW MEXICO, STATE OF, NM PH I 7/29/2010
18| WARREN, COUNTY OF, OH PH I 2/25/2011
19|HAMILTON, COUNTY OF, OH PH II 5/4/2011
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2016

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
20|PENNSYLVANIA STATE UNIVERSITY, PA PH I| 11/21/2011
21|SOUTHWEST OHIO REGIONAL TRANSIT AUTH PH I 3/8/2012
22|WESTMORELAND, COUNTY OF, PA PH Il 9/5/2012
23|Sante Fe, City of, NM PH II 11/28/2012
24|CALDWELL, COUNTY OF, TX PH Il 10/23/2013
25|SAN ANTONIO, CITY OF, TXPH I 2/11/2014
26|MIDLAND, CITY OF, TX PH Il 2/14/2014
27|DAYTON, CITY OF, OH PH II 3/24/2014

Subtotal PFA count for Wave 4 27

Canadian Border Region

1|Canton, City of OH 1/7/2010

2|SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 3/22/2010

3[PUYALLUP, CITY OF, WA PH Il 4/9/2010

4|STARK, COUNTY OF, OH PH II 4/9/2010

5[(Grand Isle County Emer Svcs Assoc PH Il 4/19/2010

6|SPOKANE TRANSIT AUTHORITY, WA PH II 6/14/2010

7|Regents of University of Michigan, Ml 8/23/2010

8|Dublin, City of, OH 8/27/2010

9|Port of Seattle, WA 9/1/2010
10|WORTHINGTON, CITY OF PH II 9/20/2010
11|Huron County 911, MI 9/27/2010
12|Lansing School District, Ml 10/22/2010
13|Warren, City of, Ml 11/17/2010
14|CUYAHOGA FALLS, CITY OF, OH PH Il 12/14/2010
15|TACOMA, CITY OF, WA PH Il 1/14/2011
16|Niagara Frontier Transportation Authority, NY 1/31/2011
17|FINDLAY, CITY OF, OH PH Il 2/28/2011
18|DELAWARE, COUNTY OF, OH PH II 6/6/2011
19|Onondaga, County Of, NY PH II 6/27/2011
20|LAKE, COUNTY OF, OH PH II 7/6/2011
21|Kitsap County Transit, WA 8/17/2011
22|Bellingham, City of, WA 9/19/2011
23|DOWNRIVER MUTUAL AID, MI PH I 10/28/2011
24|Bath, Township of, OH 11/15/2011
25| State of Ohio - Ohio State University PH Il 11/17/2011
26|Warren, City of, OH 12/9/2011
27|VALLEY COMMUNICATIONS CENTER, WA PH Il 2/8/2012
28|FRANKLIN, COUNTY OF, OH PH II 3/5/2012
29|AUBURN, CITY OF, NY PH II 3/19/2012
30|PARMA, CITY OF, OH PH Il 4/2/2012
31|MIAMI, COUNTY OF, OH PH II 6/19/2012
32|EASTSIDE PUBLIC SAFETY COMM AGY, WA PH II 6/29/2012
33|Monroe, County of, NY 8/6/2012
34|TUSCOLA, COUNTY OF, MI 8/6/2012
35|MONTGOMERY, COUNTY OF, OH PH Il 8/21/2012
36|MICHIGAN STATE UNIVERSITY, MI PH Il 9/5/2012
37|Geauga, County of, OH 9/17/2012
38| SNOHOMISH COUNTY EMERGENCY RADIO SYSTEM PH Il 9/21/2012
39|JACKSON, COUNTY OF, MI PH Il 9/26/2012
40|GROSSE POINTE FARMS CITY OF, MI PH II 10/10/2012
41|SNOHOMISH, COUNTY OF, WA PH I 11/8/2012
42|SEATTLE, CITY OF, WA PH Il 11/26/2012
43|OSWEGO, COUNTY OF, NY PH Il 2/19/2013
44|LAPEER, COUNTY OF, MI PH II 3/14/2013
45|Parma Heights, City of, OH PH Il 5/30/2013
46|Genesee, County of, NY 6/26/2013
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Summary of Stage 2 PFAs that have Closed, as of March 31, 2016

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count

47|COLUMBUS, CITY OF, OH PH Il 7/17/2013
48|MICHIGAN, STATE OF PH II 10/22/2013
49|Wayne, County of, Ml PH Il 2/5/2014
50|Cleveland, City of, OH 3/26/2014
51|OHIO, STATE OF 3/26/2014
52|Lucas, County of, OH 3/31/2014
53|CLINTON, COUNTY OF, MI PH Il 4/23/2014
54|KING, COUNTY OF, WA PH Il 5/19/2014
55|WESTLAND, CITY OF, MI PH Il 5/28/2014
56| Summit County Ohio, OH PH Il 8/15/2014
57|Clinton, County of, NY 9/8/2014
58| BROOK PARK, CITY OF, OH PH Il 9/30/2014
59|ANN ARBOR, CITY OF, MI 12/17/2014

Subtotal PFA count for Canadian Border Region 59

Mexican Border Region

1|LOS ANGELES, COUNTY OF, CA PH Il 7/23/2014
2|CHANDLER, CITY OF, AZ 10/8/2014
3|Cameron, County of, TX 12/10/2014
4|LAS CRUCES, CITY OF, NM PH I| 1/6/2015
5|MESA, CITY OF 1/30/2015
6|ARIZONA, STATE OF PH Il 8/3/2015
7|Laredo, City of 9/4/2015
8|El Paso, City of 10/9/2015
9[McAllen City of 10/9/2015
10|Harlingen, City of 11/23/2015
11|LOS ANGELES UNIFIED SCHOOL DISTRICT, CA 12/11/2015
12|Phoenix, City of, AZ PH Il Data System 12/28/2015
13| University of California - Santa Barbara PH I 1/6/2016
14|Yuma, City of, AZ PH Il 1/29/2016
15|BROWNSVILLE, CITY OF, TX PH II 2/8/2016

Subtotal PFA count for Mexican Border Region 15

Total PFAs 493
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Appendix 8
Summary of FRAs for Licensees in the ESMR Band that have Closed, as of March 31, 2016

RA 0 e ee e RB d

A ompletio e atio
Deal Name Receipt Date Deal Co
Wave 1
Subtotal FRA count for Wave 1
Wave 2
1|C & W Communications ESMR swap 11/14/2014
Subtotal FRA count for Wave 2
Wave 3
1|American Beeper Company LLC 12/14/2011
2|Salado, Freddy 4/11/2013
3|Davila, Jose 12/17/2013
4|Canto, Lazaro J 4/23/2014
5|North Sight Communications 2/13/2015
6|Centro de Comunicciones de Puerto Rico 9/30/2015
Subtotal FRA count for Wave 3
Wave 4

[Subtotal FRA count for Wave 4 [

Canadian Border Region

[Subtotal FRA count for Canadian Border Region [

Mexican Border Region

[Subtotal FRA count for Mexican Border Region

Total FRAs
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Appendix 8
Summary of PFAs for Licensees in the ESMR Band that have Closed, as of March 31, 2016

PFAs for Licensees in the ESMR Band

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
|Subtota| PFA count for Wave 1 | 0
Wave 2
|Subtota| PFA count for Wave 2 | 0
Wave 3
1|Salado, Freddy 5/10/2012
2|R A Electronics & Communications 12/4/2013
Subtotal PFA count for Wave 3 2
Wave 4
|Subtotal PFA count for Wave 4 | 0
Canadian Border Region
|Subtotal PFA count for Canadian Border Region | 0
Mexican Border Region
|Subtotal PFA count for Mexican Border Region 0
Total PFAs 2
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Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of March 31, 2016

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration

Deal Name Activities (In Months) Deal Count
Wave 1
1|DelLasaux Thomas 120.87
2|Worcester, City of 116.07
3|Boston, City of - Police (MA) 59.50
4|Fairfax County, VA (MW- COG) 34.48
5|DISTRICT OF COLUMBIA, DC (MW-COG) 33.54
Subtotal FRA count for Wave 1 5
Wave 2
Subtotal FRA count for Wave 2 0
Wave 3
1|BIBB, COUNTY OF, GA 88.97
2|Liberty Communications, Inc. 68.63
3|PASCO, COUNTY OF, FL 52.98
4|DeKalb County Police Department, GA 49.68
5|PENSACOLA, CITY OF, FL 44.51
6|MIAMI BEACH, CITY OF, FL 39.01
7|MIRAMAR, CITY OF, FL 32.04
Subtotal FRA count for Wave 3 7
Wave 4
1|Plaquemines Parish Government, LA 100.07
2|LOUISIANA, STATE OF 76.87
3|ORLEANS PARISH SCHOOL BOARD, LA 60.67
4|LP Ganacias Enterprises, Inc 56.83
5|RANKIN, COUNTY OF, MS 50.94
6|JEFFERSON, PARISH OF, LA 40.61
7|SAINT JOHN THE BAPTIST, PARISH OF, LA 34.71
8|Choice Phone ESMR rebanding 31.47
Subtotal FRA count for Wave 4 8
Canadian Border Region
1|KIRO-TV, Inc. 69.03
2|United Telephone Company of Ohio 58.07
3|ArcelorMittal Cleveland Inc. 50.50
4|Continental Airlines, Inc. 45.17
5|Radio Service Company Canadian Rebanding 41.57
6| The Boeing Company 28.07
Subtotal FRA count for Canadian Border Region 6
Mexican Border Region
1|Sutter, Cathy 22.27
2[Mobile Relay Associates Rebanding 18.23
3|San Diego Gas & Electric Mexican Rebanding 18.23
4|Hearthstone Enterprises Mexico Rebanding 18.00
5]|Cox Communications California 16.67
6| Third District Enterprises 15.23
7|GILCOMM LLC 14.90
8| Telephone Connection 14.43
9|3KFA, LLC 14.30
10|COM RENTS INC 14.00
11|CPC Arizona Holdings, Inc. 13.83
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Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of March 31, 2016

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration

Deal Name Activities (In Months) Deal Count
12|PANDOL BROS INC 12.10
13|R&M Repeater 9.40
14| Tucson Electric Power Company 9.37
15|J. Paul Getty Trust 6.63
16|Rudnick, Daniel Mexican Rebanding 5.83
17|SHERIFFS POSSE OF SUN CITY INC 4.63
18|Southern California Edison Rebanding 3.98
Subtotal FRA count for Mexican Border Region 18
Total FRAs 44
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Appendix 9
Summary of Stage 1 PFAs that have not Closed, as of March 31, 2016

age 1 PFA at have no osed

Deal Name Deal Co
Wave 1

|Subtotal PFA count for Wave 1 |
Wave 2

|Subtotal PFA count for Wave 2 |
Wave 3

|Subtotal PFA count for Wave 3 |
Wave 4

|Subtotal PFA count for Wave 4 |

Canadian Border Region

|Subtotal PFA count for Canadian Border Region |

Mexican Border Region

1|AEP Mexican Border Rebanding

Subtotal PFA count for Mexican Border Region

Total PFAs
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2016

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration

Deal Name Activities (In Months) Deal Count
Wave 1

1|University of California - Merced PH Il 94.50

2|University of California - Santa Cruz PH Il 89.63

3|CAMDEN, CITY OF, NJ PH II 89.14

4|Southern Nevada, RTC of 87.37

5[UNION, COUNTY OF, NJ PH Il 79.11

6|JOLIET, CITY OF, ILPH Il 75.54

7|Colorado, State of PH I 71.40

8|NEW JERSEY, STATE OF PH Il 70.80

9|0OLD BRIDGE, TOWNSHIP OF, NJ PH II 70.01
10|NASSAU, COUNTY OF, NY PH Il 69.51
11|HAMILTON, COUNTY OF, IN PH Il 65.98
12|TRENTON, CITY OF, NJ PH Il 65.63
13|ORANGE COUNTY SHERIFF, NY PH II 65.28
14|PORTLAND, CITY OF, ME PH II 65.07
15|Department of Correction, Massachusetts PH I 64.47
16| MILWAUKEE, COUNTY OF, WI PH || 64.43
17|OZAUKEE, COUNTY OF, WI PH Il 63.87
18|BOSTON, CITY OF, MA PH Il - POLICE 59.50
19|VANDERBURGH, COUNTY OF, IN PH Il 57.93
20|STAMFORD, CITY OF, CT PH Il 55.07
21|Livermore, City of, CA PH I 54.83
22|SACRAMENTO, COUNTY OF, CA PH Il 52.77
23|CHERRY HILL, TOWNSHIP OF, NJ PH II 52.37
24|WATERBURY, CITY OF, CT PH Il 51.33
25|Portland, City of, OR PH Il 49.97
26|GREENWICH, TOWN OF, CT PH Il 49.23
27|MANASSAS, CITY OF, VA PH II 48.30
28|MARYLAND, STATE OF PH Il 46.40
29|NORWALK, CITY OF, CT PH II 46.38
30|ARLINGTON, COUNTY OF, VA PH Il 45.08
31|Santa Clara, City of, CA PH Il 44.74
32|NORFOLK, COUNTY OF, MA PH II 44.33
33|MASSACHUSETTS PORT AUTHORITY, MA PH II 44.30
34|WORCESTER, CITY OF, MAPH Il 43.73
35|Boston Public Health Commission, City of, MA PH I 42.57
36|GRUNDY E-911, COUNTY OF, ILPH II 42.21
37|DELAWARE, COUNTY OF, IN PH Il 41.07
38|SUFFOLK, CITY OF, VA PH II 41.01
39|CAMBRIDGE, CITY OF, MA PH Il 40.90
40|NEVADA, STATE OF PH Il 40.54
41|ESSEX, COUNTY OF, NJ PH II 40.10
42|MONTGOMERY, COUNTY OF, MD PH | 39.93
43|Pennsylvania, Commonwealth of PH Il 39.84
44|METRO WASHINGTON AIRPORTS AUTH (MWAA) PH II 38.70
45|WARRENTON FAUQUIER JOINT COMM CTR PH Il 36.48
46|FAIRFAX, COUNTY OF, VA PH Il 35.88
47|Chicago, City of, IL PH Il Aviation 35.10
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of March 31, 2016

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Deal Name

Aging from Completion of

Physical Reconfiguration
Activities (In Months)

Deal Count

48|FREDERICK, COUNTY OF, MD PH Il 34.94
49|ELGIN, CITY OF, ILPH II 34.50
50|PORTSMOUTH, CITY OF, VA PH II 34.38
51|BOSTON, CITY OF, MA PH Il - Trunked System 33.54
52|MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH I 33.20
53|CHICAGO, CITY OF, IL PH Il 32.64
54|MASSACHUSETTS, COMMONWEALTH OF PH Il 32.43
55|CHARLES, COUNTY OF, MD PH Il 32.40
56|BALTIMORE, CITY OF, MD PH Il 30.74
57|CHESTER, COUNTY OF, PAPH II 30.57
58|lllinois, State of, PH Il Public Safety Agency Network 30.57
59|CHESAPEAKE, CITY OF, VAPH Il 30.07
60| University of California - Berkeley 29.23
61|CARROLL, COUNTY OF, MD PH Il 28.68
62|HOPEWELL, CITY OF, VA PH Il 28.57
63|Baltimore Washington Int'l Airport PH 11 27.94
64|UNION CITY, CITY OF, NJ PH Il 27.87
65|DELAWARE, STATE OF PH Il 27.71
66|New Jersey Transit 27.37
67|INDIANA, STATE OF PH Il 27.34
68|VIRGINIA BEACH, CITY OF, VA PH Il (Stage 2) 25.61
69|PRINCE WILLIAM, COUNTY OF, VA PH Il 2491
70|HARFORD COUNTY, MD, MD PH I 24.68
71|Chesterfield, County of, VA PH Il Mutual Aid 24.57
72|SAN FRANCISCO BART PH Il 22.81
73|MONTGOMERY, COUNTY OF, PAPH Il 20.94
74|WICOMICO, COUNTY OF, MD PH I 19.08
75|CALVERT, COUNTY OF, MD PH I 17.91
76|CAPITAL REGION AIRPORT COMMISSION, VA PH II 15.71
77|UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH Il 15.68
78| YORK, COUNTY OF, VA PH Il 15.21
79|WORCESTER, COUNTY OF, MD PH II 12.31
80|ALBEMARLE, COUNTY OF, VA PH I 11.24
81|Chesterfield, County of, VA PH Il 9.74
82|VIRGINIA, COMMONWEALTH OF, VA PH Il 3.74
Subtotal FRA count for Wave 1 82
Wave 2

1|SAINT LOUIS, COUNTY OF, MN PH II 93.77

2|UNIVERSITY PARK, CITY OF, TX PH II 84.10

3|CARROLLTON, CITY OF, TX PH I 70.80

4|Orange, City of, TX Ph Il 70.03

5|DUBUQUE, COUNTY OF, IAPH II 69.78

6|CLARKSVILLE, CITY OF, TN PH Il 67.97

7|Tennessee DOC PH Il 67.94

8|Prairie Village, City of, KS PH Il 65.51

9|POLK, COUNTY OF, IAPH Il 65.41
10|LINCOLN, CITY OF, NE PH Il 63.67
11|Tennessee, State of PH Il (TEMA) 62.31
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of March 31, 2016

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Deal Name

Aging from Completion of

Physical Reconfiguration
Activities (In Months)

Deal Count

12|KNOX, COUNTY OF, TN PH Il 60.38
13|BELL, COUNTY OF, TXPH II 60.30
14|LONGVIEW, CITY OF, TX PH Il 60.27
15|Riley, County of, KS PH I 59.93
16|OAK RIDGE, CITY OF, TN PH Il 59.30
17|ARLINGTON, CITY OF, TX PH Il 56.93
18|Conroe, City of, TX PH Il 54.41
19|Sarpy, County of, NE PH Il 53.43
20|JACKSONVILLE, CITY OF, AR PH Il 53.28
21|HOUSTON, CITY OF, TX Palice PH II 52.77
22|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH I 51.81
23|DENTON, CITY OF, TX PH Il 49.88
24|OKLAHOMA CITY, CITY OF, OK PH I 47.93
25|COPPERAS COVE, CITY OF, TX PH Il 47.87
26|GARLAND, CITY OF, TX PH Il 47.68
27|MEMPHIS, CITY OF, TN PH Il 47.14
28|Lewisville, City of, TX PH II 46.84
29|DOUGLAS, COUNTY OF, NE PH II 46.64
30|KANSAS CITY, CITY OF, MO PH Il 45.68
31|LLANO, COUNTY OF, TX PH Il 45.43
32|MANSFIELD, CITY OF, TXPH || 44.78
33|Blanco County, TX PH Il 44.63
34|GRAND PRAIRIE, CITY OF, TX PH Il 44.58
35|BEDFORD, CITY OF, TXPH Il 42.64
36|JOHNSON, COUNTY OF, KS PH I 42.64
37|SEDGWICK, COUNTY OF, KS PH Il 42.64
38|LITTLE ROCK, CITY OF, AR PH Il 41.98
39|Shawnee, County of, KS PH I 41.78
40|RAYTOWN, CITY OF, MO PH II 41.27
A1|WICHITA FALLS, CITY OF, TXPH Il 40.57
42|Lee, County of, TX PH II 40.31
43|COLLIN, COUNTY OF, TXPH II 40.17
44|FORT WORTH, CITY OF, TXPH Il 39.61
45|RICHARDSON, CITY OF, TXPH II 38.37
46|BRYAN, CITY OF, TXPH II 38.30
47| TRAVIS, COUNTY OF, TXPH II 37.43
48|IRVING, CITY OF, TXPH II 37.20
49|Kansas, State of, PH Il 36.01
50|Bastrop, County of, Texas, TX PH I 35.53
51|HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH II 35.53
52|DALLAS, CITY OF, TXPH II 34.50
53|DENTON, COUNTY OF, TX PH II 32.84
54|Harris, County of, TX Ph lI-Regional Radio System 31.94
55|EDMOND, CITY OF, OK PH II 27.78
56|NORMAN, CITY OF, OK PH I| 23.31
57|TULSA, CITY OF, OK PH Il 19.78
58|Arkansas, State of PH Il 11.18
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2016

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration

Deal Name Activities (In Months) Deal Count
59|Oklahoma, State of PH I 4.91
Subtotal FRA count for Wave 2 59
Wave 3

1|ONSLOW COUNTY OF, NC PH Il 84.23

2|COVINGTON, CITY OF, GA PH Il 79.87

3|LOWNDES, COUNTY OF, GAPH II 70.98

4|lberville, Parish of, LA PH Il OEP 70.21

5|NEW ORLEANS, PORT OF PH II 63.30

6|SAINT TAMMANY, PARISH OF, LA PH II 62.94

7|NOXUBEE, COUNTY OF, MS PH I 60.77

8|COBB, COUNTY OF, GA PH Il MA 60.17

9|SAINT JAMES, PARISH OF, LAPH Il 59.50
10|SHERIFF, PARISH OF POINTE COUPEE, LA PH II 57.61
11|PUERTO RICO, COMMONWEALTH OF PH II 57.50
12|Bossier, City of, LA PH Il 53.14
13|MISSISSIPPI, STATE OF, DOC PH I 52.54
14|VOLUSIA, COUNTY OF, FL PH Il 51.61
15|Lake Charles, City Of, LA PH Il 51.51
16|Puerto Rico State Police, PR PH Il 51.31
17|BAYAMON, MUNICIPAL GOVERNMENT OF, PR PH II 50.81
18|Ascension, Parish Of, LA PH 1| 50.34
19|HARTSELLE, CITY OF, AL PH II 50.23
20|DELRAY BEACH, CITY OF, FL PH Il 47.34
21|HUNTSVILLE, CITY OF, AL PH Il 46.93
22|LOUISIANA, STATE OF PH Il 45.97
23|MECKLENBURG, COUNTY OF, NC PH II 45.81
24|LEE, COUNTY OF, FL PH Il 43.58
25|Metropolitan Atlanta Rapid Trans Auth, GA PHII 43.37
26|GUAYNABO, MUNICIPALITY OF, PR PH Il 42.78
27|Puerto Rico Admin of Courts PH I 42.78
28|MARION, COUNTY OF, FL PH Il 42.64
29|GUILFORD, COUNTY OF, NC PH II 41.74
30|FLORENCE, COUNTY OF, SC PH Il 41.24
31|BEAUFORT, COUNTY OF, SC PH II 41.11
32|HIGH POINT, CITY OF, NC PH Il 39.94
33|Calcasieu Parish Communications District PH Il 39.87
34|RAPIDES, PARISH OF, LA PH Il 39.61
35|SOUTH CAROLINA, STATE OF PH I 39.53
36|New Orleans, City of, LA PH || 38.07
37|PLANTATION, CITY OF, FL PH II 36.48
38|BIRMINGHAM, CITY OF, AL PH Il 35.80
39|JACKSON, CITY OF, MS PH II 35.03
40|HINDS, COUNTY OF, MS PH I 34.48
41|SALISBURY, CITY OF, NC PH Il 34.38
42|St. Bernard Parish Sheriff's Office, LA PH Il 34.01
43|Jefferson Parish SO, LA PH Il Region 1 33.54
44|VICKSBURG, CITY OF, MS PH I 33.54
45|PALM BEACH, COUNTY OF, FL PH II 32.94
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of March 31, 2016

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Deal Name

Aging from Completion of

Physical Reconfiguration
Activities (In Months)

Deal Count

46|SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH Il 31.54
47|SAINT CHARLES, PARISH OF, LA PH Il 28.71
48|LAFAYETTE, PARISH OF, LAPH Il 27.97
49|Jefferson Parish SO, LA PH Il 27.71
50|LENOIR, COUNTY OF, NC PH Il 26.31
51|COBB, COUNTY OF, GA PH II 24.58
52|MOBILE, COUNTY OF, AL PH II 23.58
53|RALEIGH DURHAM AIRPORT AUTHORITY, NC PH II 23.58
54|Mississippi, State of, PH Il (Miss State Univ) 22.00
55|BROWARD, COUNTY OF, FL PH Il 21.21
56|New Hanover, County of, NC PH I 21.04
57| THOMASVILLE, CITY OF, NC PH Il 17.24
58| MIAMI-DADE, COUNTY OF, FL PH II 15.50
59|FAYETTEVILLE, CITY OF, NC PH Il 15.18
60|PINELLAS, COUNTY OF, FL PH Il 11.18
61|WAKE, COUNTY OF, NC PH Il 7.04
62|WINSTON SALEM, CITY OF, NC PH II 0.01
Subtotal FRA count for Wave 3 62
Wave 4
1|BEXAR METROPOLITAN WATER DISTRICT, TX PH Il 85.13
2|MIDLAND, CITY OF, TX PH Il 83.28
3|LIVE OAK, CITY OF, TXPH Il 76.94
4|CORPUS CHRISTI, CITY OF, TXPH Il 73.01
5[SAN ANTONIO, CITY OF, TX PH Il 59.54
6|CALDWELL, COUNTY OF, TXPH Il 53.47
7|DAYTON, CITY OF, OH PH II 52.53
8|RENSSELAER, COUNTY OF, NY PH II 49.97
9|Santa Fe, City of, NM PH Il 37.83
10|WARREN, COUNTY OF, OH PH Il 35.54
11|NEW MEXICO, STATE OF, NM PH I| 35.30
12|OXFORD, CITY OF, OH PH II 27.37
Subtotal FRA count for Wave 4 12
Canadian Border Region
1|Niagara Frontier Transportation Authority, NY 49.77
2|Geauga, County of, OH 49.03
3|Seattle City Light Canadian Rebanding 45.91
4|Green, City of OH 43.40
5|Barberton, City of, OH 42.00
6[Michigan State University 41.30
7|San Juan, County of, WA 37.13
8|Genesee, County of, Ml 35.70
9|Oakland, County of, M 33.77
10|Warren, City of, Ml 33.67
11|Miami, County of, OH 33.60
12|Canton, City of OH 33.54
13|Pickaway, County of, OH 33.20
14|Huron County 911, Mi 32.84
15|Stark, County of, OH 32.24
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2016

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration

Deal Name Activities (In Months) Deal Count

16|ANN ARBOR, CITY OF, MI 30.83
17|Warren, City of, OH 28.04
18|Lucas, County of, OH 28.03
19|Columbus, City of, OH 27.78
20|Grosse Pointe Farms, City of, Ml 27.13
21|Clinton, County of, NY 27.10
22|Parma Heights, City of, OH 26.61
23|Summit, County of, OH 26.44
24|Brook Park, City of, OH 25.91
25|Franklin, County of, OH 25.48
26|Michigan, State of 24.93
27|Ottawa, County of, OH 22.90
28|Orleans, County of, NY 22.81
29|Snohomish, County of, WA 20.28
30|Bellingham, City of, WA 18.28
31|Ohio, State of 18.24
32|Skagit Transit Systems, WA 15.83
33|Kitsap County Transit, WA 13.10
34|Skagit, County of, WA 6.54
35|Island County Public Transportation Benefit Area, WA 5.43
36|Puyallup, City of, WA 2.14
37|Tacoma, City of, WA 1.97

Subtotal FRA count for Canadian Border Region 37

Mexican Border Region

1|Riverside, County of, CA PH Il 24.33
2|TORRANCE, CITY OF, CA 18.63
3|Nogales, City of 15.90
4|FLAGSTAFF, CITY OF, AZPH Il 12.47
5|REGENTS OF THE UNIVERSITY OF CA - UCLA 10.63
6|PASADENA, CITY OF, CA PH Il 10.47
7|CENTRAL AZ WATER CONSERVATION DISTRICT, AZ PH Il 10.27
8|University of California - Riverside PH Il 9.27
9|University of California - Irvine 8.20
10|Calexico, City of 5.23
11|LOS ANGELES, CITY OF, CA Police 2.67
12|SANTA BARBARA, COUNTY OF, CA PH II 2.67

Subtotal FRA count for Mexican Border Region 12

Total FRAs 264
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of March 31, 2016

Stage 2 PFAs that have not Closed
Deal Name Deal Count
Wave 1

1|CAMBRIDGE, CITY OF, MA PH Il

Colorado CallComm EA Swap

Fairfax County, VA - NCR Regional Coordination

2

3

4{NORWALK, CITY OF, CT PH Il
5|UNION CITY, CITY OF, NJ PH Il

Subtotal PFA count for Wave 1

Wave 2

1|TENNESSEE, STATE OF PH Il

Subtotal PFA count for Wave 2

Wave 3

[N

JACKSON, CITY OF, MS PH Il

Jefferson Parish SO, LA PH Il Region 1

LAFAYETTE, PARISH OF, LAPH Il

Hlw|N

Metropolitan Atlanta Rapid Transit Authority, GA P

Subtotal PFA count for Wave 3

Wave 4

Subtotal PFA count for Wave 4

Canadian Border Region

1|Ottawa, County of, OH

2|WASHINGTON, STATE OF

Subtotal PFA count for Canadian Border Region

Mexican Border Region

1|CALIFORNIA, STATE OF PH II

Coachella Valley Water District

EDINBURG, CITY OF, TX PH Il

IRVINE, CITY OF, CA, CAPH I

LOS ANGELES, CITY OF, CAPH Il

LOS ANGELES, CITY OF, CA Police

MARANA, TOWN OF, AZ PH I

2
3
4
5|Los Angeles, City of STRS system
6
7
8
9

MARICOPA, COUNTY OF, AZ PH Il

10| Mission, City of

11]ORANGE, COUNTY OF, CA

12|PHARR, CITY OF, TXPH II

13|Pima County Information Technology

14|REGENTS OF THE UNIVERSITY OF CALIFORNIA

15|San Bernadino, County Of, CA PH Il

16|SAN DIEGO, CITY OF, CAPH Il

17| University of California - Riverside PH II

18| Willacy, County of

Subtotal PFA count for Mexican Border Region

18

Total PFAs

30
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Appendix 9
Summary of FRAs for Licensees in the ESMR Band that have not Closed, as of March 31, 2016

FRAs for Licensees in the ESMR Band with Physical Reconfiguration Activities Complete that have not Closed

Aging from Completion of
Physical Reconfiguration
Deal Name Activities (In Months) Deal Count
Wave 1

[subtotal FRA count for Wave 1 | | 0
Wave 2
[subtotal FRA count for Wave 2 | | 0
Wave 3
1|R A Electronics & Communications 32.73
2|Communications Leasing Corporation 29.03
3[Note Acquisitions 9.63
Subtotal FRA count for Wave 3 3
Wave 4
|Subtotal FRA count for Wave 4 0
Total FRAs 3
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Appendix 10
800 MHz Transition Administrator, LLC
Fees and Expenses through March 31, 2016

Quarter Ending
March 31, 2016 Year-to-Date

Fees
Reconfiguration Management
Frequency Management $469,499 $469,499
Financial Management $1,343,000 $1,343,000
General Counsel/Regulatory Management $457,182 $457,182
Stakeholder Implementation Management $649,526 $649,526
TA Systems Support $132,825 $132,825
Program Management Support $418,510 $418,510
Alternative Dispute Resolution $86,793 $86,793
Fees Subtotal $3,557,334 $3,557,334
Expenses $125,682 $125,682
Total Fees and Expenses $3,683,016 $3,683,016
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